



Summary of Audit Workplan 2005

Status of Activities

as of May 31, 2005

Audit/Project Area	Complete	In Progress	Not Started	Scheduled Start Date	Scheduled Completion Date
--------------------	----------	-------------	-------------	----------------------	---------------------------

Carry-Over Audits:

Small Purchase Charge Card	X			1/05	4/05
----------------------------	---	--	--	------	------

Audits & Audit Projects:

Security Services			X	7/05	
Telecommunications (Voice, Video & Data)			X	6/05	
PPEA – Infrastructure – Review T&C		X		3/05	7/05
Tax Tape Review		X		5/05	6/05
Project Management IV&V Standard		X		3/05	7/05
Security Database & Data Communication Audits		X		4/05	9/05
Virginia Interactive		X		3/05	10/05

Special Projects:

Background Check Study (CIO Request)		X		3/05	6/05
Initial Risk Assessment	X			2/05	3/05
Investigations (4)	X	X		As needed	As needed
Update Risk Assessment			X	9/05	9/05

Audit/Project Area	Complete	In Progress	Not Started	Scheduled Start Date	Scheduled Completion Date
--------------------	----------	-------------	-------------	----------------------	---------------------------

Administrative Projects:

Internal Audit Services Charter	X			2/05	4/05
Internal Audit Services 05 Budget	X			2/05	3/05
Internal Audit Plan	X			3/05	3/05
Internal Audit Services Recruiting		X		4/05	6/05
Internal Audit Services Manual		X		5/05	6/05
VITA Audit Tracking System			X	6/05	8/05