



IT Infrastructure Partnership Program

Fred Duball and Joe Fay
Program Directors

January 17, 2007
ITIB Infrastructure Committee Briefing



NORTHROP GRUMMAN

Agenda


- Service Delivery
- Transformation
- Customer Satisfaction
- SWaM and ITP Financials
- Independent Verification & Validation

Executive Summary

- **Initiating transformation at agency sites, with visible and tangible benefits to customers and end users – desktop refresh, expanded global address list for messaging, and preliminary ITIL processes to support the new environment**
- **Developing and coordinating initiatives to improve customer satisfaction and customer experience**
- **Undertaking detailed planning to support implementation of decentralized service rates provisionally accepted by the federal government**

Service Delivery

Current Operations Dashboard



Central Metrics

	Nov	Dec
G	92.9%	100%
Y	7.1%	0%
R	0%	0%

Agency Metrics

	Nov	Dec
G	85.9%	90.0%
Y	3.8%	3.7%
R	10.3%	5.4%

Other Influencing Factors

Title	Description	Remedy
Unable to measure metrics against MOU SLOs	Measure and trend metrics	Include in Dec QoS Report (Closure: Mid Dec)
Cannot provide consistent superior service across the enterprise.	Combining agency IT departments resulted in non-standard systems/process	Standardization being pursued, but transformed systems required to provide consistent enterprise service.
Service Delivery must assimilate Transformed projects.	Transformation projects will be moved to Service Delivery incrementally.	Prepare plan for the incremental assimilation of transformed projects. (Closure: Mar 07)

Central IT Infrastructure Services

<u>Domain</u>	<u>Functional Area</u>	<u>December 2006</u>				<u>Post Transform</u>	<u>Coverage Action</u>
		<u>Prior Coverage</u>	<u>Current Coverage</u>	<u>Measures</u>	<u>Performance</u>	<u>SLAs</u>	
End User Services	Help Desk	36%	37%	5		19	Central actual 37% Field actual 24% Total actual 61% Enterprise goal 83%
	Messaging	21%	21%	2		10	Central actual 21% Field actual 51% Total actual 72% Enterprise goal 95%
	Desktop	13%	16%	3		14	Central actual 16% Field actual 59% Total actual 75% Enterprise goal 95%
Data Center Services	Server	6%	8%	2		21	Central actual 8% Field actual 70% Total actual 78% Enterprise goal 90%
	Mainframe	100%	100%	2		13	
Network Services	Data	90%	90%	1		25	
	Voice	0%	0%	0		19	VOIP coverage and Verizon metrics
Security Services	Security	100%	100%	1		9	

Central Operations Measures


Service Domain	Measure	MOU-SLO	M	J	J	A	S	O	N	D
End User Services	Average Speed to Answer	<30 sec	27	32	29	33	22	14	22	18
	Call Abandon Rate	< 5%	9.16%	5.41%	6.3%	6.1%	2.1%	.75%	2.0%	1.5%
	Email Response	<60 mins	14	15	15	15	16	18	16	16
	Voicemail Response	<30 mins	14	15	15	15	16	16	16	16
	First Call Resolution *	>70%	23%	21%	20%	20%	21%	61%	67%	73%
	VITA Messaging System Availability	>99.0%	100%	99.97%	99.98%	99.99%	100%	99.99%	100%	99.98%
	Shared Messaging System Availability	>99.0%	99.99%	99.80%	100%	100%	99.9%	100%	100%	99.98%
Data Center Services	IBM Mainframe Availability	>99.9%	99.98%	99.95%	100%	99.98%	100%	100%	100%	100%
	Unisys Mainframe Availability	>99.9%	100%	100%	100%	100%	99.9%	100%	100%	100%
	UNIX Server Availability	>99%	99.95%	99.87%	99.82%	99.82%	99.9%	99.8%	99.9%	99.9%
	Windows Server Availability	>99%	99.93%	99.88%	99.83%	99.96%	99.3%	100%	99.9%	99.4%
Network	Circuits Availability*	99.2%	99.5%	99.40%	99.2%	99.5%	99.4%	99.8%	99.7%	n/a
Security	ACF2 Logon Requests	95%					100%	99%	100%	100%
	Security Incident Reporting	95%					100%	100%	100%	100%

Field IT Infrastructure Services


<u>Domain</u>	<u>Functional Area</u>	<u>December 2006</u>				<u>Post Transform</u>	<u>Coverage Action</u>	<u>Performance Action</u>
		<u>Prior Coverage</u>	<u>Current Coverage</u>	<u>Measures</u>	<u>Performance G/Y/R</u>	<u>SLAs</u>		
End User Services	Help Desk	0%	24%	7	31/1/2	19	Central actual 37% Field actual 24% Total actual 61% Enterprise goal 83%	Tax: Call Abandonment Rate at 6% for 3 months, Goal 5%
	Messaging	0%	51%	1	30/0/0	10	Central actual 21% Field actual 51% Total actual 72% Enterprise goal 95%	
	Desktop	0%	59%	3	72/9/14	14	Central actual 16% Field actual 59% Total actual 75% Enterprise goal 95%	Primary Issue DSS: High historic PC/Tech ratio (700/1), improving handoff from receipt of ticket to dispatch
Data Center Services	Server	0%	70%	6	139/1/0	21	Central actual 8% Field actual 70% Total actual 78% Enterprise goal 90%	DHRM: Single report Unix Server actual 98.8%, goal 99%
	Mainframe	N/A	N/A	N/A		13		
Network Services	Data	N/A	N/A	N/A		25		
	Voice	N/A	N/A	N/A		19		
Security Services	Security	N/A	N/A	N/A		9		

Service Delivery Incidents

Distribution of Incident Severity Since July 1, 2006



Percent Critical Tickets



- **Since July 1, 2006:**

- 18,377 incidents, 125 critical, 129 Incident Reports
- 60 Root Cause Analysis Opened; 46 Root Cause Analysis Closed

- **Significant Incidents in December:**

- 12/11, 12/18, total 26 hours, DMV: Two outages on the same router caused slowdown in services at 33 CSCs, NG authorized replacement with transformation model due 1/31/07
- 12/11-12, total 25 hours, VDH: Two cable cut by nearby construction resulting in 90% of phones at Suffolk site down.
- 12/19, total 15 hours, DOA: Security certificate missing not allowing remote sites access to servers. Had to connect by 7am 12/20 to process payroll.

Transformation

Messaging Services



Enterprise Exchange/Outlook Email
Enterprise Collaboration Tools
Active Directory, DNS
\$25M Investment

Desktop



Mass Desktop Refresh Projects
Network Printer Consolidation and Refresh
Enterprise Desktop Management Systems
\$35M Investment

Help Desk



Enterprise Help Desk in Russell and Chesterfield
Field Based Agents and Technicians for Level 3
Enterprise Help Desk System (Peregrine)
\$10M Investment

Mainframe and Servers



New IBM and Unisys Mainframes
Consolidation and Refresh of Servers
Migration of servers to the Data Center
\$50M Investment

Transformation

People – Process – Tools

Reliable, High Performance,
Enterprise-Wide IT Infrastructure
\$270 Million Investment

Security




Enterprise Security Operations Center
Computer Security Incident Response Center
Secure Internet Gateway
\$10M Investment

Facilities Tier 3 and Tier 2



New Data Center/Office Building in Chesterfield
New Disaster Recovery Center and Help Desk
in Russell County
\$60M Investment

Network



New Commonwealth-wide MPLS Core WAN
LAN upgrades to Local Switches/Routers as Needed
Network Re-addressing of IP, DHCP
\$60M Investment

Voice / Video




Voice over IP Network Optimized for
Voice and Video Traffic
\$20M Investment

People Transformation through Employee Outreach

- Oct/Nov - 10 NG new employee orientation sessions
 - 400+ employees attended
- Nov - separate manager training for NG and VITA managers
 - 120 NG managers attended
 - 60 VITA managers attended
- Nov - joint NG/VITA manager off-site
 - Transformation, Regionalization, Change Control, Customer Satisfaction
- Five manager teleconference sessions
 - All Service Delivery Management, HR, Procurement, Contracts, Finance
 - Updates, news, and Q&A
- Five employee surveys – Quick Look, employee opinion lunches, post orientation, post off-site, Act for Success

Roadmap to a Transformed Organization



- Goals
 - Change mindset from agency based to enterprise based
 - Advance towards final organization, centralized processes
 - Assimilate transformed projects
 - Activate new metric measurements
- Changes
 - Phased approach from agency assigned personnel to agencies receiving support from technical centers
 - Standardize organizational structure across the enterprise
 - Near term change to field management structure
 - Centralize Purchasing, Production Support, Print Centers
- Challenges
 - Agency acceptance of less control over IT personnel

Transformation Rollout Overview

- Current rollout activities are centered around:
 - Desktop Refresh
 - Incident Management
 - GAL (Global Address List) updates
 - Network
 - Facilities
- Pilot Agencies have been contacted
- Kickoff for Service Delivery team Jan 5th
- Kickoff for Justice/Corrections Agencies Jan 9th
- Kickoff for Museum of Fine Arts Jan 11th
- “Communication Tracker” developed for transformation communication activities pending and executed at a program level

Schedule (Pilot)

		Desktop Refresh		Incident Management		EMAIL GAL Synch	
Agency Name	Estimated Seat Count	Start	End	Start	End	Start	End
Veterans Services, Department of	125	Jan 07	Jan 07	Jan 07	Feb 07	complete	complete
Museum of Natural History, Virginia	65	Jan 07	Jan 07	Feb 07	Mar 07	complete	complete
Minority Business Enterprise, Department of	30	Jan 07	Jan 07	Mar 07	Mar 07	Jan 07	Feb 07
Criminal Justice Services, Department of	190	Jan 07	Jan 07	Feb 07	Mar 07	Feb 07	Mar 07

Schedule (Planned)

		Desktop Refresh		Incident Management		EMAIL GAL Synch	
Agency Name	Estimated Seat Count	Start	End	Start	End	Start	End
Virginia Museum of Fine Arts	249	Feb 07	Feb 07	Jan 07	Feb 07	Mar 07	Mar 07
Dept. of Correctional Education	1793	Feb 07	Mar 07	Mar 07	Mar 07	complete	complete
Dept. of Corrections	5719	Feb 07	May 07	Mar 07	Mar 07	complete	complete
Dept. of Juvenile Justice	1790	May 07	June 07	Mar 07	Apr 07	Feb 07	Mar 07

Schedule (Planned)

		Desktop Refresh		Incident Management		EMAIL GAL Synch	
Agency Name	Estimated Seat Count	Start	End	Start	End	Start	End
Dept. of Game and Inland Fisheries	314	May 07	Jun 07	Apr 07	Apr 07	Mar 07	Mar 07
Charitable Gaming Commission	51	Jun 07	Jun 07	Apr 07	May 07	Mar 07	Mar 07
Dept. Forestry	260	May 07	Jun 07	May 07	May 07	complete	complete
Dept. Labor & Industry	178	May 07	Jun 07	May 07	Jun 07	Mar 07	Mar 07
Dept. of Mental Health, Mental Ret. & Sub. Abuse Svcs.	4736	May 07	Jul 07	May 07	Jun 07	Jan 07	Jan 07

		2006					2007												2008												2009+					
months		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	
Domains		Transformation Phase (36 Months to June 2009)																																		
EUS	General	Service Commencement Date 7/1/06						Process Cutover (Internal Apps)																												
EUS	Help Desk																																			
EUS	Desktop																																			
EUS	Messaging																																			
DCS	Facilities																																			
DCS	Mainframe / Server																																			
NWS	Data Network																																			
NWS	Voice																																			
SS	Security																																			


End User Services Transition

As Is

To Be

- 40+ separate help desks
- 20 incident management systems
- Limited call metrics
- Desk side agency support centric
- Multiple manufactures and support models
- 40+ email systems
- 40+ Global Address Lists
- Unsecured Messaging

- Enterprise help desk
- Single Incident management system
- Established call metrics
- Regionalized management services
- Standard systems, centralized software delivery, remote support
- Centralized messaging system
- Single Global address list
- Secure Messaging



Notes:

- SWESC – Southwest Enterprise Solutions Center, Russell County
- SPOC – Single Point of Contact Help Desk solution

▼ = Delivered / Complete

▼ = Delivered, awaiting final VITA acceptance

▼ = Delayed


Data Center Services Transition

As Is

To Be

- 3000+ servers
75% distributed throughout agencies
- 3 mainframes located at RPB and VDACS
- Minimal performance monitoring
- Disaster recovery within 72 Hours
- No standard server tools or processes
- Multiple point storage solutions
- Remote high volume print operations
- Manual operations and tape management

- Consolidated storage servers and tape
- 75% centralized versus agency based server location
- Enterprise monitoring performance data
- 24 Hour disaster recovery
- Centralized operations and printing
- Automated tape processing and operations



Notes:

- CESC – Commonwealth Enterprise Solutions Center, Chesterfield County
- SWESC – Southwest Enterprise Solutions Center, Russell County
- RPB – Richmond Plaza Building Data Center

▼ = Delivered / Complete

▼ = Delivered, awaiting final VITA acceptance

▼ = Delayed


Network Services Transition

As Is

- Agency Centric Approach to Network Design, Management Operations
- Network Solution Not Scalable
- Varying Levels of Network Technology
- Multiple Connections (85+) to the Internet
- IP Address Duplication Across Agencies
- Frame Relay / ATM Network

To Be

- Enterprise-Managed Single Multi-Service Network
- Centralized Network Operations Center
- Reliable, Scalable and Secure Network Infrastructure
- Converged Communications (e.g., VoIP, QoS, MPLS / VPN)
- Increased Performance and SLAs
- Consolidated Internet Connections and WAN Links



Notes:

- NOC – Network Operations Center

▲ = Delivered / Complete

▼ = Delivered, awaiting final VITA acceptance

▲ = Delayed


Security Services Transition

As Is

To Be

- 85 or More Internet Entrances to Defend to Varying Degrees, 40+ intrusion detection systems
- Various Levels of Security Monitoring
- Various Levels of Security incident Response
- No Enterprise Wide View of IT Security Status
- No Central Management of Enterprise Security Environment

- Two Internet Gateways, Strongly Defended
- 24x7 Enterprise Security Posture
- Centralized Highly Trained Incident Response Team
- Enterprise Security Dashboard Governance, Operational Control
- Centralized Management, Standardized Enterprise Security Protection



Notes:

- CSIRC – Computer Security Incident Response Center
- ESOC – Enterprise Security Operations Center

▲ = Delivered / Complete

▲ = Delivered, awaiting final VITA acceptance

▲ = Delayed

Customer Satisfaction

Improving Customer Satisfaction

- Customer satisfaction is a top priority
- VITA and Northrop Grumman are working together to develop and coordinate customer-focused strategies and initiatives
 - Improve customer satisfaction
 - Improve quality of services
 - Establish effective measurements (quantitative and qualitative) and feedback channels

Improving Customer Satisfaction

- Engaging our customers
 - Partnership Advisory Council
 - All AITR Meetings
 - Procurement Workgroup
 - Customer Account Teams
- Addressing top issues
 - Procure to Pay (P2P)
 - Request for Service (RFS)
 - Service Delivery

Procurement Work Group Initiatives

Based on customer feedback and involvement we have made or have planned improvements to the RFS and P2P process that have resulted in improvements. Some examples are:

Requests for Services

- Improved requirements gathering and processing
- Coordinated, frequent review of pending requests
- Communication and clarification of RFS versus P2P with stakeholders
- Define Service Level Objectives (2/07)
- Measure, monitor and report performance (3/07)
- Document processes in the Procedures Manual (4/07)

Procure to Pay

- Reduced procurement cycle time streamlining the review process, definition of scope and HW and SW standards and weekly review of PRs.
- Developed and implemented standard processes for Expiring Contracts, Urgent Procurements, Escalation of Issues and Procuring Assets with Federal Funds
- Implemented metrics to measure performance of processing purchase requests through the eVA system
- Continue to utilize the Procurement Working Group to identify issues and ways to improve the procurement process.
- Define Service Level Objectives (2/07)

Improving Service Delivery

- Engaging service delivery employees
 - Creating a mindset for excellent customer service and continuous improvement
 - Ongoing initiative to solicit and implement employee inputs
 - Identified 33 potential practices to improve customer experience
 - Measured enterprise wide compliance against 10 standard infrastructure practices (73% compliance) and establishing plans to upgrade remainder
- Developing targeted service-based surveys
 - Succinct, Web-based surveys to measure service delivery effectiveness
 - Help desk support (February)
 - Desktop support (March)
 - Enterprise Messaging (April)

Service Delivery Improvements


- Central and Field Quality of Service Report issued monthly
- All critical tickets analyzed (129 reports) and root cause analysis accomplished on most significant critical tickets (60 opened, 49 closed)
- Service Delivery management notified of all critical tickets for immediate escalation of significant incidences
- More rapidly communicate incremental status information on vital service interruptions to stakeholders
- Hold weekly Telco issue review meetings and monthly management meetings with Verizon
- Improved Central Operations change control processes
- Measured enterprise wide servers against Center for Internet Security Configuration Standards and identifying improvements
- Evaluated our yearly mainframe patch process, consistent with best practices
- Drafted Emergency IT Operations Support Plan

SWaM and ITP Financials

ITP SWaM Results


Business Category	Spend Amount						YTD
	Jan - Jun 06	Jul 06	Aug 06	Sep 06	Oct 06	Nov 06	
VDMBE Certified SWaM	\$ 722,352	\$ 663,310	\$ 1,031,020	\$ 212,185	\$ 849,867	\$1,325,470	\$ 4,804,203
Self-Reported as SWaM	\$ 403,440	\$ 546,718	\$ 200,552	\$ 439,358	\$ 623,694	\$ 119,933	\$ 2,333,696
SWaM Total	\$ 1,125,792	\$ 1,210,028	\$ 1,231,571	\$ 651,543	\$ 1,473,561	\$1,445,403	\$ 7,137,899
Large Business		\$ 2,190,529	\$ 4,653,656	\$ 3,945,386	\$ 2,851,029	\$2,051,694	\$15,692,293
Total Subcontracted Spend		\$ 3,400,557	\$ 5,885,227	\$ 4,596,929	\$ 4,324,590	\$3,497,097	\$21,704,400
SWaM Percentage		36%	21%	14%	34%	41%	33%

Partnership Budget and Forecast




- Cumulative Expenses through November are slightly below budget; this is largely due to the delay of partial SCD Milestone payment (\$4.4M)
- Fiscal Year End Forecast over APB (3%) driven by:
 - Higher than anticipated managed expenses
 - Current Ops forecast ramping up throughout the year (Jul-Dec Avg = \$5.9M, Jan-Jun = \$8.2M)
 - \$63.3M for Milestones based on NG's proposed schedule, which is subject to negotiation

Potential Budget Variance to APB (Favorable) / Unfavorable



- Proposed actions to reduce APB variance may include:
 - Technology Refresh adjustments – 2nd iteration of server refreshes driven by SLA's
 - Reduced Managed Expenses

Cumulative Partnership Expenses



* SMO Expenses include direct expenses ONLY. Through matrixed resources, ~70% of VITA 3.0 labor expenses support the Partnership


Budget Impact Approach

Status	Proposed Adjustment	Potential \$\$ Impact
Complete	Performance Bond Adjustment	\$1.5M
Included in Forecast	Contract Pre-Paid	\$5.5M
Agreement in Principle	2 nd iteration of server and network refresh – no impact to service	\$2.0M
Total Value of Adjustments		\$9.0M


Independent Verification & Validation

Independent Verification and Validation (IV&V)

Positive IV&V Findings



Minor Negative IV&V Findings



- CACI conducted its second, follow-up review Nov 27 – Dec 22
- Maturity level at 2+ (Repeatable)
 - No major negative findings
 - Significant progress on previous minor negative (62% closure)
 - Best practice cited regarding Committees, Forums and Workgroups
- Assessment expanding in two dimensions
 - Additional program theme of Stakeholder Management
 - Measured against next maturity level
 - Third review scheduled for April



IT Infrastructure Partnership Program

Fred Duball and Joe Fay
Program Directors

January 17, 2007
ITIB Infrastructure Committee Briefing



NORTHROP GRUMMAN

Back-up Information



Service Delivery Back-up Information

Field Measures

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.0%	99.5%	100.0%	100.0%	100.0%
		Call Abandonment Rate	5.0%	7.0%	7.0%	5.6%	5.5%
		Email Response Rate	100.0%		94.3%	100.0%	
		Voicemail Response Rate	100.0%			100.0%	
		First Call Resolution	70.0%	76.0%	79.3%	84.6%	83.1%
		Average Time On-hold	100.0%	100.0%	100.0%	100.0%	100.0%
		Help Desk Password Resets	90.0%	87.6%	94.8%	93.9%	98.1%
		Service via Incident Ticket	78.0%	81.8%	82.7%	79.2%	81.6%
		Service via Service Request	80.0%	86.6%	86.9%	89.7%	90.9%
		Incident Repair	80.0%	84.3%	83.4%	82.6%	87.8%
	Messaging	Messaging Service	99.0%	99.6%	100.0%	99.9%	100.0%
Data Center Service	Server	Windows Mission Critical Servers	99.0%	99.1%	100.0%	100.0%	100.0%
		RISC/Unix Mission Critical Servers	99.0%	100.0%	99.8%	100.0%	99.9%
		Windows Other Server	90.0%	100.0%	100.0%	100.0%	99.7%
		RISC/Unix Other Servers	90.0%	100.0%	100.0%	100.0%	
		QA/Test Systems and Servers	90.0%	100.0%	100.0%	100.0%	99.2%
		Development Servers	90.0%	100.0%	99.9%	100.0%	99.5%
Network Service	Data	Voice	99.6%				
		Video	99.8%				
		Internet Access	99.8%	99.5%	100.0%	100.0%	100.0%

ABC

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.00%				
		Call Abandonment Rate	5.00%				
		Email Response Rate	100.00%				
		Voicemail Response Rate	100.00%				
		First Call Resolution	70.00%				
		Average Time On-hold	100.00%				
		Help Desk Password Resets	90.00%				
		Service via Incident Ticket	78.00%				
		Service via Service Request	80.00%				
		Incident Repair	80.00%				
	Messaging	Messaging Service	99.00%		100.00%	100.00%	100.00%
Data Center Service	Server	Windows Mission Critical Servers	99.00%		100.00%	100.00%	100.00%
		RISC/Unix Mission Critical Servers	99.00%		100.00%	99.96%	100.00%
		Windows Other Server	90.00%		100.00%	100.00%	100.00%
		RISC/Unix Other Servers	90.00%		100.00%	100.00%	100.00%
		QA/Test Systems and Servers	90.00%		100.00%		
Network Service	Voice	Development Servers	90.00%		100.00%	100.00%	100.00%
		Voice	99.60%		100.00%	100.00%	100.00%
	Data	Video	99.80%				100.00%
		Internet Access	99.80%		100.00%	100.00%	100.00%

DOC

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.00%				
		Call Abandonment Rate	5.00%				
		Email Response Rate	100.00%				
		Voicemail Response Rate	100.00%				
		First Call Resolution	70.00%				
		Average Time On-hold	100.00%				
		Help Desk Password Resets	90.00%				
		Service via Incident Ticket	78.00%				
		Service via Service Request	80.00%				
		Incident Repair	80.00%				
	Messaging	Messaging Service	99.00%		99.99%	99.90%	100.00%
Data Center Service	Server	Windows Mission Critical Servers	99.00%		99.99%	99.06%	99.98%
		RISC/Unix Mission Critical Servers	99.00%				
		Windows Other Server	90.00%		99.99%	99.00%	99.97%
		RISC/Unix Other Servers	90.00%				
		QA/Test Systems and Servers	90.00%		99.99%	99.99%	99.98%
Network Service	Voice	Development Servers	90.00%		99.99%	99.99%	99.90%
		Voice	99.60%			100.00%	100.00%
	Data	Video	99.80%		99.90%	99.90%	99.90%
		Internet Access	99.80%		99.90%	100.00%	100.00%

DSS

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.00%				
		Call Abandonment Rate	5.00%				
		Email Response Rate	100.00%				
		Voicemail Response Rate	100.00%				
		First Call Resolution	70.00%				
		Average Time On-hold	100.00%				
		Help Desk Password Resets	90.00%				
		Service via Incident Ticket	78.00%	62.80%	52.98%	53.09%	52.34%
		Service via Service Request	80.00%	91.40%	89.63%	93.15%	90.03%
		Incident Repair	80.00%	78.80%	65.69%	71.01%	78.22%
	Messaging	Messaging Service	99.00%	100.00%	100.00%	100.00%	100.00%
Data Center Service	Server	Windows Mission Critical Servers	99.00%	100.00%	100.00%	100.00%	100.00%
		RISC/Unix Mission Critical Servers	99.00%	100.00%	100.00%		
		Windows Other Server	90.00%	100.00%	100.00%		
		RISC/Unix Other Servers	90.00%	100.00%	100.00%		
		QA/Test Systems and Servers	90.00%	100.00%	100.00%		
Network Service	Voice	Development Servers	90.00%	100.00%	100.00%	100.00%	100.00%
		Voice	99.60%	100.00%	100.00%	100.00%	100.00%
	Data	Video	99.80%	100.00%	100.00%		
		Internet Access	99.80%	100.00%	100.00%	100.00%	100.00%

VEC

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.00%				
		Call Abandonment Rate	5.00%				
		Email Response Rate	100.00%				
		Voicemail Response Rate	100.00%				
		First Call Resolution	70.00%	49.57%	69.30%	75.97%	83.18%
		Average Time On-hold	100.00%				
		Help Desk Password Resets	90.00%	90.00%	85.00%	87.72%	90.91%
		Service via Incident Ticket	78.00%	86.50%	72.40%	88.40%	
		Service via Service Request	80.00%	72.70%	84.62%	82.35%	90.00%
		Incident Repair	80.00%	81.30%	73.61%	83.33%	85.83%
	Messaging	Messaging Service	99.00%	99.93%		100.00%	100.00%
Data Center Service	Server	Windows Mission Critical Servers	99.00%	100.00%	100.00%	100.00%	100.00%
		RISC/Unix Mission Critical Servers	99.00%				
		Windows Other Server	90.00%	99.99%	99.99%	100.00%	100.00%
		RISC/Unix Other Servers	90.00%				
		QA/Test Systems and Servers	90.00%	99.94%	99.98%	99.99%	100.00%
Network Service	Voice	Development Servers	90.00%	100.00%	100.00%	100.00%	100.00%
		Voice	99.60%				
	Data	Video	99.80%				
		Internet Access	99.80%	100.00%	100.00%	100.00%	100.00%

VDH

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.00%				
		Call Abandonment Rate	5.00%	9.00%	9.75%		
		Email Response Rate	100.00%				
		Voicemail Response Rate	100.00%				
		First Call Resolution	70.00%				
		Average Time On-hold	100.00%				
		Help Desk Password Resets	90.00%		100.00%	100.00%	100.00%
		Service via Incident Ticket	78.00%				
		Service via Service Request	80.00%	88.50%	89.45%	94.68%	93.62%
		Incident Repair	80.00%	62.90%	63.70%	71.89%	76.25%
	Messaging	Messaging Service	99.00%	100.00%	100.00%	100.00%	100.00%
Data Center Service	Server	Windows Mission Critical Servers	99.00%				
		RISC/Unix Mission Critical Servers	99.00%	100.00%	100.00%	100.00%	100.00%
		Windows Other Server	90.00%	100.00%	100.00%	100.00%	100.00%
		RISC/Unix Other Servers	90.00%	100.00%	100.00%	100.00%	100.00%
		QA/Test Systems and Servers	90.00%	100.00%	100.00%	100.00%	100.00%
Network Service	Voice	Development Servers	90.00%	100.00%	100.00%	100.00%	100.00%
		Voice	99.60%	100.00%	100.00%	100.00%	100.00%
	Data	Video	99.80%	100.00%	100.00%	100.00%	100.00%
		Internet Access	99.80%	100.00%	100.00%	100.00%	100.00%

TAX

		SLO	MOU	Sep 06	Oct 06	Nov 06	Dec 06
End User Service	Help Desk	Average Speed to Answer	100.00%	99.00%	100.00%	100.00%	100.00%
		Call Abandonment Rate	5.00%	5.00%	6.00%	6.00%	6.00%
		Email Response Rate	100.00%				
		Voicemail Response Rate	100.00%				
		First Call Resolution	70.00%	86.00%	96.57%	98.71%	100.00%
		Average Time On-hold	100.00%	100.00%	100.00%	100.00%	100.00%
		Help Desk Password Resets	90.00%	94.23%	95.65%	92.09%	98.03%
		Service via Incident Ticket	78.00%	86.50%	88.34%	91.07%	95.91%
		Service via Service Request	80.00%		94.50%	98.59%	96.93%
		Incident Repair	80.00%	91.70%	84.38%	97.22%	94.20%
	Messaging	Messaging Service	99.00%		100.00%	100.00%	100.00%
Data Center Service	Server	Windows Mission Critical Servers	99.00%	98.19%	99.87%	99.97%	99.99%
		RISC/Unix Mission Critical Servers	99.00%	100.00%	99.99%	100.00%	100.00%
		Windows Other Server	90.00%	100.00%	100.00%	100.00%	100.00%
		RISC/Unix Other Servers	90.00%	100.00%			
		QA/Test Systems and Servers	90.00%	100.00%			
Network Service	Voice	Development Servers	90.00%	100.00%	100.00%	100.00%	100.00%
		Voice	99.60%		100.00%	100.00%	100.00%
	Data	Video	99.80%				
		Internet Access	99.80%	100.00%	100.00%	100.00%	100.00%

Transformation Back-up Information

End User Services Status and Progress

<u>Quarter</u>	<u>Milestone</u>	<u>Due</u>	<u>Status</u>
Q3 2006	Incident Management Web Accessible	8/1	Complete
	Altiris backend system pre-configured	9/30	Complete
Q4 2006	Knowledge Management System Operational	10/1	Delivered – in Post-Live Testing
	Desktop & Laptop Selection	11/1	Complete
	Desktop Core Image Design Complete	11/30	Complete
Q1 2007	Desktop & asset mgmt system operational	1/22	Delayed from 1/1/07 to end of January
	Begin Desktop Rollout	3/3	On Schedule

Data Center Services Status and Progress

<u>Quarter</u>	<u>Milestone</u>	<u>Due</u>	<u>Status</u>
Q3 2006	HP Open View Lab Hardware	9/15	Complete
	Complete Data Center Precast Walls	9/30	Complete
Q4 2006	SWESC Groundbreaking	10/27	Complete
	Begin Mainframe Print Consolidation Project	10/30	Complete
	Infrastructure Ops Center (Interim)	11/1	Complete
Q1 2007	Begin RPB Server Consolidation in Place	2/02	On Schedule
	RPB Server consolidation in-place complete	4/1	On Schedule

Network Services Status and Progress

<u>Quarter</u>	<u>Milestone</u>	<u>Due</u>	<u>Status</u>
Q3 2006	Complete Temporary NOC Requirements	9/15	Complete
	Draft Network Deployment Order Plan	9/30	Complete
Q4 2006	Temporary NOC System Requirements	10/20	Complete
	Deploy Temporary NOC	11/1	Complete
	Initial MPLS Network High Level Design	12/1	Complete
Q1 2007	Architecture Blueprint & Network Addressing Plan	2/1	On Schedule
	MPLS Detailed Design	3/1	On Schedule
	Richmond MAN Detailed Design	3/31	On Schedule

Security Services Status and Progress


<u>Quarter</u>	<u>Milestone</u>	<u>Due</u>	<u>Status</u>
Q3 2006	Begin ISG Design	9/1	Complete
	Security Certification/ Accreditation Planning Document	9/30	Complete
Q4 2006	Operational Interim Security Incident Tracking System	10/1	Complete
	Internet Secure Gateway High Level Design Complete	11/01	Complete
	Transitional ESOC Design	12/15	Complete
Q1 2007	Internet Secure Gateway Detailed Design Complete	1/15	Complete
	Acquire/Receive Transitional ESOC Equipment	2/28	On Schedule

Customer Satisfaction Back-up Information

P2P Volume

Purchase Requests in eVA


As of 12/29/06



Overall volume in both the procurement system and in technical review is decreasing

SWaM and ITP Financials Back-up Information

Software Assignments: Weekly Status & Forecast



Software Contract Breakdown

- Total SW Contracts = 234
- Non-VARs (148)
 - Assumed = 123
 - Retained = 12
 - Shared = 13
- VARs = 86

Hardware/Services & Telco Contract Breakdown


- Letters sent to Suppliers 166
- Assumed HW/SVC 80
- Retained HW/SVC 39
- Telco 47




IV&V

Back-up Information

IV&V Assessment Framework



ITP Program IV&V Minor Negative Findings Only To-Date



Program Governance	Program Governance	Stakeholder Management	Program Governance	Stakeholder Management	Benefits Management	Program Governance	Stakeholder Management	Benefits Management	Service Mgmt (ITIL)
Initial IV&V Review July 2006	Second IV&V Review December 2006		Third IV&V Review April 2007			Fourth IV&V Review August 2007			