



## Commonwealth Authentication Service (CAS)

### The CAS/EC2 Project : Current Status

- The CAS/EC2 Leadership Team has requested a voluntary suspension of EC2 development and production implementations for three of the five work streams (Web Services, Improved Interface and Multifactor proof of concept). The purpose of the suspension is to allow time to re-evaluate remaining scope/deliverables and secure additional funding if necessary.
- The User Experience Monitoring solution has been delivered in a non-production environment and VITA is currently evaluating implementation strategies.
- Enhanced Credentialing will continue to a production ready state, with completion by Sept. 2015. This body of work will enable CAS to increase the coverage of identity proofing from approximately 70% to 95% of citizens.



## Commonwealth Authentication Service (CAS)

### The CAS/EC2 Project: Looking Forward

- Impact Makers is performing a CAS Product Assessment to validate the effectiveness, sustainability and strategic impact of the CAS solution. Results of the study are expected by end of June, 2015.
- The CAS Leadership Team is developing an updated CAS Business Plan, with a first draft to be presented to Secretary Hazel by end of June, 2015.
- A strategic CAS Roadmap has been developed and is under review. This roadmap is focused on the key technical and business opportunities to enhance the CAS solution, thus ensuring the highest possible levels of fraud protection for COV agencies while ensuring the identity protection of our citizens.