

HITSAC

eHHR PROGRAM UPDATE JUNE 18, 2015

David E. Mix, PMP, MBA
eHHR Program
Office of the Secretary of Health
& Human Resources
Commonwealth of Virginia
www.ehhr.virginia.gov



Agenda

- E-MOU
- Eligibility Modernization
- Care Management
- eHHR Looking Forward
- Questions

ENHANCED - MEMORANDUM OF UNDERSTANDING (E-MOU)



E-MOU 2.0 Revisions

- Proposed scope in v2.0
 - Administration, Education, Health and Human Resources, Public Safety, Technology, and Transportation – better serve the Children’s Cabinet
 - Participating organizations can be agencies within these Secretariats, county-level offices, city offices, non-profit groups, federal agencies, authorized business partners, private entities or other associations that perform or support services for individuals participating in programs under these Secretariats
- Streamlined to one generic service definition
- Clarified Publisher vs. Subscriber roles
- Clarified on-boarding process by role
- Simplified Attachment forms

E-MOU 2.0 Revisions

- Circulating soon for peer review within the Coordinating Committee
- OAG review pending

ELIGIBILITY MODERNIZATION



Eligibility Modernization

Project Status

- Program Migration Project in Execution
 - Phase I – August 2015 on schedule
 - Includes Medicaid ABD/LTC and other aid categories that have never been automated
 - Includes asset verification system and document management
 - Phase II – first quarter 2016 on schedule
 - Includes TANF, SNAP, and LIHEAP
- Release Management for Operations Phase
 - Fixes and enhancements continue to be planned and implemented

CARE MANAGEMENT



Care Management

Project Status

- Immunization Registry Implementation Project completed 3rd quarter CY2015

eHHR LOOKING FORWARD



eHHR Looking Forward

- Preparing initiatives for next biennium budget cycle
 - Topics
 - Organization/Provider hub pilot
 - Citizen data quality
 - HHR Enterprise Analytics
 - HHR Citizen portal
 - HHR Mobile
 - Interoperability with elections
 - Interoperability with Public Safety (corrections/jails)
 - Funding models will be more complex than eHHR Program projects
- Transition of eHHR Program
 - eHHR Program Office function will formally close last quarter 2015
 - All in-scope projects completed and closed
 - Transition to an HHR Secretariat Enterprise Center of Excellence
 - Building on VITA customer care center

Questions?

