



Virginia Information Technologies Agency



Quarterly Commonwealth Technology Portfolio (CTP) Update

ITIMO
Enterprise Solutions and Governance

January 2011





Outline

- Current IT Portfolio Snapshot – Major Projects
- Summary of Portfolio Changes – Major Projects
- Current IT Portfolio Snapshot – Non-Major Projects
- Summary of Portfolio Changes – Non-Major Projects
- Recommended Project Priorities as of January 2011
- Top Seven Largest Projects as of 1/20/2011



Current IT Portfolio Snapshot – Major Projects

October 1, 2010

Total Major Portfolio

50 projects

Value of \$738,000,427

- **Approved for Development (Includes Suspended)**
23 projects - Value of \$640,020,304
- **Approved for Planning**
17 projects - Value of \$52,913,873
- **Identified for Preliminary Planning**
10 projects - Value of \$45,066,250

January 1, 2011

Total Major Portfolio

51 projects

Value of \$820,327,953

- **Approved for Development (Includes Suspended)**
22 projects - Value of \$703,016,507
- **Approved for Planning**
19 projects - Value of \$72,245,196
- **Identified for Preliminary Planning**
10 projects - Value of \$45,066,250



Summary of Portfolio Changes – Major Projects

Identified for Preliminary Planning:

- None

Approved for Planning:

- DOE's State Longitudinal Data System (SLDS)
- DMAS's Executive Support System (ESS)

Approved for Development:

- DMV CSI Systems Redesign Project - Development and Implementation

Completed:

- DMAS's Fiscal Agent Competitive Re-Bid

Cancelled:

- DRS's Integrated Fiscal System (was Suspended)

Suspended:

- VDOT's Roadway Inventory Management System



Current IT Portfolio Snapshot – Non-Major Projects

October 1, 2010

Total Non-Major Portfolio

131 projects

Value of \$ 50,316,088

- **Approved for Development**
37 projects - Value of \$13,385,040
- **Approved for Planning**
45 projects – Value of \$16,970,318
- **Identified for Preliminary Planning**
49 projects – Value of \$19,960,730

January 1, 2011

Total Non-Major Portfolio

155 projects

Value of \$ 61,047,078

- **Approved for Development**
36 projects - Value of \$13,455,780
- **Approved for Planning**
52 projects – Value of \$20,119,518
- **Identified for Preliminary Planning**
67 projects – Value of \$27,471,780



Summary of Portfolio Changes – Non-Major Projects

Identified for Preliminary Planning:

- ABC Application Software Upgrades FY11
- ABC Data Warehouse FY11
- ABC Portfolio Web Portal FY11
- ABC's Business Intelligence FY11
- ABC's Enforcement Application Tracking FY11
- ABC's Enforcement Training & Education FY11
- ABC's eRetail License Application FY12
- ABC's FMS Interface FY10
- ABC's General Services Application Java Conversions FY11
- ABC's Infrastructure Security FY11
- ABC's POS Store Software Upgrades FY12
- ABC's Store Security FY10
- ABC's VoIP Migration FY11
- ABC's VTC Upgrade FY12
- VSU's 1Card System Project 10-12
- VSU's iStrategy Project 10-12
- VSU's Recruitment Plus Replacement Project 10-12
- VSU Web Site Project 10-12

Approved for Planning:

- VSU's ERP Upgrade Project
- DSS's QRIS Enhancement - Star Quality Initiative
- VDOT's Land Use Permits System Rewrite
- TRS's Risk Management Vanpool System
- TRS's Unclaimed Property Web Claims
- DRS's Financial Reporting And Transaction Entry
- ABC's CORE Rewrite - FY11

Approved for Development:

- DOE's Teacher Licensure Phase 1 Enhancement (New this quarter)

Completed:

- BOA's Internal Licensing Application Replacement Software (ILARS)
- VITA's IT Contingent Labor Implementation



Recommended Project Priorities as of January 2011

Enterprise	Mandatory	New PMD Rank	Name	Sec	Agency
		1	Urban Roads Consolidation	Transportation	VDOT
		2	DPS VDC Warehousing System Modernization	Administration	DGS
		3	State Longitudinal Data System (SLDS)	Education	DOE
		4	Clinical Apps/EMR	Health & Human Resources	DBHDS
		5	Integrated Six Year Program Replacement	Transportation	VDOT
		6	Central Criminal Repository and Support Systems Improvement	Public Safety	VSP
		7	Replacement and Enhancement of the Statewide Incident-Based Reporting System	Public Safety	VSP
	X	8	HIPAA Upgraded Transactions (5010)	Health & Human Resources	DMAS
	X	9	HIPAA Upgrade Code Set (ICD-10)	Health & Human Resources	DMAS
		10	Virginia Intelligence Management System (VIMS)	Public Safety	VSP
	X	11	Electronic Death Registration (EDR)	Health & Human Resources	VDH
		12	iPM Primavera Integration	Transportation	VDOT
		13	AMS Replacement	Transportation	VDOT
		14	Replacement and Enhancement of the Central Criminal History (CCH) Application	Public Safety	VSP
		15	EDS - Customer Portal Enterprise Delivery System Program	Health & Human Resources	DSS
		16	STARS Asset Management Tracking System	Public Safety	VSP
		17	Inventory Module (Cardinal)	Transportation	VDOT
		18	Financial Management System	Commerce and Trade	VEC

* Highlighted project was formerly known as 'Implement Web Inventory Management Module'.



Top Seven Largest Projects as of 1/20/2011

Project Name	Project Cost
Statewide Agencies Radio System	\$380,958,316
DMV CSI Systems Redesign Project	\$ 69,954,521
Unemployment Insurance Modernization	\$ 58,831,331
Cardinal Project	\$ 58,337,353
Phase 2 and 3 Virginia Correctional Information System (CORIS)	\$ 26,330,505
Automated Child Care Subsidy System	\$ 20,364,802
State Longitudinal Data System (SLDS)	\$ 17,500,000
Total	\$ 632,276,828



Virginia Information Technologies Agency



Contact Information

Constance Scott

Manager, ITIM Office

804-416-6179

constance.scott@vita.virginia.gov

Jan Van Horn

804-416-6180

Jan.vanhorn@vita.virginia.gov

For other contacts:

<http://www.vita.virginia.gov/oversight/projects/default.aspx?id=529>