



Comprehensive Infrastructure Agreement Amendment Approval Form

Contract Between:

Northrop Grumman Information Technology, Inc.

7575 Colshire Drive

McLean, Virginia 22109-7508

and

The Commonwealth of Virginia

110 South Seventh Street

Richmond, Virginia, 23219

Contract Number	VA-051114-NG
Change Control Number	Amendment No. 37
Section(s) of CIA Referenced – Identify section(s) of CIA modified, including Attachments and Schedules	Schedule 6.6
Description of Approved Contract Change – Provide a brief description of contract change	Descriptions, due dates adjusted to align with Attachment 10.1.2



NORTHROP GRUMMAN

This Modification No. 37 modifies the terms of the Comprehensive Infrastructure Agreement executed November 14, 2005 by the Commonwealth of Virginia and Northrop Grumman Information Technology, Inc. in accordance with Section 27.5 of the Agreement. This Modification No. 37 is hereby incorporated into and made an integral part of the Agreement. Except as specifically modified herein, all other terms and conditions of the Agreement remain unchanged.

Schedule 6.6 of the Comprehensive Infrastructure Agreement is hereby modified as follows:

Critical Milestones

This is Schedule 6.6 (Critical Milestones) to the Comprehensive Infrastructure Agreement between the Commonwealth and Vendor (the "Agreement").

The actual Service Commencement Date is determined in accordance with Section 1.5 of the Agreement. In addition, upon the conclusion of the Interim Phase, the Parties may mutually agree to adjustments to the completion dates set forth in the table below for the Critical Milestones.


FUNCTIONAL SERVICE AREA	CRITICAL MILESTONE DESCRIPTION	REVISED CALENDAR DATES
Cross-Functional	Procedures Manual	10/01/06
Disaster Recovery	Disaster Recovery Test at SWESC, DR Test Results Issued	05/01/08
Facilities	Richmond Plaza Building migration complete	03/01/08
Human Resources	Offer letters extended to VITA employees (120 days to accept)	06/01/06
Security Services	Enterprise Security Operation Center (ESOC) complete	06/01/08
Security Services	Enterprise vulnerability assessment program operational (VAP)	03/01/08
Security Services	Computer Security Incident Response Center (CSIRC) Complete	03/01/08
Help Desk	Production incident management system/ SPOC help desk (SWESC)	07/01/08
Desktop Computing	Begin desktop refresh	03/01/07
Desktop Computing	Quarter 6 Refresh (66% of quarter counts)	06/01/08
Messaging	Single agency-wide address list (Global Address List)	04/01/07

FUNCTIONAL SERVICE AREA	CRITICAL MILESTONE DESCRIPTION	REVISED CALENDAR DATES
Messaging	Enterprise agency-wide messaging system cutover (90% of Eligible complete)	06/01/09
Data Network	Enterprise NOC	11/01/07
Data Network	MPLS Core established, begin Agency migration	09/01/07
Data Network	Complete Agency LAN migration (90% complete)	01/01/09
Mainframe /Server	Server Consolidation Complete (25%)	12/01/07
Voice/Video Services	VOIP (90% complete)	SCD+63

The parties have executed this Agreement on the dates indicated below.

Executed by:


The Commonwealth of Virginia

By: 
Name: Fred Duball

Title: SMO Director

Date: 6/28/2007

Northrop Grumman Information Technologies, Inc.

By: 
Name: Julia Donley

Title: Contracts Director

Date: 28 June 2007