



# VEAP

## Virginia Enterprise Applications Program

*Visibility – Efficiency – Accountability – Progress*

### ITIB Update

Peggy Feldmann

[peggy.feldmann@governor.virginia.gov](mailto:peggy.feldmann@governor.virginia.gov)

Thursday October 18, 2007

# Executive Summary

## Planning - Priority Projects

- Planning and Budget
- Business Intelligence
- Financial Management

## Resources

- Revenue Generation
- Budget

# Priority Projects Planning and Budget

- Separated from Financial Management
  - Speed to Production
  - Focus on Budget requirements
- Phased Development
  - Operating Budget
  - Strategic Planning, Capital Budget development, Six year plan
  - Agency Spending Plans
- Planning currently underway
  - Requirements complete
  - Project being entered into Prosight
- Request for Development Approval by mid-December
  - Revenue Stream up and running
  - Letter of intent sent to Governor, Chairmen of HAC, HFC, and SFC

# Priority Projects

## Business Intelligence

- Separated from Financial Management
  - Speed to Production
  - Initial focus on Financial reporting
  - Reducing Change Management risk
- Phased Development
  - DOA (CARS) financial data
  - Budget data
  - Other Administrative data
- Planning currently underway
  - Requirements and agency representatives identified
  - Executive branch mandate with grandfather clause
  - Project being entered into Prosight
- Request for Development Approval by mid-December
  - Revenue Stream up and running
  - Letter of intent sent to Governor, Chairmen of HAC, HFC, and SFC

# Priority Projects

## Financial Management

- Financial Management RFP
  - In Final Review
  - Software and Integration services
  - VITA Supply Chain Management Process
- Technical
  - “Smart Books” to reduce risk
    - Data management, interfaces and conversion information
    - Defined templates, methodology and workplan
- Functional
  - Business Process Improvements
  - Chart of Accounts
- Change Management
  - Analysis of change management questionnaires, polls, and interviews

# Resources Update

## Enhanced Collections


- Enhanced Tax Collections Agreement
  - Currently under review in TAX
  - Target date for agreement end of October 2007
- Other Revenue Reimbursement Initiatives
  - Discussions underway with CGI
  - Commonwealth sees challenges with any significant returns

## Budget

- Planning extended to June 2008 to coincide with the budget process
- Working with Sec of Finance on budget process for 08-10 Biennial Budget

# Hyperlinks

# EA Projects and Benefits Timeline







Virginia Enterprise Applications Program


# Financial Management ERP

General Assembly - \$11M for EA Planning

General Assembly funding for FM ERP Development

FY07 - \$5.5M

FY08 - \$5.5M



# Program Budget

	Phase I Planning Budget	Actual (08/31/07)	Remaining Budget
<b>Personnel</b>	<b>2,284,259</b>	<b>907,493</b>	<b>1,376,766</b>
<i>EA Project Management Office</i>	593,707	276,745	316,962
<i>CoVA Project Team</i>	1,690,552	630,749	1,059,804
<b>Office Space</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Operational Costs</b>	<b>26,375</b>	<b>11,375</b>	<b>15,000</b>
<b>Other</b>	<b>38,827</b>	<b>12,923</b>	<b>25,904</b>
<b>Contracts</b>	<b>8,633,676</b>	<b>5,862,828</b>	<b>2,770,848</b>
<i>CGI Fixed Fee</i>	1,200,000	1,150,000	50,000
<i>CGI and Strategic Consultants T&amp;M</i>	5,168,506	4,168,506	1,000,000
<i>Planning Support</i>	46,561	46,561	0
<i>Executive Recruiter</i>	55,102	55,102	0
<i>Change Management</i>	140,648	30,648	110,000
<i>RFP Requirements Development</i>	65,000	65,000	0
<i>Procurement Assessment</i>	67,479	67,479	0
<i>Supplemental Project SMEs</i>	1,444,348	218,900	1,225,448
<i>Business Case Development</i>	200,000	0	200,000
<i>Performance Budgeting Due Diligence</i>	135,400	0	135,400
<i>Independent Verification &amp; Validation</i>	110,632	60,632	50,000
<b>Office Supplies</b>	<b>12,667</b>	<b>7,667</b>	<b>5,000</b>
<b>Travel/Business Meals</b>	<b>4,195</b>	<b>3,195</b>	<b>1,000</b>
<b>Total:</b>	<b>11,000,000</b>	<b>6,805,482</b>	<b>4,194,518</b>

# Website

<http://veap.virginia.gov>