



# IT Infrastructure Partnership Program

Fred Duball


*Service Management Organization Director, VITA*

October 18, 2007  
IT Investment Board



**NORTHROP GRUMMAN**

# Service Delivery Dashboard



## Central Metrics

	Jul	Aug	Sep
<b>B</b>	46.1%	50.0%	46.1%
<b>G</b>	53.9%	50.0%	53.9%
<b>Y</b>	0%	0%	0%
<b>R</b>	0%	0%	0%

## Field Metrics

	Jul	Aug	Sep
<b>B</b>	86.1%	88.6%	85.7%
<b>G</b>	8.6%	7.1%	8.6%
<b>Y</b>	3.3%	1.6%	2.9%
<b>R</b>	2.0%	2.7%	2.9%


## • Accomplishments

- 1,500 patches to the mainframe operating system without issue
- Eliminated a security risk by blocking access malware on Bank of India site
- PC support being moved from agency specific subcontracts to NG direct support
- Unresolved Peregrine tickets reduced 20% while doubling PCs reporting issues to Peregrine

## • Significant Incidents:



- DFP slow networks, replacing switches and servers
- Lost VDOT application under development, last backup 5 weeks old, contracted for emergency recovery
- DMV and VEC South Boston Call Center phone lines down 2 days caused rerouting of calls
- DMHMRSAS requested ITP replace 28 old servers; accelerated server transformation

## Legend





# Customer Satisfaction Surveys Are Strong and Consistent

## Help Desk Support 5.2% Response



## Desktop Support 12.3% Response




## Customer Service Request Fulfillment

- Request for Service (RFS) is new “project” work, incremental to the contract
- RFS requests are growing steadily


Status	Totals (5/29/07)	Total Value (5/29/07)	Totals (10/1/07)	Total Value (10/1/07)
<b>Total RFS Requests</b>	126		177	
Proposals in development <sub>1</sub>	54	n/a	59	n/a
Proposals submitted to customer <sub>2</sub>	30	\$8.34M	60	\$11.01M
Proposals cancelled	42	n/a	58	n/a
Proposals under review by customer	5	\$1.00M	20	\$1.64M
Proposals authorized to proceed <sub>3</sub>	25	\$7.34M	40	\$9.37M
RFS projects in implementation <sub>4</sub>	16	\$6.81M	23	\$3.38M
RFS projects completed <sub>5</sub>	9	\$0.53M	17	\$5.99M

## eVA Request to Delivery - Standard Products



- Procure to Pay (P2P) is process for ordering IT commodities
- Incremental P2P improvements made; service catalog project underway

# Transformation Dashboard



**Towers**































<b>EUS</b>	<b>Desktop</b>	<b>G</b>
	<b>Helpdesk</b>	<b>Y</b>
	<b>Messaging</b>	<b>G</b>
<b>DCS</b>	<b>Server</b>	<b>G</b>
	<b>Mainframe</b>	<b>Y</b>
	<b>Facilities</b>	<b>G</b>
<b>NWS</b>	<b>Data Network</b>	<b>Y</b>
	<b>Voice Network</b>	
	<b>Security</b>	<b>G</b>
<b>GEN</b>	<b>Internal Apps</b>	<b>G</b>
	<b>Cross-Functional</b>	<b>Y</b>

- **Accomplishments for the quarter**

- Exceeded desktop refresh rate (6,000 vs 4,500 target)
- Successfully moved 192 servers from RPB to CESC - migrated Agriculture & Consumer Services mainframe to CESC
- Completed office moves to CESC; SWESC on target for 11/1 completion
- Network migration completed at 190 agency sites
- ITIL change, configuration and release management implemented across partnership 9/4

- **Challenges**

- Maintaining desktop refresh rate during 2008 Session
- Finalizing mainframe cutover date with impacted agencies
- Complex coordination between ITIL processes, Procedures Manual and preparation for Managed Services phase of the CIA

		2006					2007					2008					2009+							
months		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	
<u>Domains</u>		Transformation Phase (36 Months to June 2009)																						
General	 Service Commencement Date 7/1/06						 Process Cutover (Internal Apps)						ITIL Process Optimization Complete SCD+23 (6/1/08) 											
	 Procedures Manual Plan (8/1/06)						Procedures Manual (10/1/06)										DR Test at SWESC SCD+22 (5/1/08) 							
Help Desk	 Incident Mgmt. Web Accessible (8/1/06)											Production Incident Mgmt System / SPOC Help Desk (SWESC) SCD+24 (7/1/08) 												
	 Knowledge Mgt. System Operational P10/1/06-A4/01/07																							
Desktop						 Begin Desktop Refresh (P3/01/07-A3/15/07)										Complete Desktop Refresh SCD+32 (3/1/09) 								
						 Desktop & asset mgmt system operational (P1/1/07-A1/29/07)																		
Messaging	Single Statewide Address List SCD+9 (P4/1/07-A3/22/07) 										 DNS / WINS Infrastructure SCD+13 (9/1/07)					Enterprise messaging 90% complete SCD+ 35 (6/1/09) 								
Facilities						CESC Ready for Occupancy SCD+12 (7/1/07) 										 SWESC Ready For Occupancy SCD+16 (11/1/07)								
Mainframe / Server	 Infrastructure Ops Center (Interim) 11/1/06															 RPB Migration Complete SCD+19 (2/1/08)					Server Consolidation 90% Complete SCD+35 (6/1/09) 			
Data Network	 Temp. NOC (11/1/06)					MPLS Core Complete SCD+14 (9/1/07) 					 Enterprise NOC SCD+16 (11/1/07)					Complete Agency LAN migration (90%)SCD+30 (1/1/09) 								
						 Arch Network Blueprint Addressing Plan (2/1/07)																		
Voice	VoIP Architecture Design And Recommendations SCD+9 (4/1/07) 															VoIP Completion (90%) SCD+63 10/01/11 								
Security	 Interim Security Incident tracking and Mgmt System SCD+3 (10/1/06)										Enterprise Vulnerability Assessment Program Operational SCD+20 (3/1/08) 													
											CSIRC Complete SCD+20 (3/1/08) 					 ESOC Complete SCD+23 (6/1/08)								

▼ = Delivered    ▼ = Delivered, awaiting final VITA acceptance    ▼ = Delayed



Service Area	Technology Domain	Q3 07		Q4 07		Q1 08	
End User Services	Help Desk	Installation of Telephony and Dedicated Incident Mgt System and Agent workstations installed (12/07)				SWESC Staffed and Trained 01/01/08	
	Desktop	Qtr 2 Desktop Refresh (7/1)	Qtr 3 Desktop Refresh (10/1)	Qtr 4 Desktop Refresh (01/08)		Qtr 5 Desktop Refresh (04/1/08)	
	Messaging	Standup Messaging Back End (8/30)	Begin Messaging Refresh 10/1				
Data Center Services	Facilities	CESC Ready for Occupancy (7/1/07)	SWESC Ready for Occupancy (11/1/07)		RPB Migration Complete(03/01/08)		
	Mainframe and Server	1st Mainframe Mock cutover test (10/1/07)		Move DR Infrastructure to SWESC (03/1/08)		Virtual Tape Automation Complete (03/1/08)	
Network Services	Data	MPLS Core Complete		Connectivity to SWESC (11/1/07)		45% LAN Migration (04/1/08)	
		Begin Agency Migration (9/1/07)		Enterprise NOC (11/1/07)			
	Voice	Connectivity to CESC (7/1/07)	15% LAN Migration SCD+15 (10/1/07)		30% LAN Migration (01/1/08)		
Security Services	Security	ESOC Transitional Complete (11/1/07)		Enterprise Vulnerability Assessment Complete (03/1/08)		VITA security Dashboard (03/02/08)	
General Services	Internal Apps			Service Catalog Demo (10/07)		Service Catalog Production Demo (12/07)	
	Cross Functional	Change Management "go live"		Phase 2 Incident Mgt Begins (8/20/07)			

▽ = Delivered


▽ = Delivered, awaiting final VITA acceptance

▴ = Complete

▽ = Delayed




# Partnership Final Results – Year 1



- Final results for 2007 fiscal year show actual results at the funded obligation; small short-pay of final milestone invoice required to accomplish Cap compliance

# Partnership Budget and Forecast – Year 2



- Cumulative expenses through August are tracking under budget; this is due to the delay of several milestones
- Full year forecast shown will require strict financial management and cost control

# Independent Program Maturity Assessment

- 4<sup>th</sup> of 4 periodic reviews scheduled for late November, early December
- 2 primary focal points
  - updates and communication of program plan elements
  - assessment and consultation on approach to internally prioritized “focus areas”
- Mid to long-term planning for IPMA as part of the ITP’s overall quality assurance strategy – ITP Quality Assurance
  - Contract audits –
    - SAS 70 complete – report due Nov 1
    - 8 Security audits complete, reports in process
    - Operational and Financial audit being finalized
  - Program Office evolution
    - Internal quality assurance function