



Current infrastructure procurements schedule

Wave	Service	RFP Issue Date (Notional)	Responses Due (Notional)	Service Commence (Notional)
1	Messaging	Complete	Complete	TBD
	IBM Mainframe	Complete	Complete	TBD
2	Service Integration / Service Desk	Complete	Complete	TBD
	Server / Storage	TBD	TBD	TBD
	Security	Complete	Complete	TBD
3	Desktop	August 2017	October 2017	July 2019
	Data / Voice Networks	February 2018	April 2018	July 2019