



# VITA Support of HHR & MITA

Status: 8/18/2011



# Infrastructure

- Software
  - SOA, EDM tools purchased
  - ID Mgmt tools being evaluated by CapTech as part of DMV CAS project phase 1 – due ~4 weeks
  - Database technology – assessment to be completed by 8/25; purchase will take place after HIE requirements known
- Hardware
  - NG work request for test & dev environments – 8/22
  - DSS testing environment (ESB, MQ, Registry) – 9/30
  - SOA and EDM test and development (included EDM staging) - 10/15
  - Production environments - 12/28



# Enterprise Data Management

- Project Manager on board for a month
- Statement of Requirements (to pilot 2 data sources, DMV and DSS)
  - Submitted 8/14; responses due 8/29; selection 9/02
- Requirements gathering meetings on-going
- Project plan due 8/31



# Service Oriented Architecture Platform

- Project Manager on board – 2 weeks
- Project plan due 8/31
- SOR version 1 drafted – to be released 8/22



## Commonwealth Authentication Service (CAS)

- 2 phases – CapTech vendor for DMV effort
  - Phase 1 – Requirement gathering; ID Mgmt technology assessment
  - Phase 2 – development and pilot
- Requirement gathering behind schedule but will not effect effort
- Risk/issue - HIE use cases will not be included



# Enterprise Data Governance

- Staffing: 3 positions approved
  - Lead: position is posted
  - Senior analyst: interviews complete
  - Data analyst: interviews to be completed 8/18
- Organization and Provider standards: on hold pending HIE needs
- Person standard: on agenda
- Vocabulary & Interoperability: decision package to go to CIO 8/19