


HITSAC


HIT/MITA Program Activities

January 20, 2011




Agenda

- Focus areas
- Work in progress
- Timeline challenges
- Wrap-up



Focus areas


- MITA State Self-Assessment (SS-A) efforts
 - Strategic alignment of business and technical efforts
- Program office workgroups
 - Short term
 - Wrap-up work by April
 - Services/interfaces that need standards/specifications will emerge from these efforts



Work in progress

MITA State Self Assessment (SS-A) Effort


- Completed update of Virginia's 2007 MITA Technical Architecture, Care Management and Member Management Business Area Assessments
- Performing Behavioral Health MITA (BH MITA)
 - In progress



Work in progress

PMO workgroups


- HHS PMO
 - **Purpose:** Setup HHS program office in concert with VITA/PMD
- Technical infrastructure
 - **Purpose:** To define technical products and infrastructure necessary to support a MITA compliant HHR enterprise
- HITSAC
 - **Purpose:** To harmonize standards used for the services interfaces for the portal (DMV), DSS portal, Care Management Services/interfaces, and Member Management Services/interfaces



Work in progress

Workgroups (Cont'd)


- MITA Care Management (VDH/DCLS)
 - **Purpose:** To develop preliminary scope statements for services/interfaces identified in budget document
- MITA Member Management (DSS/DMAS)
 - **Purpose:** To develop preliminary scope statements for services/interfaces identified in budget document



Work in progress


Workgroups (Cont'd)

- Portal - HHR & DMV effort
 - **Purpose:** To define processes and standards for authentication services as well as Master Patient Index services supported by DMV
 - Use of MPI by HHR systems as the source system a.k.a. "source of truth", "system of record"
 - Centralize identity management at DMV



Timeline challenges

- Establishing technical infrastructure
 - Critical path for service/interface projects
 - June/July timeframe may not be viable
- Federal review/approval cycles lengthening



Wrap-up

- Questions