



# HITSAC

## HIT/MITA Program Activities – Update

---


February 17, 2011



# Agenda

---


- Immediate focus areas
- Work in progress
- Challenges
- Timelines
- Wrap-up



## Immediate focus areas

---

- MITA State Self-Assessment (SS-A) efforts
  - Strategic alignment of business and technical efforts
- Program office workgroups
  - Short term
  - Wrap-up work by April
  - Services/interfaces that need standards/specifications will emerge from these efforts




## Work in progress

### MITA State Self Assessment (SS-A) effort

---

- Performing Behavioral Health MITA (BH MITA)
  - In progress – 4 of 7 business areas complete




## Work in progress

### PMO Workgroups

---

- HHS PMO
  - **Purpose:** Setup HHS program office in concert with VITA and DSS.
  - Status
    - Weekly meeting schedule (two meetings to date). Implementation plan being prepared.
  - Next steps
    - Revise budget.
    - Enter program into ProSight.
    - Begin implementation of PMO.




## Work in progress

### PMO Workgroups (Cont'd)

---


- Technical infrastructure
  - **Purpose:** To define technical products and infrastructure necessary to support a MITA compliant HHR enterprise.
  - Status
    - VITA leading effort with a number of internal meetings to setup a shared enterprise environment.
    - Workgroup meeting on 2/10.
    - HHS will be able to use DMV SOA development & test environments.
    - Technical environments (including Master Person Index (MPI) & Commonwealth Authentication Service (CAS)) being added to current CMS funding request revision.
  - Next steps
    - Firm up budgets, plans, and CMS funding cycles.



## Work in progress

### PMO Workgroups (Cont'd)


- HITSAC
  - **Purpose:** To harmonize standards used for the services/interfaces for the portal (DMV), DSS portal, Care Management services/interfaces, and Member Management services/interfaces
  - Status
    - VITA HITSAC support staff participating in workgroups
  - Next Steps
    - Work on list of services/messages that need standards
    - Firm up process for publication of specifications/implementation guides
      - Developed as part of project efforts



## Work in progress

### PMO Workgroups (Cont'd)

- MITA Care Management (VDH/DCLS)
  - **Purpose:** To develop preliminary scope statements for services/interfaces identified in budget document
  - Status
    - Work group is meeting
    - DCLS best area to target for harmonizing initial standards
    - Working paper version of scope statements are being prepared
  - Next steps
    - Revise estimates and planning
    - Enter project data into ProSight
    - May need COV-HIE/provider for operational testing




## Work in progress

### PMO Workgroups (Cont'd)

---

- MITA Member Management (DSS/DMAS)
  - **Purpose:** To develop preliminary scope statements for services/interfaces identified in budget document
  - Status
    - Work group is meeting
    - Working paper version of scope statements are being prepared.
  - Next steps
    - Revise estimates and planning
    - Enter project data into ProSight




## Work in progress

### PMO Workgroups (Cont'd)

---

- Portal - HHR & DMV effort
  - **Purpose:** To define processes and standards for authentication services as well as Master Person Index (MPI) services supported by DMV
    - Use of MPI by HHR systems as the source system a.k.a. "source of truth", "system of record"
    - Centralize identity management at DMV
      - Commonwealth Authentication Service (CAS)
  - Status
    - Not meeting until funding resolved
    - Including MPI & CAS (DMV development effort) in revision to current CMS funding document
      - Funding should be available by April
    - COV-HIE RFP adjusted to reflect COV provided MPI & CAS



## Challenges

---

- Critical path challenges remain
  - Establishing technical infrastructure
    - Environments
    - Cost sharing/allocation model
  - Dependency on DSS portal effort being completed as scheduled
    - Dependent on DMV CAS
  - Federal review/approval cycles lengthening
  - COV project management processes
    - Does not contain provisions for a program office
- Workgroup sessions
  - Participation of key stakeholders




## Timelines

---

- HIT/MITA Program Funding Timeline
- HIT/MITA Planning Timeline

# HIT/MITA – Program Funding Timeline

Wednesday, February 09, 2011




**Notes:**

1. Dependent on final rule issued by CMS for enhanced funding available for eligibility systems. Cannot submit a funding request until then.


# HIT/MITA Planning Timeline

Wednesday, February 09, 2011



**Notes:**

1. COV-HIE phases based on current projections. Actual phase timelines will be determined by selected contractor.
2. Projects will be using SOA development and testing environments are currently being established by VITA/NG for DMV.
3. Diamond milestones are federal mandated dates.
4. Estimated no later than date.



## Wrap-up

---

- Questions