


HITSAC


HIT/MITA Program Activities – Update

June 16, 2011



Agenda


- Work in progress
- Challenges
- Wrap-up



Work in progress

MITA State Self Assessment (SS-A) effort


- MITA Transition Plan complete and posted
- Location of 2010 SS-A materials
 - http://dmasva.dmas.virginia.gov/Content_pgs/mita.aspx



Work in progress

PMO Topic


- HHS PMO
 - CMS funding approved
 - Effective date 6/9/11
 - Some nuances remain on funding MDM
 - Next Steps
 - Fund technical infrastructure efforts
 - Begin PMO implementation
 - Staffing
 - Schedule stakeholder kick-off meeting



Work in progress

PMO Topic (Cont'd)


- Technical infrastructure
 - VITA leading effort
 - Begin detailed planning and implementation of technical infrastructure



Work in progress

PMO Topic (Cont'd)


- HITSAC
 - PMO funding for HITSAC support staff
- Data sharing agreements for State Government Gateway
 - Effort discussed with Secretary Hazel on 6/7/11
 - Planning moving forward



Work in progress

PMO Topic (Cont'd)


- MITA Care Management (VDH/DCLS)
 - Request CMS funding for projects
 - Updated work plans based on CMS approval dates for funding
 - Preparing to submit funding request revision for projects
 - Primary area for HITSAC attention



Work in progress

PMO Topic (Cont'd)


- MITA Member Management (DSS/DMAS)
 - Phase I
 - All projected projects deferred until more details are available on phase II
 - Phase II
 - Replacement of the eligibility systems with the government owned Michigan integrated social services delivery system
 - System demonstration provided on 6/3/11 to interested Agency staff



Work in progress

PMO Topic (Cont'd)


- MPI/Commonwealth Authentication Service
 - DSS moving forward with an authentication service
 - DMV participating in requirements/design sessions
 - CAS project will leverage DSS efforts



Work in progress


Provider Incentive Program Topic

- CMS approval of RFP received on 5/27/11
 - RFP targeted to be posted around 6/20/11



Challenges

- Critical path challenges remain
 - Technical infrastructure
 - Environments
 - PMO
- Funding nuances
- Replacement of eligibility systems




Timelines

- HIT/MITA Program Funding Timeline
- HIT/MITA Planning Timeline


HIT/MITA – Program Funding Timeline

Monday, June 13, 2011




HIT/MITA Planning Timeline

Monday, June 13, 2011



Notes:

1. COV-HIE phases based on current projections. Actual phase timelines will be determined by selected contractor.
2. Projects will be using HHR SOA development and testing environments. VITA will be offering SOA as a service; also includes Master Data Management (MPI) etc)
3. Diamond milestones are federal mandated dates.
4. Estimated no later than date.
5. HBE future in Virginia has not been determined; planning activities are moving forward but the implementation decision will need to be made by the general assembly. User acceptance testing with an HBE could occur after this Federal milestone date as the underlying MITA Member management projects will be ready to support HBE testing.



Wrap-up

- Questions