



VITA Support for the HHR/MITA Program

Mike Sandridge
Interim Program Manager
June 16, 2011



Commonwealth Authentication Services (CAS) and Master Data Management (MDM)

- Scope:
 - Provide a shared authentication service, CAS, utilizing the DMV customer file as the authoritative source for authenticating customers of Commonwealth Services.
 - Procure and implement a Master Data Management technology solution including Commonwealth and HIE MPI.
 - Coordinate with HIE Governance and Technical vendor for integration with HIE.
 - Manage tool configuration in cooperation with DMV, HHR agencies and HIE.
 - Coordinate with DMV, DSS and HIE for initial pilots.



Service-Oriented Architecture (SOA)

- Scope:
 - Procure, install, maintain and configure an infrastructure to allow SOA . (Enterprise Service Bus (ESB), Universal Description Discovery & Integration(UDDI), Business Process Execution Language (BPEL), Business Activity Monitoring (BAM) and Web Service Manager).
 - Organize and govern, build and manage reusable components and infrastructure in a service-oriented architecture.
 - Consult and coordinate with agencies.
 - Establish enterprise SOA best practices, standards, procedures and governance.



Master Data Governance

- Scope:
 - Maintain, implement and support the Commonwealth Data Strategy.
 - Develop a new data governance framework and the processes and procedures required to implement the framework.
 - Organize and govern the use of externally defined data, messaging, document and vocabulary standards.
 - Support HITSAC.
 - Manage development of data and data exchange standards in support of the MITA program projects.
 - Develop, populate, manage and maintain a Searchable Standards Repository.
 - Focus on HHR for the foreseeable future. As domains are added, additional domain resources or domain-specific training of existing resources will be required.




Key Dates (Estimate)

Date	Milestone
5/2/2011 6/6/2011	Federal Funding Available
5/9/2011 6/6/2011	MITA Program Initiation Begins
8/1/2011 9/6/2011	MDM Development and Test Environments ready at VITA
9/1/2011 10/6/2012	SOA Development and Test Environments ready at VITA CAS Development and Test Environments ready at VITA
12/1/2011 2/1/2012	SOA/CAS/MDM Production Environments ready at VITA



Timeline





Current Status

- Funding approved - MDM license funding still an issue
- Technical and Procurement decisions expected before June 30
- Full time staffing request are prepared waiting approval
- Contractor staffing (SMEs and one PM) in process
- Mike Sandridge designated interim VITA program manager
- Kim Martin designated MDM PM
- VITA Projects approved in strategic Plan
- VITA Purchase request in draft
- VITA request for budget approval exception (Code Requirement)



Virginia Information Technologies Agency



Questions