

# HITSAC

## eHHR PROGRAM UPDATE FEBRUARY 20, 2014

David E. Mix, PMP, MBA

eHHR Program

Office of the Secretary of Health  
& Human Resources

Commonwealth of Virginia

[www.ehhr.virginia.gov](http://www.ehhr.virginia.gov)



# Agenda

- Program Office Highlights
- eHHR Program Evolution
- Wrap-up



# Program Office Highlights



# Program Office Highlights

- Continuing cleanup efforts on MAGI release
  - Residual issues, defects, enhancements, and contingencies
- Preparing for April MAGI renewal cycle
  - Conversion runs first week in March
- Planned to receive incoming Account Transfers from HIM on 2/14/14
- Presumptive Eligibility contingency activated for 1/1/14
  - Final solution in planning
- Enhanced Memorandum of Understanding
  - Being worked with OAG
- eHHR Program transition planning



# eHHR Program



# eHHR Program

## Active Projects

- Eligibility and Enrollment replacement
  - Three projects in execution
    - MAGI project (implemented)
    - Conversion project – March 2014 implementation
    - Program Migration project
      - Phase 1 June 2015 rollout
        - » Includes Medicaid aid categories that have never been automated
        - » Includes Document Management Solution
      - Phase 2 April 2016 rollout
        - » Includes TANF, SNAP, and LIHEAP programs
- Care Management projects
  - Birth, Death, Immunization registries
    - In project execution phase (complete in 2014)
    - For use in the program migration project (post June 2015 release)
- New
  - CAS Enhanced Credentialing Capability (EC2)
  - Remote ID Proofing (for MAGI call center)



# eHHR Program

## ConnectVirginia

- Outsource Medicaid/CHIP Quality of Care Reporting to HIE
  - Federal funding approved
    - Still working on getting first contract approved
    - 10/1/13 efforts took priority (Federal & State levels)
  - Phases:
    - Analysis
      - Short term two month effort
      - Address on boarding COV hub to HIE
        - » VDH moving forward with onboarding
      - Look at other value-added options for Medicaid/CHIP
    - Implementation
      - Based on analysis effort
    - Operations
      - Long-term



# eHHR Program

## Key Dates

### 2014

- 4/14 – current Medicaid/FAMIS customers start migrating to the new VaCMS eligibility system during renewals
- Could be other key dates depending on Virginia General Assembly action(s)

### 2015

- 6/15 – Go live on all remaining Medicaid aid categories; document management; and central printing
- End of 2015 – finish all eHHR development funded by CMS; federal end date for the funds to be used

### 2016

- 4/16 - Other programs (SNAP, TANF, LIHEAP, etc.) go live on new VaCMS system
- Begin retirement of the ADAPT mainframe and CHAMPS



# eHHR Program Evolution



# eHHR Program Evolution

- Project profiles
  - Most projects will be complete in mid 2014
- Future projects
  - Smaller in scope; not multi-year efforts
- eHHR program mission needs to evolve

# WRAP-UP



# Wrap-up

- Relative to PPACA, CMS has noted
  - CY2014 will be a year for clearing/cleaning up contingencies and workarounds
- Expect the same for Virginia



# Wrap-up

Questions?

