



Windows 7

AITR Meeting
Dec 12, 2012



NORTHROP GRUMMAN

Windows 7 Deployment Project Status

- Project objective:
 - **March 31, 2014**: complete Windows 7 deployment
- Milestone: **Complete**
 - conducted 68 of 68 agency Windows 7 application deep dives
- Milestones: **In progress**
 - 49 of 68 agencies have approved Windows 7 load sets
 - 61 of 68 agencies have approved Windows 7 upgrade schedule

19 agencies required to complete load set sign-off

Accomplishments

1. 6,200 Windows 7 PCs in production
2. 49 agencies completed sign-off
3. 61 agencies scheduled deployment
4. Windows 7 print strategy communicated in November 2012

Look Ahead


1. Plan to add resources to expand in-place upgrades in January
2. Complete load set approval in December 2012
3. Repackaging of agency applications available through January 2013
4. Continue deployment at 24 agencies
5. Finalize agency strategies for the following **at-risk agencies**
 - DGIF (500 PCs)
 - DBHDS (1,000 PCs)
 - VEC (2,250 PCs)

Require a W7 test plan and deployment schedule for at risk agencies.

Windows 7 Deployment Methods

- In-place “non refresh” – existing hardware
 - 33,000 PCs will be upgraded in place to Windows 7
- Coordinated approach
 - Provide a broad schedule, perhaps a month for the user and a “local” end user services (EUS) tech to schedule and complete the upgrade
- Completed by EUS techs
- Schedule established by site

Require agency approval and input for in-place approach for Windows 7 upgrades



Windows 7 Deployment Methods

Windows 7 PC Refresh – New Hardware

–13,800 PCs will be refreshed next year through the end of first quarter 2014

- Refresh eligible in 2013 and first quarter 2014*
- Non-compatible hardware will be refreshed with Windows 7*

*Requires Windows 7 agency acceptance

Windows 7 Deployment Methods

- Windows 7 PC refresh – New hardware
 - Follow-up with agency operations manager (AOM) and PC refresh planning
- Windows 7 in-place upgrades – Existing hardware
 - AOM/CAM and Windows 7 team will schedule a kick-off with each agency
 - Continue upgrades in place at the following agencies
 - DOC, VDOT, DCJS, VDACS, VITA