

Deliverable	Description	Date
Bay Area 2 QAQC	Date of QAQC completion	2/26/2016
Bay Area 3 QAQC	Date of QAQC completion	5/6/2016
Final Bay-wide Acceptance (including Bay Area 1)	Chesapeake Bay watershed-wide delivery (all three sub areas)	6/10/2016
Remainder Area 1 QAQC	Date of QAQC completion	8/12/2016
Remainder Area 2 QAQC	Date of QAQC completion	9/23/2016
Remainder Area 3 QAQC	Date of QAQC completion	11/4/2016
Final Acceptance of all Remainder Areas	Delivery of all three Remainder areas	12/23/2016