



HITSAC Update

October 17, 2013

David E. Mix, PMP, MBA
eHHR Program Director





Agenda

- Program Office Highlights
- eHHR Program
- Dates and Timelines
- Wrap-up



PROGRAM OFFICE HIGHLIGHTS



Program Office Highlights

- MAGI Implemented on 10/1/13
 - All required Federal approvals were received;
 - Currently accepting MAGI applications, new business operations have started, communications are flowing, the Cover Virginia and CAS call centers are answering the phones, and enrollments are processing through to the MMIS, outgoing account transfers are being sent to HIM, weekly CMS reporting metrics have started;
 - COV enterprise technical infrastructure is now in production. The long term operational support needed for these environments is in place. The DSS MAGI project is the first agency project to onboard to the COV enterprise and other Agencies can now use the enterprise environments on a cost sharing basis;
 - The production implementation was very complex;
 - Had a few bumps.



Program Office Highlights

- eHHR PMO
 - IV&V efforts on projects continue
 - Release planning for MAGI active
 - Two change requests in approval process
 - Risk and issues are being actively worked
 - eHHR Program transition under discussion
 - Inputs
 - APA Report
 - IV&V Report
 - Update to HHR IT Strategic Plan



Program Office Highlights

- Enhanced Memorandum of Understanding (E-MOU)
 - Based on DURSA
 - OAG review in progress



PROGRAM OFFICE



eHHR Program

Active Projects

- VITA projects (VITA provides status)
 - SOA (closing in November)
 - EDM (closed)
- DMV projects (DMV provides status)
 - CAS (closing)
- Eligibility and Enrollment replacement
 - Three projects in execution
 - MAGI project (implemented)
 - Conversion project – Early 2014 implementation
 - Program Migration project – late 2015 rollout
 - Includes Medicaid aid categories that have never been automated
 - Includes TANF, SNAP, and LIHEAP programs
 - Includes Document Management Solution
 - Change request breaks planning into two phases: Medicaid and other programs
- Care Management projects
 - Birth, Death, Immunization registries
 - In project execution phase
 - For use in the program migration project



eHHR Program

ConnectVirginia

- Outsource Medicaid/CHIP Quality of Care Reporting to HIE
 - Federal funding approved
 - Working on getting first contract approved
 - Phases:
 - Analysis
 - Short term two month effort
 - Address on boarding COV hub to HIE
 - » VDH moving forward with onboarding
 - Look at other value-added options for Medicaid/CHIP (ADT, etc.)
 - Implementation
 - Based on analysis effort
 - Operations
 - Long-term



DATES AND TIMELINES



Dates and Timelines

Key Dates

2014

- 1/1/14 – Medicaid/FAMIS coverage based on PPACA/MAGI required to start
 - Virginia has a waiver to start on 10/1/13
- 2/7/14 – ONC grant for HIE expires
- 4/14 – current Medicaid/FAMIS customers start migrating to the new VaCMS eligibility system during renewals

2015

- 5/15 – Go live on all remaining Medicaid aid categories; document management; and central printing
- End of 2015 – finish all eHHR development funded by CMS; federal end date for the funds to be used

2016

- 4/16 - Other programs (SNAP, TANF, LIHEAP, etc.) go live on new VaCMS system
- Begin retirement of the ADAPT mainframe and CHAMPS



WRAP-UP



Wrap-up

- Relative to PPACA, CMS has noted
 - CY2013 will be a year of contingencies and workarounds
 - Self-directed service vision will not be fully realized in CY2013
 - CY2014 will be a year for clearing/cleaning up contingencies and workarounds
- Expect the same for Virginia



Wrap-up

- Questions?