



Comprehensive Infrastructure Agreement Amendment Approval Form

Contract Between:

Northrop Grumman Information Technology, Inc.
7575 Colshire Drive
McLean, VA 22102-7508

and

The Commonwealth of Virginia
110 South Seventh Street
Richmond, Virginia, 23219

Contract Number	VA-051114-NG
Amendment Number	Number 52
Section(s) of CIA Referenced – Identify section(s) of CIA modified, including Attachments and Schedules	CIA Schedule 10.1.2 Milestones, Funded Amounts and Due Dates CIA Schedule 6.6 Critical Milestone Listing
Description of Approved Contract Change – Provide a brief description of contract change	Revise percentages for Milestones related to LAN Migration and completion date for Milestone 45, including the following Milestones: 38 - 9% Lan Migration 41 - 20% Lan Migration 42 - 36% Lan Migration 43 - 52% Lan Migration 44 - 68% Lan Migration 45 - 90% Lan Migration (Critical) – 3/1/09



In accordance with Section 27.5 Amendments, and pursuant to the mutual agreement of the parties, this AGREEMENT is modified as follows:

The following sections of CIA Schedule 10.1 (Fees), Attachment 10.1.2, and CIA Schedule 6.6 (Critical Milestones) are hereby amended as specified below.

All terms, conditions and provisions remain unchanged except as specifically noted herein.

CIA Schedule 10.1 (Fees), Attachment 10.1.2 is hereby modified as follows:

Attachment 10.1.2 -- Transition Phase Fees and Corresponding Milestones and Expected Completion Dates			
Milestone Description	Revised Date*	Calendar Date	Revised Amount
38 - 9% Lan Migration	SCD + 15 months	10/01/07	1,973,748
41 - 20% Lan Migration	SCD + 18 months	01/01/08	657,916
42 - 36% Lan Migration	SCD + 21 months	04/01/08	657,916
43 - 52% Lan Migration	SCD + 24 months	07/01/08	657,916
44 - 68% Lan Migration	SCD + 27 months	10/01/08	0
45 - Complete Agency LAN migration (90%) (Critical)	SCD + 32 months	03/01/09	0

CIA Schedule 6.6 (Critical Milestones) is hereby modified as follows:

Critical Milestones

This is Schedule 6.6 (Critical Milestones) to the Comprehensive Infrastructure Agreement between the Commonwealth and Vendor (the "Agreement").


The actual Service Commencement Date is determined in accordance with Section 1.5 of the Agreement. In addition, upon the conclusion of the Interim Phase, the Parties may mutually agree to adjustments to the completion dates set forth in the table below for the Critical Milestones.

FUNCTIONAL SERVICE AREA	CRITICAL MILESTONE DESCRIPTION	RELATIVE MONTH FROM SERVICE COMMENCEMENT DATE (SCD) / EFFECTIVE DATE (EFFD)
Data Network	Complete Agency LAN migration (90% complete)	SCD+32

The parties have executed this Agreement on the dates indicated below.

Executed by:

The Commonwealth of Virginia


By: 

Name: Fred Duball

Title: SMO Director

Date: 5-15-08

Northrop Grumman Information Technologies, Inc.

By: 

Name: James L. Dietz

Title: Senior Contract Manager

Date: 5-13-2008