
Storage Management 
Tip Sheet

• Data migration is underway and will 
continue into the second quarter of 
2011.

• Moving the data will require a brief 
outage; servers will be rebooted 
during an agreed maintenance 
window.

• Migration will not cause data loss. If 
data cannot be accessed properly 
upon server reboot, data will be 
redirected back to original subsystem.

Commonwealth Enterprise Solutions Center (CESC) 
Infrastructure Upgrade Schedule

Oct. 27, 2010

To read more about data storage offerings, visit the AITR Resources page on the VITA 
website: www.vita.virginia.gov/councils/default.aspx?id=12542

The Storage Management Tip Sheet has 
been developed to provide you with tools 
and information to better manage storage 
utilization at your agency. Please contact 
your CSL or AOM if you have questions or 
suggestions.

At a glance …

Sept. ??, 2010
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Oct. 23-24, 2010
• Storage area network (SAN) fabric switch upgrade
• Agencies reduce/minimize processing

Nov. 27-28, 2010
• Tier 1 mainframe and server cutover to new disk
• Dec. 5, 2010, fallback date 

Dec. 20, 2010
• Begin Tier 2 cutover pilots (Northrop Grumman, VITA)
• Commence agency cutover based on schedule 

requirements and agency discussion

The Storage Management Tip Sheet has been 
developed to provide you with tools and 
information to better manage storage utilization 
at your agency. Please contact your Customer 
Service Lead (CSL) if you have any questions.

This issue: Migration of data to newer Tier 1 
subsystems and Tier 2 will begin this month.

Oct. 15, 2010

Jan. 9, 2011, through
second quarter 2011

• Continue agency Tier 2 migrations 

• Meeting with agencies using mainframe or Tiers 1 or 2 
• Time: 10 a.m.
• Place: CESC, Room 1223
• Contact: mike.shaffer@vita.virginia.gov for dial-in 

information if you cannot attend in person

• Tier 1 subsystem code upgrade
• Agencies reduce/minimize processing
• VITA network attached storage (NAS) unavailable

• Tier 2 subsystems code upgrade
• Agencies reduce/minimize processing

Nov. 14, 2010

Nov. 21, 2010

For more information …

• Dates provided are for planning purposes and will be discussed with agencies
• All work will be done during Saturday night/Sunday morning maintenance windows
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