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This Modification No. 33 modifies the terms of the Comprehensive Infrastructure
Agreement executed November 14, 2005 by the Commonwealth of Virginia and
Northrop Grumman Information Technology, Inc. in accordance with Section 27.5 of
the Agreement. This Modification No. 33 is hereby incorporated into and made an
integral part of the Agreement. Except as specifically modified herein, all other terms
and conditions of the Agreement remain unchanged.

Section 2.0 of Schedule 10.1 of the Comprehensive Infrastructure Agreement is hereby modified
as follows:

For Contract Year One, in no event may the total of the following items exceed two hundred
thirty million four hundred seventy three thousand eight hundred and seventy four dollars
($230,473,874) and for Contract Year Two, in no event may the total of the following items
exceed two hundred thirty million five hundred twenty six thousand one hundred and twenty
six dollars ($230,526,126): (a) the Retained Costs of the Commonwealth; (b) the costs of the
Managed Employees; and (c) all Fees identified in Schedule 10.1 invoiced by Vendor to and
payable by the Commonwealth under the Agreement. The calculation of the cost of the
Managed Employees, which will vary in actual amount from month to month, is described in
Section 7.0 below. The calculation of the actual Retained Costs of the Commonwealth will

vary in actual amount from month to month. For illustration purposes only, Attachment
10.1.1 hereto (Estimated Retained Costs) sets forth an estimate of the Retained Costs of the
Commonwealth by Contract Year. In any given Contract Year after Contracts Year One and
Two, in no event may the total of the items described in (a), (b) and (c) above exceed two
hundred thirty-six million dollars ($236,000,000). If the total of the items described in (a), (b)
and (c) above exceeds two hundred thirty million four hundred seventy three thousand eight
hundred and seventy four ($230,473,874) in Contract Year One, two hundred thirty million
five hundred twenty six thousand one hundred and twenty six dollars ($230,526,126) in
Contract Year Two, or two hundred thirty-six million dollars ($236,000,000) in any other
Contract Year, then Vendor shall accept reduced payment for its final invoice for Fees
hereunder so that the total of the items described in (a), (b) and (c) no longer exceeds the
applicable Overall Fee Limitation, and, notwithstanding any other provision of this Schedule,
the Commonwealth shall have no obligation to pay the amount by which the Fees were in
excess. The Parties shall review Vendor's Fees on a quarterly basis to compare how such
Fees currently measure and are projected to measure against the above-described Overall Fee
Limitation and ensure that such amount is not exceeded on an annual basis.
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The parties have executed this Agreement on the dates indicated below.

Executed by:

Name: .. _u un,

By cumman In~\matjon Technologies, Inc.

Title: SMO Director Title: Contracts Director

Date: Date: 28 June 2007


