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1.0 RTIP Report 
 

1.1 Summary of Board Process Recommendations 
 
The Commonwealth Information Technology Investment Board (Board) proposes the 
following process-based recommendations to improve the overall governance and 
oversight of technology investments in the Commonwealth:   
 

• To improve the return on investment (ROI) of the Commonwealth’s IT 
investment portfolio, the Governor and General Assembly may want to 
evaluate alternative governance and oversight strategies and processes.  
Improved citizen services and increased operational efficiency and effectiveness 
are also important measures of overall portfolio value in the public sector.  
However, providing financial returns sufficient to fund future service improvements 
and efficiency/effectiveness initiatives is one reasonable measure of an IT 
portfolio’s value.  When analyzing the overall economic return of the 
Commonwealth portfolio for active major and non-major projects, self reported by 
the agencies, the current Commonwealth portfolio ROI is 0.3%.  For the 24 active 
major projects recommended in this report for continued funding, the agency self-
reported ROI projection is minus 1%. 

 
• The Governor and General Assembly may want to consider implementation 

of auditable processes for the reporting and review of total agency IT 
spend which would include all projects and ongoing operations and 
maintenance investments.  All Commonwealth projects of a $100,000 or greater 
require review and approval of the CIO or Board.  Recent APA audits and inquiries 
indicate that agencies continue to implement technology investment projects using 
operations and maintenance funding that is not visible to the CIO and Board.  The 
bulk of an agency’s total information technology (IT) spend is attributed to ongoing 
operations and maintenance tasks, and without an auditable accounting of how 
these funds are being spent, it is difficult for the CIO and Board to make informed 
investment decisions.  

 
• The Governor needs to increase the deployment of enterprise solutions.  

Because of the limited visibility into total agency IT spend, agency-centric 
technology investments may continue to outweigh enterprise investments.  While 
22 of the 31 planned projects in the current portfolio are classified as enterprise 
projects or projects of statewide application, the Board does not have insight into 
the projects being implemented using operations and maintenance funds.  
Enterprise solutions benefit multiple agencies and a much broader stakeholder 
population, often resulting in meaningful economic returns or ROI.   

 
• In order for the Board to determine alignment of technology investments 

to the overall agency business strategy and associated goals and 
objectives, the Governor needs to promote a stronger quality IT strategic 
planning process among agencies.  While there has been improvement in the 
Commonwealth strategic planning process, planning disconnects still occur between 
agency business leaders and their supporting IT staff.  An agency strategic plan 
sets priorities for an organization’s technology investments and directs 
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development efforts based on an organization’s mission, goals, and objectives.  
The APA has had difficulty determining not only the direction and objectives of the 
projects underway in some agencies, but also whether these projects constitute 
individual small undertakings or are part of a larger more comprehensive agency IT 
strategy.   

 
 
In addition to the above, the Board notes two other areas in which the Governor and 
General Assembly may wish to consider process improvements:  (i) Grant funded IT 
projects are often initiated on a very tight schedule, hindering effective project 
governance and oversight.  A notification process to gain early visibility of potential 
agency grant applications that may result in major technology investments could help 
overcome such hindrances.  (ii) Continuing issues in aligning the schedules for agency 
strategic planning, IT strategic planning, and the RTIP report publication date hinder the 
effective integration of the RTIP process into statewide strategic planning.  The alignment 
of these activities would improve such integration and ensure that Commonwealth 
business needs drive technology solutions. 
 

1.2 Summary of Board Project Recommendations 
 
The Board recommends 55 technology investment projects listed in Appendix A of this 
report for new or continued funding.  Twenty-four of the 55 projects currently are active, 
with an estimated total project cost of $518,386,661, and are recommended for continued 
funding.  All active projects are fully funded. 
 
Thirty-one new projects are recommended for funding.  All new projects have received 
CIO planning approval and the estimated total investment is $336,259,711.  If all new 
projects are fully funded, $63,050,194 will be required to support planned expenditures in 
the remaining 2006-2008 budget biennium; $204,696,171 will be required in the 2008-
2010 budget biennium.  For the 2006-2008 budget biennium, $63,655,744 is required to 
support planned expenditures, of which $23,730,846 is funded and $39,924,898 is 
unfunded.  For the 2008-2010 budget biennium, $206,258,221 is required to support 
planned expenditures, of which $59,680,627 is funded and $146,577,594 is unfunded. 
 
Exhibit 1 summarizes the Board recommendation for new or continued technology 
investment project funding.  As agreed to by the Board, the recommended list of active 
projects does not include the projects in the Virginia Information Technology 
Infrastructure Partnership, which implements the Northrop Grumman partnership and 
supporting contract.  The Board fully supports the continuation of the partnership as a 
long-term Commonwealth program initiative.  In recognition of the complexity, cost and 
significant impact of the infrastructure transformation on the operation of state 
government, the Board has established a dedicated committee to provide program 
governance and oversight. 
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 Recommended for 
Continued Funding 

Recommended for 
Funding 

Total Recommended Projects 

Secretariat No. Project Cost No. Project Cost No. Project Cost Percent 
of Cost 

Administration 1 $854,948 2 $1,000,000 3 $1,854,948 0.2 

Agriculture & Forestry 1 $1,204,540 0 $0 1 $1,204,540 0.2 

Commerce and Trade 2 $4,913,700 1 $45,000,000 3 $49,913,700 5.9 

Education 6 $62,627,995 5 $14,721,351 11 $77,349,346 9.1 

Finance 1 $2,136,325 1 $111,000,000 2 $113,136,325 13.2 

Health & Human Resources 3 $25,885,891 8 $71,228,360 11 $96,139,729 11.2 

Natural Resources 0 $0 2 $3,340,000 2 $3,340,000 0.4 

Public Safety 4 $392,280,191* 6 $41,100,000 10 $433,380,191 50.7 

Technology 0 $0 1 $5,000,000 1 $5,000,000 0.6 

Transportation 6 $28,483,071 5 $43,870,000 11 $72,353,071 8.5 

Totals 24 $518,386,661 31 $336,259,711 55 $854,646,372 100 

Exhibit 1: Summary of 2007 Major IT Projects Recommended for Funding 
* The Recommended for Continued Funding amount for Public Safety includes the STARS project, accounting for 

$370,000,000 of the total cost for that Secretariat. 
 
In making these recommendations, the Board re-emphasizes its intent to give increased 
priority to IT projects that have statewide application or a potential for an enterprise 
solution.  Projects with statewide application benefit multiple agencies within the 
Commonwealth or localities and can take the form of applications or contract vehicles, 
while enterprise solutions are implemented across all state agencies. 
 

1.3 Report Background and Purpose 
 
The Board serves as the supervisory board for the Virginia Information Technologies 
Agency (VITA).  The Board also is assigned responsibility for the planning, budgeting, 
acquiring, using, disposing, managing and administering of information technology in the 
Commonwealth.  In this role, the Board is required to submit a list of recommended 
technology investment projects and priorities for funding those projects to the Governor 
and General Assembly by September 1 of each year. 
 
In developing the 2007 Recommended Technology Investment Projects (RTIP) Report, the 
Board employed IT Investment Management (ITIM) best practices to select the right mix 
of technology investments (projects) from the Commonwealth Major IT Project Portfolio.  
Only projects supported by a strong business case, based on Board-established selection 
and ranking criteria, were considered as priorities for funding.  In making its 
recommendations, the Board placed increased emphasis on IT projects offering enterprise 
solutions and projects with statewide application.  The Board focus on enterprise projects 
and projects with statewide application is discussed in Section 1.5 of this report. 
 
This year marks the fifth year for submission of the RTIP Report by the Board.  While the 
purpose of the 2007 RTIP Report is to fulfill a mandated reporting requirement, it is the 
Board’s desire that the report add value to the Commonwealth technology investment 
decision-making process.  To this end, the report reflects changes made by the Board in 
the past year to the technology governance process, which places increased emphasis on 
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strong investment alignment to the Commonwealth’s strategic goals and objectives as 
established by the Council on Virginia’s Future, the Governor and the 2007-2011 
Commonwealth of Virginia Strategic Plan for Information Technology.  
 
While there have been significant improvements in the Commonwealth strategic planning 
process, planning disconnects still occur between agency business leaders and their 
supporting IT staff.  Nine major projects that were not in the 2006 RTIP Report were 
granted both planning and development approval in the past year.  The implementation of 
a new Commonwealth portfolio management system (ProSight) will help to address the 
planning disconnects.  Because of the new ProSight tool, the Board now is able to 
maintain better visibility into the Commonwealth portfolio, including regular portfolio 
reviews conducted as part of the Board’s quarterly meeting agenda.  Closer, regular 
scrutiny of the portfolio by the Board should reduce last-minute agency projects being 
submitted between RTIP reports. 
 

1.4 Projects Recommended for Funding 
 
The Board recommends funding be continued for 24 currently active projects, as listed in 
Appendix A.  The estimated total investment in active projects is $518,386,661.  As of 
June 30, 2007, all active projects are fully funded and have reported cumulative 
expenditures of approximately $267 million, or 52% of the estimated total investment.  
 
The Board also fully supports continuation of the IT Infrastructure Partnership between the 
Commonwealth of Virginia and Northrop Grumman Corporation to modernize and 
transform Virginia's IT infrastructure.  The partnership and the transformation program 
are managed by the Virginia Information Technologies Agency, with oversight from the IT 
Infrastructure Committee of the Board.  The 10-year partnership agreement is valued at 
$1,986,304,000, with $455 million in non-general funds committed through the end of the 
2006-2008 biennium and planned expenditures of $460 million in the upcoming 2008-
2010 biennium. 
 
The Board reviews the status of active projects at each meeting through the ITIB Major IT 
Project Status Report.  The July 2007 status report shows 18 projects with a green status, 
six with a yellow status, and zero reported as red.  Projects with a yellow status are 
considered under control but are being closely watched by the CIO as agencies address 
minor project performance, schedule, cost, risk or scope issues.  Because all active 
projects are under control or appropriate corrective actions are being taken, the Board 
recommends their continued funding.  The Board retains the right to terminate any active 
project, based on the recommendation of the CIO, if the situation warrants. 
 
The Board recommends funding for 31 new investment projects, as listed in priority order 
in Appendix A.  The projects, which have received planning approval from the CIO, 
represent a potential investment of $336,259,711.  The 2007 Board recommendation 
contains 17 projects included in last year’s report, but not initiated because of funding 
shortfalls or delays. 
 
The estimated expenditure for the 31 planned projects in the remaining 2006-2008 
budget biennium is $64 million.  The estimated expenditure for the 2008-2010 budget 
biennium is $206 million.  For detailed information on planned expenditures and funding 
needed through the 2012-2014 budget biennium, please refer to Appendix B – 2007 Major 
IT Projects Approved for Planning Forecasted Expenditures and Funding.  To fully fund the 
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estimated project expenditures for all planned projects for the remaining 2006-2008 
budget biennium, an additional $40 million is required.  An additional $147 million will be 
required for the 2008-2010 budget biennium. 
 
Exhibit 2 summarizes the funding source distribution of the 31 planned projects for the 
2008-2010 biennium across general and non-general funds, as well as the specification of 
non-general funds from federal, state and other sources.  The Non-General Other category 
generally is used when funding is available from internally generated savings, such as 
improved tax collection or reimbursements, or from fundraising. 
 

 
Exhibit 2: Summary of Funding Source Distribution for 2008-2010 Biennium 

Note:  The VEAP and MAPPER investments drive a large portion of the percentage in both FY09 and FY10 in the 
Non-General Other category. 

 
Regardless of funding status, none of the projects can proceed until they are granted 
development approval by the Board.  An agency initiates development approval for a 
project by conducting an analysis of project solutions, preparing an economic feasibility 
study or cost benefit analysis, and developing a proposal and charter for the selected 
solution.  The project documentation is reviewed by the VITA Project Management Division 
(PMD) and the proponent Secretariat Oversight Committee, which recommend approval, 
disapproval or modification of the project to the CIO.  Development approval follows an 
affirmative CIO recommendation and review by the Board.  Projects that are not fully 
funded are not granted development approval by the Board. 
 
As discussed in Section 1.5, this year the Board continues to place increased priority on IT 
projects that have statewide application or potential for an enterprise solution.  Appendix 
B identifies 22 of the 31 recommended projects as having statewide application or 
enterprise solution potential.  The Board strongly recommends that the Governor and 
General Assembly give consideration to collaboration or enterprise solution potential when 
considering agency funding requests. 
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1.5 Board Emphasis on Enterprise Projects and 
Projects with Statewide Application 
 
In the 2006 RTIP Report, the Board recommendations highlighted IT projects offering 
enterprise solutions and opportunities for agencies to collaborate.  In the 2007 RTIP 
Report, the Board has emphasized enterprise technology projects and projects with 
statewide application. Enterprise technology projects are projects requiring either vertical 
or horizontal integration within the Commonwealth, a Secretariat or agency, or between 
multiple Secretariats, agencies and/or localities.  Projects with statewide application are 
defined as either enterprise technology projects or IT projects that implement a unique 
technology application or solution within an agency that also is accessed or utilized by 
other agencies in the Commonwealth. 
 
Since enterprise and statewide application projects potentially benefit more than one 
agency and share resource demands, they generally are more cost effective and should 
provide a better return on investment than projects benefiting single agencies.  VITA’s 
PMD continues to screen all Commonwealth investments for opportunities for statewide 
application and enterprise potential.  Giving high priority to IT projects that may have 
benefits across agencies is an important investment strategy that can save scarce 
Commonwealth resources. 
 
This continued emphasis on enterprise projects and projects of statewide application is 
reflected in the current Commonwealth portfolio.  In coordination with the Secretary of 
Technology, two programs have been established to handle large, complex enterprise 
technology initiatives for the Commonwealth: the Virginia Information Technology 
Infrastructure Partnership and the Virginia Enterprise Applications Program (VEAP).   In 
addition, the Banner implementation continues to be a successful collaborative effort in 
higher education.  Following is a description of each of these significant enterprise and 
collaboration initiatives: 
 

• The Virginia Information Technology Infrastructure Partnership is a program that 
provides a modern standardized IT infrastructure "utility" with improved services at 
predictable costs.  In 2006, Northrop Grumman successfully assumed responsibility 
for IT infrastructure operations and launched a portfolio of transformation projects 
to modernize the IT infrastructure over three years. Transformation includes 
construction of new facilities, refreshes of hardware, consolidation of servers and 
help desks, creation of a single statewide network and messaging platform, 
enhanced security and implementation of consistent processes and standards for 
managing the IT environment.  Over the next biennium, the partnership will focus 
on completion of the remaining IT transformation projects, with particular 
emphasis on improving coordination and communications with agencies, 
information security and disaster recovery, and shifting from an agency-centric, 
geographically distributed environment to an enterprise-wide, centrally managed IT 
environment.  The partnership has continued dependency on and heightened 
coordination with the 85 customer agencies' business processes and applications 
owners.  VITA is working closely with the Department of Planning and Budget 
(DPB), DOA and others to transform business processes related to billing, requests 
for services and procurement of IT goods and services to meet the requirements of 
an IT "utility" model. 

 

  
ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 8 of 12 



• While the IT transformation program focuses on the aging Commonwealth’s 
infrastructure, VEAP will transform many of the Commonwealth’s financial and 
administrative business processes and applications.  The program intends to 
achieve this vision by engaging in a series of projects focused primarily on the 
Commonwealth’s administrative business processes and the data required to 
accomplish those processes.  The near-term focus of the program will be on 
budgeting and financial management, but the program’s scope includes human 
resource management, supply chain management and other administrative 
processes.  Key among the deliverables that VEAP envisions is a best practices-
based set of modern policies and procedures, common reporting tools and the 
consolidation of Commonwealth data.  The first major project, relating to financial 
management, is currently in the planning phase.  The Program Director anticipates 
seeking development approval from the Board for this initial project in the second 
quarter of calendar year 2008.  Other related projects, such as budgeting and 
business intelligence and data management, are being evaluated based on their 
ability to provide quick wins to the Commonwealth while supporting the longer 
term vision of a data-centric, integrated solution.  

 
• Currently, 11 higher education institutions share functional and technical 

knowledge on using the Banner enterprise resource planning (ERP) software.  This 
knowledge transfer occurs at the Mid-Atlantic Banner User Group (MABUG) and 
through direct contact among the Banner institutions.  Seven institutions have 
completed the implementation of Banner and four institutions currently have active 
projects to implement Banner.  The most recent implementation of Banner is at 
Radford University.  Three of the four active projects are expected to successfully 
complete in FY08.  In addition, the member institutions also are participating in a 
collaborative non-major IT project for interfacing Banner with the eVA procurement 
system.  Through this collaboration, each institution will receive a copy of the 
interface to reduce the cost of developing an interface for each institution. 

 

1.6  Report Development Process 
 
In contrast to the 2006 RTIP Report development process, and in consideration of the shift 
in the DPB agency strategic planning dates for the next budget biennium to the fall, the 
2007 RTIP report development process consists of two phases.  The September 1 Code of 
Virginia-mandated report has been developed based on preliminary information gathered 
from the agencies through July.  An update to the September report will be delivered on 
November 1 to incorporate Secretariat and agency priorities that may shift during the 
strategic planning process that takes place throughout the months of September and 
October. 
 
The Board revised the 2006 RTIP selection and ranking criteria at the April 2007 Board 
meeting and those revisions were incorporated into the project scoring and ranking 
process now automated in the Commonwealth Technology Portfolio (CTP) - ProSight tool.  
Special instructions regarding the update of major project information within the CTP were 
issued to the agencies. Board-approved selection and ranking criteria were applied during 
the initial evaluation of all proposed projects to establish an initial project ranking. 
 
Based on the initial project ranking, the CIO presented a final recommended ranking to 
the Board.  Following review of the CIO recommended project ranking, the Board 
approved the projects and priorities listed in Appendix A for the September 1 RTIP Report.  
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Exhibit 3 summarizes the first phase of the RTIP process to develop the September 1 
report. 
 

 
Exhibit 3: Summary of 2007 RTIP Process Phase 1 

 
This year, the Governor directed his Cabinet to meet with their respective agencies 
regarding strategic goals and objectives and associated performance measures.  Prior to 
the meetings, the Governor issued specific planning guidance to all agency heads 
regarding the upcoming budget biennium.  Meetings will be conducted throughout the 
summer of 2007 with results being reported back to the Governor in August.  As agencies 
complete their plans, new IT projects may surface in support of identified business needs 
or business priorities may shift.  The agency strategic planning effort led by DPB is 
scheduled to take place beginning in August, with finalized plans due in the September - 
October timeframe. 
 
Following completion of the strategic planning cycle and the Governor and Cabinet reviews 
of agency strategic goals, objectives and performance measures, revised agency and 
Secretariat priorities will be incorporated into the September 1 recommended project 
ranking.  A revised 2007 recommended technology investment projects list will then be 
reviewed and approved by the Board at its October 18, 2007 meeting and an update 
issued to the Governor and General Assembly on November 1 to inform them of any 
significant changes to major project funding priorities.  Exhibit 4 outlines the second phase 
of the RTIP process that will be used to produce the November 1 update. 
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Exhibit 4: Summary of 2007 RTIP Process Phase 2 

 

1.7  Status of 2006 RTIP Recommended Projects 
 
Recognizing the dynamic nature of the Commonwealth IT Portfolio since the publication of 
the 2006 RTIP Report in September 2006, the portfolio has continued to evolve: 
 

• Seven projects, with a total investment of $25 million, were successfully 
completed. 

 
• Four projects, representing an investment of $23 million, were granted 

development approval and are now active. 
 

• Five projects, representing an investment of $133 million, were reclassified in 
project category or approval status. 

 
• Two projects recommended in the 2006 RTIP Report, with an estimated cost of $2 

million, were cancelled due to consolidation or agency response to changing 
business needs or opportunities. 

 
Appendix D details the changes in the Commonwealth IT Portfolio from the 2006 RTIP 
Report to the 2007 RTIP Report. 
 

1.8  Contact Information 
 
Questions or comments about the 2006 RTIP Report may be directed to Constance Scott 
at (804) 416-6179 (constance.scott@vita.virginia.gov) or Nicole Helmantoler at (804) 
416-6171 (nicole.helmantoler@vita.virginia.gov). 
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2.0 Appendices 
 
Appendices are included as separate attachments with the report.  A description of each 
Appendix follows: 
 

• Appendix A - 2007 Major IT Projects Recommended for Funding: Presents 
summary information about active projects on the Commonwealth Major IT Project 
Status Report Dashboard recommended for continued funding (active projects are 
not ranked) and new major IT projects approved for planning (development 
approval is contingent upon funding) and recommended in order of priority for 
funding. 

 
• Appendix B – 2007 Major IT Projects Approved for Planning Forecasted 

Expenditures and Funding:  Presents detailed information on planned 
expenditures and funding needed through the 2012-2014 budget biennium for new 
major IT projects approved for planning (development approval is contingent upon 
funding). 

 
• Appendix C- 2007 Major IT Project Descriptions: Presents the project 

description for each project recommended in the 2007 RTIP Report.  Projects are 
alphabetized by Secretariat, agency and project name. 

 
• Appendix D - Status of 2006 RTIP Recommended Projects: Presents the 

status, as of June 30, 2007, of major IT projects recommended for continued or 
new funding in the 2006 RTIP Report.  

 
• Appendix E – Portfolio ROI Calculations: Presents the supporting detail 

calculations for Commonwealth portfolio for active major and non-major projects 
and the active major project portfolio. 
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Appendix A - 2007 Major IT Projects Recommended for Funding

CIO Rank  Secretariat  Agency Project Title Planned Start Planned 
End 

Total Project Cost 
(Estimate at 
Completion)

Actual Cost Through 
6/30/07 (Active Proj. 

Only)

FY06 
RTIP

Not 
Ranked

Administration DGS Real Estate Portfolio Management FY07  FY08 $854,948 $31,460 Yes

Not 
Ranked

Agriculture & 
Forestry

DOF Integrated Forest Resources Information 
System – Forest Protection & Mobile 
Computing

FY06 FY07 $1,204,540 $690,161 Yes

Not 
Ranked

Commerce and 
Trade

DPOR Electronic Access to the Government 
Licensing and Enforcement 
System(EAGLES)

FY04  FY07 $1,400,000 $816,172 Yes

Not 
Ranked

Commerce and 
Trade

VEC Replace VWNIS FY06 FY08 $3,513,700 $1,114,079 Yes

Not 
Ranked

Education LU Purchase and Install Enterprise Resource 
Program - BLISS

FY05 FY09 $7,359,421 $5,490,377 Yes

Not 
Ranked

Education RU Radford University Information System 
Project

FY07  FY10 $16,164,286 $1,814,700 Yes

Not 
Ranked

Education VCCS AIS Administrative Information System FY06  FY08 $8,912,835 $4,782,113 Yes

Not 
Ranked

Education VCU VCU ACES Project: Modernization of 
Communications Infrastructure

 FY05 FY07 $13,054,947 $7,371,727 Yes

Not 
Ranked

Education VCU VCU ARIES Project FY04 FY08 $11,357,000 $8,751,558 Yes

Not 
Ranked

Education VSU Re-engineer Core Business Processes FY04 FY08 $5,779,506 $5,037,097 Yes

Not 
Ranked

Finance TAX Virginia Tax Online Upgrade FY07  FY08 $2,136,325 $1,937,919 No

Not 
Ranked

Health & Human 
Resources

DMAS HIPAA NPI Compliance FY07 FY08 $19,864,000 $16,709,012 No

Not 
Ranked

Health & Human 
Resources

DRS Integrated Case Management (ICM) Project FY02  FY09 $4,781,891 $2,007,394 Yes

Not 
Ranked

Health & Human 
Resources

DRS Integrated Fiscal System FY07  FY08 $1,240,000 $9,650 No

Not 
Ranked

Public Safety DOC Phase 2 and Phase 3 of VirginiaCORIS 
Program

FY07  FY10 $17,781,554 $247,224 Yes

Not 
Ranked

Public Safety VSP Central Criminal Image System FY07  FY09 $968,637 $110,442 No

Not 
Ranked

Public Safety VSP Law Enforcement Activity Management 
System

FY07 FY09 $3,530,000 $256,500 Yes

Not 
Ranked

Public Safety VSP Statewide Agencies Radio System FY99 FY12 $370,000,000 $196,101,092 Yes

Not 
Ranked

Transportation DMV Automated Routing Solution – Hauling 
Permits

FY07  FY09 $1,467,395 $14,040 No

Not 
Ranked

Transportation DMV CCC Relocation and Reorganization FY07 FY08 $1,594,040 $1,191,199 No

Not 
Ranked

Transportation DMV TREDS FY06  FY09 $4,345,000 $1,493,462 Yes

Not 
Ranked

Transportation VDOT Electronic Toll Customer Service and and 
Violation Enforcement System

FY06 FY08 $12,100,000 $7,491,120 Yes

Not 
Ranked

Transportation VDOT M5-EMS (aka FEMIS) Equipment 
Managment System

FY07  FY09 $2,506,150 $6,300 Yes

Not 
Ranked

Transportation VDOT Roadway Network Systems FY04 FY08 $6,470,486 $4,001,964 Yes

Number = 24 $518,386,661 $267,476,762

Recommended for Continued Funding (Active Projects)
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Appendix A - 2007 Major IT Projects Recommended for Funding

CIO Rank  Secretariat  Agency Project Title Planned Start Planned 
End 

Total Project Cost 
(Estimate at 
Completion)

Actual Cost Through 
6/30/07 (Active Proj. 

Only)

FY06 
RTIP

1 Natural 
Resources

DEQ Document Management Implementation FY08 FY08 $1,140,000 N/A Yes

2 Health & Human 
Resources

SHHR No Wrong Door Initative FY08 FY10 $3,749,150 N/A No

3 Health & Human 
Resources

VDH Electronic Health Record - Pilot FY08 FY09 $720,000 N/A Yes

4 Health & Human 
Resources

DMHMR Clinical Apps/EMR FY09 FY12 $9,832,560 N/A Yes

5 Transportation DMV On-Demand Registration Card/ Validation 
Sticker Program

FY08  FY09 $3,750,000 N/A No

6 Finance SFIN Implementation of the Enterprise 
Applications Master Services Agreement 
(Phase 1)

FY08 FY11 $111,000,000 N/A Yes

7 Technology VITA Next Generation E-911 FY08  FY10 $5,000,000 N/A Yes

8 Commerce and 
Trade

VEC Unemployment Insurance FY08 FY10 $45,000,000 N/A Yes

9 Transportation VDOT Asset Management System - Phase 2 FY08 FY09 $2,870,000 N/A No
10 Public Safety VSP Central Criminal Repository and Support 

Systems Improvement
FY08  FY12 $2,700,000 N/A Yes

11 Health & Human 
Resources

DMHMR Medication Management System FY08  FY09 $5,140,000 N/A Yes

12 Natural 
Resources

VMNH Adventure Classroom FY08 FY08 $2,200,000 N/A Yes

13 Administration DGS Va. Distribution Center Warehousing 
System Moderization

FY08 FY10 $500,000 N/A No

14 Public Safety VSP Replacement and Enhancement of the 
Statewide Incident-Based Reporting 
System

FY08  FY10 $1,200,000 N/A Yes

15 Health & Human 
Resources

DMAS HIPAA Upgraded Transactions (5010) and 
Code Sets (ICD-10)

FY09  FY10 $4,500,000 N/A No

16 Health & Human 
Resources

DSS MAPPER Conversion FY08 FY11 $33,730,000 N/A No

17 Transportation VDOT Pavement Management System FY08  FY09 $2,150,000 N/A No

18 Public Safety VSP Virginia Intelligence Management System 
(VIMS)

FY08  FY14 $15,200,000 N/A Yes

19 Public Safety ABC POS Replacement FY08  FY10 $12,000,000 N/A No

20 Public Safety VSP Automation of Motor Vehicle Inspection 
Program

FY08 FY11 $3,500,000 N/A No

21 Public Safety VSP Replacement and Enhancement of the 
Central Criminal History (CCH) Application

FY08 FY14 $6,500,000 N/A Yes

22 Transportation DMV Integrated Systems Redesign FY08 FY12 $32,600,000 N/A Yes
23 Health & Human 

Resources
DSS Automated Child Care Subsidy Payment 

System
FY08  FY10 $4,401,650 N/A No

24 Education VSU New Engineering Building Technology FY08  FY08 $953,800 N/A Yes
25 Education VCCS New Human Resources Information System 

(HRIS)
FY08 FY09 $6,468,280 N/A Yes

26 Transportation DMV Customer Management Queuing System FY08 FY08 $2,500,000 N/A No
27 Health & Human 

Resources
DMAS Fiscal Agent Competitive Re-Bid FY08 FY11 $9,155,000 N/A No

28 Education RU Voice Over Internet Protocol (VoIP) 
Telephone System Project

FY08 FY09 $1,224,531 N/A Yes

29 Education CNU Relocation of CNU's Center for IT Services FY08 FY09 $3,000,000 N/A No

30 Education JMU University Advancement System (UAS) 
Project

FY08  FY10 $3,074,740 N/A No

31 Administration SBE Campaign Finance Management System FY08  FY08 $500,000 N/A Yes
Number = 31 $336,259,711

Number = 55 $854,646,372Recommendation Totals

Recommended for Funding (Approved for Planning)
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Appendix B - 2007 Major IT Projects Funding and Expenditure Detail

Project Name PMD RTIP 
Ranking 

2007

Secretariat Agency Enterprise or 
Statewide 

Application

Project Cost Planned 
Start Date

Planned 
Completion 

Date

Approval Status Funding 
Source - 

2nd Bien-
FY08

 Total Project 
Expend - 2nd 

Bien-FY08 

FY08 Funding 
Status

Funding 
Source - 
1st Bien-

FY09

 Total Project 
Expend - 1st Bien-

FY09 

FY09 Funding 
Status

Funding 
Source - 2nd 

Bien-FY10

 Total Project 
Expend - 2nd 

Bien-FY10 

FY10 Funding 
Status

Funding 
Source - 
1st Bien-

FY11

 Total Project 
Expend - 1st 
Bien-FY11 

Funding 
Source - 2nd 

Bien-FY12

 Total Project 
Expend - 2nd 

Bien-FY12 

Funding 
Source - 
1st Bien-

FY13

 Total Project 
Expend - 1st 
Bien-FY13 

Funding 
Source - 

2nd Bien-
FY14

 Total Project 
Expend - 2nd 

Bien-FY14 

Document Management 
Implementation

1 Natural Resources DEQ Yes 1,140,000 FY08 FY08 Approved for Planning Non-general 
Funds

       1,140,000 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

No Wrong Door Initative 2 Health & Human 
Resources

SHHR Yes 3,749,150 FY08 FY10 Approved for Planning Mixed        1,211,050 Partially 
Funded

Mixed              1,269,050 Partially 
Funded

Mixed         1,269,050 Partially 
Funded

-                         -   -                     -   -                     -   -                     -   

Electronic Health Record - 
Pilot

3 Health & Human 
Resources

VDH Yes 720,000 FY08 FY09 Approved for Planning General 
Funds

          360,000 Funded Mixed                 360,000 Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Clinical Apps/EMR 4 Health & Human 
Resources

DMHMR Yes 9,832,560 FY09 FY12 Approved for Planning -                     -   - General 
Funds

                907,000 Not Funded General 
Funds

        4,178,186 Not Funded General 
Funds

            4,260,217 General 
Funds

           487,157 -                     -   -                     -   

On-Demand Registration 
Card/ Validation Sticker 
Program

5 Transportation DMV Yes 3,750,000 FY08  FY09 Approved for Planning Non-general 
Funds

       3,750,000 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

Implementation of the 
Enterprise Applications 
Master Services Agreement 
(Phase 1)

6 Finance SFIN Yes 111,000,000 FY08 FY11 Approved for Planning General 
Funds

       5,500,000 Not Funded Mixed            40,000,000 Not Funded Mixed       40,000,000 Not Funded Mixed           20,000,000 -                     -   -                     -   -                     -   

Next Generation E-911 7 Technology VITA Yes 5,000,000 FY08  FY10 Approved for Planning Non-general 
Funds

       2,500,000 Funded Non-general 
Funds

             2,500,000 Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Unemployment Insurance 8 Commerce and 
Trade

VEC Yes 45,000,000 FY08 FY10 Approved for Planning Non-general 
Funds

     15,000,000 Funded Non-general 
Funds

           15,000,000 Funded Non-general 
Funds

      15,000,000 Funded -                         -   -                     -   -                     -   -                     -   

Asset Management System - 
Phase 2

9 Transportation VDOT Yes 2,870,000 FY08 FY09 Approved for Planning Non-general 
Funds

       1,435,000 Not Funded Non-general 
Funds

             1,435,000 Not Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Central Criminal Repository 
and Support Systems 
Improvement

10 Public Safety VSP Yes 2,700,000 FY08  FY12 Approved for Planning General 
Funds

          200,000 Funded General 
Funds

                500,000 Not Funded General 
Funds

           750,000 Not Funded General 
Funds

               750,000 General 
Funds

           500,000 -                     -   -                     -   

Medication Management 
System

11 Health & Human 
Resources

DMHMR No 5,140,000 FY08  FY09 Approved for Planning General 
Funds

       4,800,000 Not Funded General 
Funds

                340,000 Not Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Adventure Classroom 12 Natural Resources VMNH No 2,200,000 FY08 FY08 Approved for Planning General 
Funds

       2,200,000 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

VDC Warehousing System 
Moderization

13 Administration DGS Yes 500,000 FY08 FY10 Approved for Planning -                     -   - Non-general 
Funds

                200,000 Funded Non-general 
Funds

           300,000 Funded -                         -   -                     -   -                     -   -                     -   

Replacement and 
Enhancement of the 
Statewide Incident-Based 
Reporting System

14 Public Safety VSP Yes 1,200,000 FY08  FY10 Approved for Planning General 
Funds

          300,000 Funded General 
Funds

                500,000 Not Funded General 
Funds

           400,000 Not Funded -                         -   -                     -   -                     -   -                     -   

HIPAA Upgraded 
Transactions (5010) and 
Code Sets (ICD-10)

15 Health & Human 
Resources

DMAS Yes 4,500,000 FY09  FY10 Approved for Planning -                     -   - Mixed              2,925,000 Partially 
Funded

Mixed         1,575,000 Partially 
Funded

-                         -   -                     -   -                     -   -                     -   

MAPPER Conversion 16 Health & Human 
Resources

DSS Yes 33,730,000 FY08 FY11 Approved for Planning Non-general 
Funds

       6,650,000 Not Funded Non-general 
Funds

             8,520,000 Not Funded Non-general 
Funds

      12,050,000 Not Funded Non-
general 
Funds

            6,510,000 -                     -   -                     -   -                     -   

Pavement Management 
System

17 Transportation VDOT Yes 2,150,000 FY08  FY09 Approved for Planning Non-general 
Funds

       1,925,000 Not Funded Non-general 
Funds

                225,000 Not Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Virginia Intelligence 
Management System (VIMS)

18 Public Safety VSP Yes 15,200,000 FY08  FY14 Approved for Planning Non-general 
Funds

          850,000 Funded Non-general 
Funds

             2,000,000 Funded Non-general 
Funds

        3,000,000 Funded Non-
general 
Funds

            3,000,000 Non-general 
Funds

        3,000,000 Non-
general 
Funds

        2,000,000 Non-general 
Funds

        1,000,000 

POS Replacement 19 Public Safety ABC Yes 12,000,000 FY08  FY10 Approved for Planning -                     -   - Non-general 
Funds

             2,000,000 Not Funded Non-general 
Funds

      10,000,000 Not Funded -                         -   -                     -   -                     -   -                     -   

Automation of Motor Vehicle 
Inspection Program

20 Public Safety VSP Yes 3,500,000 FY08 FY11 Approved for Planning General 
Funds

          300,000 Funded General 
Funds

                800,000 Funded General 
Funds

        1,200,000 Funded General 
Funds

            1,200,000 -                     -   -                     -   -                     -   

Replacement and 
Enhancement of the Central 
Criminal History (CCH) 
Application

21 Public Safety VSP Yes 6,500,000 FY08 FY14 Approved for Planning General 
Funds

          900,000 Funded General 
Funds

             1,500,000 Not Funded General 
Funds

        2,000,000 Not Funded General 
Funds

            1,000,000 General 
Funds

           500,000 General 
Funds

           300,000 General 
Funds

           300,000 

Integrated Systems Redesign 22 Transportation DMV Yes 32,600,000 FY08 FY12 Approved for Planning Non-general 
Funds

       2,000,000 Funded Non-general 
Funds

             9,000,000 Funded Non-general 
Funds

        8,000,000 Funded Non-
general 
Funds

            7,000,000 Non-general 
Funds

        5,600,000 -                     -   -                     -   

Automated Child Care 
Subsidy Payment System

23 Health & Human 
Resources

DSS Yes 4,401,650 FY08  FY10 Approved for Planning General 
Funds

       1,500,182 Not Funded General 
Funds

             1,775,853 Not Funded General 
Funds

        1,125,615 Not Funded -                         -   -                     -   -                     -   -                     -   

New Engineering Building 
Technology

24 Education VSU No 953,800 FY08  FY08 Approved for Planning Non-general 
Funds

          953,800 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

New Human Resources 
Information System (HRIS)

25 Education VCCS No 6,468,280 FY08 FY09 Approved for Planning General 
Funds

       3,000,000 Not Funded General 
Funds

             3,468,280 Not Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Customer Management 
Queuing System

26 Transportation DMV No 2,500,000 FY08 FY08 Approved for Planning Non-general 
Funds

       2,492,035 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

Fiscal Agent Competitive Re-
Bid

27 Health & Human 
Resources

DMAS No 9,155,000 FY08 FY11 Approved for Planning Non-general 
Funds

          748,800 Not Funded Mixed              2,503,140 Not Funded Mixed 5,423,470          Not Funded Mixed                479,590 -                     -   -                     -   -                     -   

Voice Over Internet Protocol 
(VoIP) Telephone System 
Project

28 Education RU No 1,224,531 FY08 FY09 Approved for Planning General 
Funds

       1,224,531 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

Relocation of CNU's Center 
for IT Services

29 Education CNU No 3,000,000 FY08 FY09 Approved for Planning General 
Funds

       1,500,000 Not Funded General 
Funds

             1,500,000 Not Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

University Advancement 
System (UAS) Project

30 Education JMU No 3,074,740 FY08  FY10 Approved for Planning Non-general 
Funds

          715,346 Funded Non-general 
Funds

                758,577 Funded -                     -   - -                         -   -                     -   -                     -   -                     -   

Campaign Finance 
Management System

31 Administration SBE Yes 500,000 FY08  FY08 Approved for Planning General 
Funds

          500,000 Not Funded -                          -   - -                     -   - -                         -   -                     -   -                     -   -                     -   

Totals 336,259,711      63,655,744            99,986,900     106,271,321           44,199,807       10,087,157         2,300,000         1,300,000 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Administration 
Agency:  Department of General Services (DGS) 
Project Formal Title:  Real Estate Portfolio Management 
 
Project Description:   
In May 2004, Governor Warner's Management Objectives for 2004-2005 established the real 
estate management objective: implement a consolidated, fully integrated system for the state's 
real estate management, resulting in a 15% - 20% decrease in total leased office space.  DGS is 
working to transform Virginia's decentralized real estate transactions process into a Real Estate 
Portfolio Management System that will meet the Governor’s decreased leased office space 
objective.  DGS engaged CBRE to evaluate solution options, and the CBRE final report 
recommends developing an Enterprise Wide Solution while preserving currently functioning 
technology investments.  The PLATS system will be used as an interim solution, and the 
implementation of available PLATS upgrades is being evaluated. 
 
Project Scope:   
 
The Real Estate Portfolio Management system will provide functionality for the management of 
real estate assets, leases, and facilities, which will replace the three Commonwealth systems that 
currently perform these functions.  Additional business support functionality will be identified 
during requirements gathering.  The application will interface with the state's financial systems 
including general ledger, accounts payable, accounts receivable, fixed assets, and treasury 
accounting.  The PLATS system will be used as an interim solution, and PLATS upgrades may 
be included in the project scope based on the Enterprise Solution’s deployment timeline. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Administration 
Agency:  Department of General Services (DGS) 
Project Formal Title:  VDC Warehousing System Modernization 
 
Project Description:   
 
VDC has statewide responsibility for purchasing goods in bulk and distributing the goods to state 
agencies, universities, institutions, and local governments.  The current Distribution and 
Warehousing application is 9 years old and is no longer supported by the vendor.  Subsequently, 
opportunities to improve the business processes that rely on the application have been limited.  In 
addition, the technology does not meet VITA security standards, and does not meet the reliability 
standards required from the business.  Failure of the application would reduce the volume of 
purchased goods, increase the personnel costs required to procure and distribute critical products, 
and delay their delivery.  The Warehousing System Modernization Project will replace the 
existing system with a system that meets VDC system security, reliability, support, and 
functionality needs. 
 
Project Scope: 
 
Implementation of a Distribution and Warehouse management system to replace the existing 
system.  The VDC Warehousing System will: 
• Duplicate or improve current Distribution and Warehousing application functionality. 
• Reduce processing errors in picking, putting, and distributing goods. 
• Streamline invoice processing and adjustments. 
• Bring application and hardware to VITA compliant standards including security. 
• Provide a self-contained processing environment with 24-by-7 reliability during a statewide 

disaster or government continuity event. 
• Provide for integration with customer agency systems. 
• Capture business unit performance measures. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Administration 
Agency:  State Board of Elections (SBE) 
Project Formal Title:  Campaign Finance Management System 
 
Project Description:   
 
The project will implement a commercial-off-the-shelf (COTS) system to manage e-filed 
campaign finance reports that includes customization services and an on-going license and 
support agreement.  SBE will also engage a project manager for the duration of the project. 
 
Project Scope:   
 
The Campaign Finance Management System will: 
• Integrates seamlessly with SBE management software. 
• Post reports to the SBE website. 
• Meet all legal requirements. 
• Allow localities to accept e-filings. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Agriculture and Forestry 
Agency:  Department of Forestry (DOF) 
Project Formal Title:  Integrated Forest Resources Information System – Forest Protection & 
Mobile Computing 
 
Project Description:   
 
The project will augment existing Geographic Information System (GIS) infrastructure that 
supports key DOF programs.  Enhancements will be made to the Agency’s Integrated Forest 
Resource Information System (IFRIS). IFRIS is a web-based information management system 
for the program areas of wildfire suppression, water quality law enforcement, and forest health.  
In addition to information management enhancements, new mapping technology, in the form of 
mobile devices with mapping-grade GPS, will be introduced to replace current paper-based data 
collection forms.  Paper-based data collection for IFRIS severely impedes DOF’s ability to 
deliver the program services managed by the Agency.  The project has an expected duration of 
14 months following formal project kickoff.  Systems will be developed primarily at contractor 
facilities, but ultimately will be integrated with the IFRIS application hosted by VITA.  The 
project includes training staff on the use of the mobile devices and the new IFRIS functionality. 
 
Project Scope:   
 
The Integrated Forest Resources Information System – Forest Protection and Mobile Computing 
System will provide: 
• Improvements to IFRIS data collection, management, and storage. 
• Enhanced reporting of information critical to the business areas of wildfire incident tracking, 

water quality law enforcement and forest health monitoring. 
• Purchase, programming, and deployment of mobile devices for data collection. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Commerce and Trade 
Agency:  Department of Professional and Occupational Regulation (DPOR) 
Project Formal Title:  Electronic Access to the Government Licensing and Enforcement 
System (EAGLES) 
 
Project Description: 
 
EAGLES will be a web-enabled application implemented to replace two legacy systems, CLES 
and ETS.  EAGLES will also support the Agency's new business requirements.  This project is in 
line with the Commonwealth’s electronic government initiative, which requires that the 
Department be aligned closely with the Digital Signatures and COVA PIN initiative. 
 
Project Scope: 
 
This project is the development of EAGLES, a web-enabled application to replace the legacy 
systems, CLES and ETS, and to support the Department’s new business requirements.  These 
include: 
• License renewal. 
• Filing of licensure applications. 
• Alignment with the Digital Signatures and COVA PIN initiative. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Commerce and Trade 
Agency:  Virginia Employment Commission (VEC) 
Project Formal Title:  Replace VWINS (Virginia Workforce Network Information System) 
 
Project Description:   
 
This project will replace the existing Virginia Workforce Network Information System (VWNIS) 
with a Workforce Management Information System.  The concept for a replacement system is in 
response to the strategic and operational directives outlined by stakeholders of the Virginia 
Workforce Council, Local Workforce Investment Boards, and other partners of the Virginia 
Workforce Network (VWN).  It has been determined through interviews, gap analysis, and 
problem determination/risk analysis that the VWNIS has become the limiting factor in moving 
toward a unified workforce system within the Commonwealth.   
 
Project Scope:   
 
The project will replace the current Virginia Workforce Network Information System (VWNIS) 
with a commercially-available off the shelf (COTS) application.  The new system will support 
the Workforce Investment Act (WIA), Wagner-Peyser, Trade Act, Virginia Initiative for 
Employment not Welfare (VIEW), Labor Market Information (LMI) programs and other 
essential workforce system programs and components under a common information system.  
This common management information system will provide all workforce stakeholders with 
equal access to workforce tools with the ability to coordinate and manage services among 
partnering agencies. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Commerce and Trade 
Agency:  Virginia Employment Commission (VEC) 
Project Formal Title:  Unemployment Insurance 
 
Project Description: 
 
The VEC needs to modernize the Unemployment Insurance Benefits and Tax (UIBT) system.  
The current system is based on VEC priorities identified in the mid-1980s.  Since that time, the 
statutory environment and the business processes have changed.  The current UIBT system is 
difficult to upgrade and costly to maintain when compared to systems that are available in 
today’s market.  As a result of these concerns, we have identified two goals for the VEC 
Unemployment Insurance Project: 
• Replace the existing UIBT applications using a foundation of new technology and improved 

design methods to improve flexibility and maintainability.  Flexibility includes the ability to 
add new features and to incorporate system changes resulting from future law and policy 
changes. 

• Improve the UIBT business processes to meet UI business needs that have changed since the 
mid-1980s.  The new business processes are targeted to be significantly more efficient and 
adaptable to wide swings in workload. 

 
Project Scope: 
 
The UIBT System will provide: 
• Implementation of a Benefit Audit, Reporting and Tracking System that will support the 

prevention, detection, and processing of both fraudulent and non-fraudulent unemployment 
insurance overpayments.  The system will facilitate several types of audits and help automate 
case management. 

• Implementation of an Appellate Hub for Appeals that will provide end-to-end service for 
conducting conference call hearings, digitally recording hearings, archiving and retrieving 
hearings for review, and purging old recordings. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Christopher Newport University (CNU) 
Project Formal Title:  Relocation of the CNU Center for IT Services 
 
Project Description:   
 
The CNU IT Services Center acts as a central hub for network and systems communications on 
the CNU campus, but the data center lacks critical environment and logistical risk controls.  The 
project will relocate IT Services to a new campus data center, which will resolve the 
environmental and logistical risks inherent to the current data center.  Additionally, the new data 
center will allow the University to better scale the systems and network infrastructure that 
provides service to the campus community.  The project will place the CNU Center for IT 
Services in a physical and technological environment that will allow it to better perform its new 
role as a central point for business processes and preparing data on which major decision-making 
is based. 
 
Project Scope:   
 
The Relocation of the CNU Center for IT Services will result in the design and construction 
(either build or renovation) of an IT Services Center that can effectively deliver current and 
anticipated IT Services. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  James Madison University (JMU) 
Project Formal Title:  University Advancement System (UAS) Project 
 
Project Description: 
 
James Madison University’s need for philanthropic support of its academic and institutional 
programs is continuing to grow, and access to the data necessary to research, evaluate and track 
existing and potential donors is increasingly critical.  Historically, such information has been 
compiled and distributed through a relatively centralized advancement effort.  Continued growth 
has moved JMU to the point where the advancement function is no longer the domain of a single 
office or division, but a shared responsibility that involves everyone in the university 
community.  To effectively lead and support this more decentralized approach, the University is 
undertaking the University Advancement System (UAS) project to evaluate alternative solutions 
and implement a new information system capable of meeting a highly diverse and integrated set 
of requirements. 
 
Project Scope:   
 
The UAS Project will include hardware, software, and services necessary to establish and sustain 
the new system and will: 
• Assist successful fundraising and constituent programs and services through timely, 

integrated and secure access to electronic data. 
• Provide capability to support more highly integrated, complete picture approaches to data 

gathering and use, and ultimately, allow the university to leverage information about its 
various constituents, their relationships, activities, transactions, results, and demonstrated 
affiliations with the University. 

• Provide new business and work flow processes across University entities to assist fundraising 
and other advancement service opportunities. 

• Support improved organizational efficiency in University Advancement. 
• Obtain a system that is known and supported in the Advancement community as well as by 

the company and consultants. 
• Align with the University's technology architecture to support appropriate return on 

investment. 
• Provide an easy-to-use, serviceable, and flexible set of tools and services to advancement 

leaders, development officers, and campus constituents. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Longwood University (LU) 
Project Formal Title:  BLISS (formerly titled Purchase and Install Enterprise Resource 
Program (ERP)) 
 
Project Description:   
 
The project will purchase and install a new ERP system to replace the current SCT IA Plus 
systems (finance, student, and human resources.)  This project will replace Longwood’s aging 
administrative systems and computing platform with a modern, integrated ERP suite of 
applications.  The current systems are graded as obsolete by the COV Architectural guidelines.  
The project will enhance delivery of service to students, faculty, and staff.  The effectiveness and 
efficiency of the institutional operations and decision-making will be improved through the new 
technological administrative support and communications systems. 
 
Project Scope:   
 
The BLISS Project will provide:  
• Real-time interoperability with external systems intended to enhance the University's 

operations, including the Commonwealth's electronic procurement system (eVA). 
• Integrated, native web user interfaces to increase customer access to services.  Those needs 

are only partially met today through middleware products which require significant 
programming and support. 

• Support for single sign-on and authentication in compliance with the University's security 
system policy. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Radford University (RU) 
Project Formal Title:  Radford University Information System Project (formerly titled Procure 
New Administrative Systems Software) 
 
Project Description:   
 
Radford University (RU) is implementing SunGuard Banner applications for Student Records, 
Financial Records, and Human Resources.  EstimateRU will install the same computer systems 
already operational at 10 other Virginia higher education institutions.  Web-based systems 
provide better service to students, faculty, staff, parents, the community, alumni, business and 
ultimately to all taxpayers, while delivering operational efficiencies to the institution.  
Project Scope:   
 
Procure and implement new web-based ERP Administrative System software with Student 
Records, Financial Records, and Human Resources modules.  The project scope includes the 
installation of a web-based ERP system that will: 
• Provide better service to students, faculty, staff, parents, the community, alumni, business 

and ultimately to all taxpayers. 
• Deliver operational efficiencies to the institution. 
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Radford University (RU) 
Project Formal Title:  Voice over Internet Protocol (VoIP) Telephone System Project 
 
Project Description:   
 
The University currently supports a hybrid Voice over Internet Protocol (VoIP) and Centrex 
telephone system and seeks to standardize its telephony with a VoIP solution.  Over the next 
several years the project will phase in the installation of a Cisco VoIP Telephone System to 
replace current the Asynchronous Transfer Mode (ATM) based system and the Verizon service 
plan.   
 
Project Scope: 
 
The VoIP Telephone System will provide: 
• Increased service for faculty, staff and students. 
• Increased functionality with the additions of number portability, emergency alert capabilities, 

and enhanced voice mail capabilities. 
 

ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 12 of 55 



Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Virginia Commonwealth University (VCU) 
Project Formal Title:  VCU ACES (Advanced Communications for Enterprise Services) 
Project: Modernization of Communications Infrastructure 
 
Project Description:   
 
The VCU Modernization of Communications Infrastructure (ACES) Project will modernize the 
telephony infrastructure and services at VCU.  The University will implement a hybrid Internet 
Protocol (IP) Private Branch Exchange (PBX) system to provide a higher level of service at 
lower cost for University and Health System customers.  Sections of the data network will be 
upgraded to enable IP Telephony to the desktop.  Implementation will occur over an 18 month 
period starting in the spring of 2005.  The University's strategy is to replace all of its obsolete 
Key System Units and many of its individual Centrex telephone lines with an on-premise PBX.  
The solution will utilize a combination of traditional telephony and Voice over Internet Protocol 
(VoIP) to provide the optimal mix of reliability, flexibility, and cost effectiveness.  The 
University will upgrade its data network in conjunction with the telephony system to support 
voice and data convergence, as well as provide very high speed networking to the VCU 
community. 
 
Project Scope:   
 
VCU will modernize its telecommunications infrastructure using a hybrid approach of IP and 
traditional PBX technology.  Where a higher level of reliability is needed, traditional digital 
phones and a PBX will be installed.  The PBX can also serve to support IP phones where their 
use is indicated.  Communications between PBX units will occur over the data backbone.  The 
hybrid IP/PBX solution does not provide an immediate and full convergence of data and 
telephone networks, but does begin a migration in that direction.  Upgrades to the data 
infrastructure will be required to provide appropriate voice quality.  With a hybrid approach, 
migration to an all IP network can occur in stages as the technology matures, so data network 
upgrades are spread out over several years.  The initial deployment will see about 30% of 
University users receiving an IP phone on the desktop.  
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Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Virginia Commonwealth University (VCU) 
Project Formal Title:  VCU ARIES (Administrative Re-engineering through Integrating 
Electronic Services) Project 
 
Project Description:   
 
Under this initiative, the University is modernizing its aging administrative information systems 
and computing platforms.  VCU's major administrative systems (finance, student and human 
resources) were on obsolete technology that did not provide the functionality the University 
needs to be competitive.  The system was graded by Commonwealth of Virginia (COV) 
Enterprise Architecture guidelines as obsolete.  It will be replaced with the SunGuard Banner 
application which is a modern, integrated ERP suite.  The project is expected to enhance service 
delivery to faculty, students and staff. 
 
Project Scope:   
 
The ARIES ERP will include: 
• Real-time interoperability with external systems intended to enhance University operations, 

including the Commonwealth's eVA procurement system, the University's e-Learning/course 
management tool which provides Web-based instructional support, VCU's facilities 
management system, and an outsourced Web system for receiving job applications. 

• Integrated, native Web user interfaces to increase customers’ access to services. 
• Support for single sign-on and authentication. 
• Fluid connectivity to electronic communications and automated workflow tools. 
• Reallocation of resources from infrastructure support to user and application support and 

development. 
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Secretariat:  Education 
Agency:  Virginia Community College System (VCCS) 
Project Formal Title:  Administrative Information System (AIS) 
 
Project Description:   
 
VCCS is implementing commercial software for financial management.  The new system 
provides self-service access and business process support to students, faculty, and staff, and 
improves workflow for major financial functions performed throughout the VCCS colleges and 
Central Office.  Enhanced interoperability with other VCCS internal and external application 
systems will provide additional benefits from information sharing, elimination of redundant data 
entry, and business process improvement. 
 
Project Scope:   
 
The project will implement PeopleSoft Financial modules for General Ledger, Accounts 
Payable, Accounts Receivable, Billing, and Fixed Assets.  The project also includes an 
automated interface with the state procurement system, eVA, and Commonwealth Account and 
Reporting Systems (CARS).  The project scope includes all phases of the project life-cycle.  The 
specific life-cycle methodology to be employed is the PeopleSoft Compass methodology which 
includes Fit/Gap analysis, design, development, testing, training, and quality assurance reviews. 
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Secretariat:  Education 
Agency:  Virginia Community College System (VCCS) 
Project Formal Title:  New Human Resources Information System (HRIS) 
 
Project Description:   
 
The project is an implementation of a Human Resources System for the VCCS and 23 Colleges.  
Currently Virginia Community College System (VCCS) does not employ an automated 
enterprise solution for human resources management.  Dependence on manual processes and 
dated external systems negatively impacts the VCCS’ ability to remain competitive in today’s 
higher education market and to meet VCCS business, educational, and public service missions.  
To address these problems, VCCS plans to implement the PeopleSoft HR modules.  The 
proposed system will provide self-service access and business process support to students, 
faculty, and staff and improve workflow for major human resources functions performed 
throughout the VCCS colleges and Central Office.  Enhanced interoperability with other VCCS 
internal and external application systems will provide additional benefits from information 
sharing. 
 
Project Scope:   
 
The project will result in the implementation of the PeopleSoft Human Resources modules and 
includes HR, Base Benefits, Benefits Administration (portion), portal, self service, and data 
conversion interfaces to CIPPS, EPAS and PMIS.  The implementation includes modules for 
employee self service, time and labor, and recruiting.  The project scope includes all phases of 
the project life-cycle.  The specific life-cycle methodology to be employed will include Fit/Gap 
analysis, design, development, testing, training, and quality assurance reviews. 
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Secretariat:  Education 
Agency:  Virginia State University (VSU) 
Project Formal Title:  New Engineering Building Technology 
 
Project Description:   
 
VSU is constructing a new building which will house the University’s Engineering program.  
The project will provide the facility’s technology systems, which are required to support 
instruction, research, conferencing, individual student productivity, security, and computerized 
facilities management.  The New Engineering Building Technology Project will enable VSU to 
provide contemporary instructional and research resources to engineering students and faculty, 
which will increase student achievement, facilitate partnership opportunities, and improve the 
University’s ability to attract external funds. 
 
Project Scope:   
 
The New Engineering Building Technology Project includes: 
• Instructional technology such as computer labs, multimedia learning environments, hands-on 

student lab resources, and advanced conferencing technologies. 
• Infrastructure technology such as a structured cable plant, wired and wireless network 

devices, video surveillance, computerized control systems (HVAC, security access, etc.) 
 
The project will result in the deployment of Instructional and Infrastructure technology in the 
new VSU Engineering and Technology building.  The implementation includes selecting, 
procuring, and installing the new technology, and includes all phases of the installation project 
life-cycle.  
 

ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 17 of 55 



Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Education 
Agency:  Virginia State University (VSU) 
Project Formal Title:  Re-engineer Core Business Processes  
 
Project Description: 
 
VSU uses SCT PLUS for resource planning.  SCT no longer offers full support for SCT PLUS, 
and subsequently the University’s ability to deliver educational services fell behind other 
institutions.  The project to Re-engineer VSU’s Core Business Processes allows the University to 
become an adaptable, responsive, and outcome-driven enterprise.  The project is implementing 
the SunGuard Banner system to replace SCT PLUS. 
 
Project Scope: 
 
Replace the SCT PLUS system with SCT Banner Enterprise Resource Planning (Banner ERP).  
The Banner ERP system will include: 
• Delivery of curriculum content. 
• Access to student information. 
• Interface with Commonwealth Agencies which require a reporting relationship or other 

colleges and Universities which have reciprocal agreements with VSU. 
• Support for web-enhanced and web-based courses with an on-line mechanism for student 

services, including registration and degree audit. 
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Secretariat:  Finance 
Agency:  Department of Taxation 
Project Formal Title:  Virginia Tax Online (VTOL) Upgrade 
 
Project Description: 
 
VTOL is a suite of e-government tools that is highly effective in providing self-service for 
taxpayers in their interaction with the Department of Taxation, including registering, paying 
taxes, and filing returns.  However, the current technology is no longer supported by the vendor.  
It is critical to upgrade VTOL so the appropriate level of support can be acquired from 
component product vendors, and so the Department of Taxation can continue to provide services 
via the Internet in a safe and secure manner. 
 
Project Scope: 
 
The scope of this project includes VTOL hardware and software.  Department of Taxation will 
evaluate the six servers presently dedicated to VTOL, their capacity, maintenance requirements, 
stability performance, and all electronic services presently made available to the taxpayer.  Data 
protection and system security will also be reviewed.  The Department of Taxation will limit 
project scope to upgrading the VTOL platform and architecture.  The major focus for the 
platform and architecture changes will be the change in database update architecture to an 
integrated approach with real-time updates.  In addition, new architecture for database 
persistence will be implemented to allow updates to be warehoused if the Enterprise Application 
is unavailable. 
 
A significant functional change is the VTOL a new mechanism that will simplify the process for 
professional preparers to use online filing for multiple taxpayers. 
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Secretariat:  Finance 
Agency:  Secretary of Finance Enterprise 
Project Formal Title:  Implementation of the Enterprise Applications Master Services 
Agreement (Phase 1) 
 
Project Description:   
 
The purpose of the Virginia Enterprise Applications Program (VEAP) is to modernize the 
Commonwealth’s Enterprise-wide administrative management (Financial Management, 
Performance-based Budgeting, Human Resource Management, Asset Management, Supply 
Chain Management and Travel Request/Reimbursement) processes and supporting automated 
systems.  The goal of this initiative is to: 
• Implement industry-recognized best practices within these areas. 
• Improve the management and quality of data and reporting. 
• Deploy an automated Enterprise Resource Planning/Enterprise Resource Management 

(ERP/ERM) capability that enforces those best practices while significantly improving the 
efficiency and effectiveness of the Commonwealth staff that perform them. 

 
The Phase 1 VEAP Project addresses the Commonwealth’s core financial processes, Budgeting 
and Financial Management.  Considering the integrated nature of ERP systems, it may also be 
necessary to implement portions of other modules in the system, e.g. Human Resource 
Management or Asset Management. 
 
Project Scope:   
 
The scope of the Virginia Enterprise Applications Program (VEAP) includes the business 
processes and supporting information systems related to Financial Management, Performance-
based Budgeting, Human Resource Management, Asset Management, Supply Chain 
Management (including Inventory Control) and Travel Request and Reimbursement. 
 
The implementation will be accomplished over a multi-year period and will be managed through 
phased rollouts.  Phases I and II of the VEAP will result in an integrated, fully-functional 
Financial Management and Performance Budgeting solution and related business processes.  
By the end of Phase I, the Commonwealth Accounting and Reporting System (CARS) and the 
PROBUD budgeting system will be replaced.  All agencies currently utilizing CARS as their 
primary accounting system will use the new financial management solution.  Four legacy agency 
financial management systems (Department of General Services, Virginia Employment 
Commission, Virginia Information Technologies Agency and Virginia Department of 
Transportation) will also be replaced during Phase I.  In addition, all agencies currently utilizing 
PROBUD will use the new performance budgeting solution instead. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Health (DOH) 
Project Formal Title:  Electronic Health Record Pilot 
 
Project Description: 
 
The Electronic Health Record Pilot project includes selecting a qualified vendor with an existing 
product, agency-specific setups and a single site pilot.  If these steps are successful, 
approximately 6-9 months, the pilot will be extended to the remaining sites in the pilot district 
(approximately 4 additional sites) and then to a pilot site with a large primary clinic - an 
additional 6-9 months.  If all these pilots are successful, statewide implementation will begin. 
 
Project Scope: 
 
The Electronic Health Record – Pilot project will replace the agency’s paper-based medical 
records with an electronic medical record (EMR).  The EMR will interface with the agency’s 
practice management system, providing the agency with the ability to electronically store 
Subjective-Objective-Assessment-Plan notes and other medical chart information. 
 

ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 21 of 55 



Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Health & Human Resources 
Agency:  Department of Medical Assistance Services (DMAS) 
Project Formal Title:  Fiscal Agent Competitive Re-Bid 
 
Project Description: 
 
DMAS must take steps to competitively re-bid the Fiscal Agent contract for the operation and 
support of the Medicaid Management Information System (MMIS).  As part of due diligence 
effort, DMAS has determined that it is in the best interest of the Agency and Commonwealth to 
exercise the two remaining option years of the current contract until June 30, 2010.  This will 
allow the needed time for DMAS to competitively re-bid and award a new MMIS contract. 
 
Project Scope: 
 
The scope of the Fiscal Agent Competitive Re-Bid includes:   
• Competitive re-bid of the Fiscal Agent operations and support of the MMIS.   
• Competitively acquire the services of a Fiscal Agent to support the business processes of 

DMAS through the use of the MMIS.   
• Process health care transactions in a timely and accurate manner in accordance with all 

HIPAA standards.   
• Ensure business programs are evaluated and monitored for operational effectiveness and 

efficiency. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Medical Assistance Services (DMAS) 
Project Formal Title:  HIPAA NPI Compliance 
 
Project Description: 
 
Federal HIPAA National Provider Identifier (NPI) compliance mandates use of the NPI in 
standard transactions by May 23, 2007.  DMAS undertook an assessment to understand the 
impact of NPI on systems and operations, and it was determined that only through remediation of 
the Medicaid Management Information System (MMIS) would DMAS reach a high level of 
confidence that NPI processing would be successful.  The HIPAA NPI Compliance Project 
implements that remediation. 
 
Project Scope: 
 
The scope of the HIPAA NPI Compliance project includes remediation and operational changes 
by DMAS and First Health Services Project Team to the following products and services: 
• All MMIS platform and subsystem applications. 
• ARS Web/MediCall Voice Response System applications. 
• HIPAA EDI transactions and code sets. 
• All industry claim forms (CMS 1500, ADA and UB-04), changes to which must follow the 

industry recommended roll out schedule, as well as DMAS proprietary forms DMAS-30 and 
DMAS-31 used for Title-18. 

• Systems security requirements, group billing under NPI, and any hardware and software 
changes needed to accommodate NPI numbers. 

• DMAS business operations practices under fiscal agent functional areas of support and 
DMAS areas of support. 

• All interfaces including the COTS packages used by the MMIS. 
• Training needed to ensure proper utilization of MMIS and IRP changes. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Medical Assistance Services (DMAS) 
Project Formal Title:  HIPAA Upgraded Transactions (5010) and Code Sets (ICD-10) 
 
Project Description: 
 
The Centers for Medicare and Medicaid Services (CMS) has proposed regulations requiring that 
all X12 Transactions be upgraded to the 5010 versions and that the ICD-10 version of the Code 
Sets be implemented.  DMAS will have to implement the new versions in order to remain 
HIPAA compliant and continue to receive and send electronic eligibility, claims, and payment 
data.  Implementation of the changes will require modification to the MMIS and extensive 
provider outreach and trading partner testing. 
 
Project Scope: 
 
The scope of the Upgraded Transactions (5010) and Code Sets (ICD-10) project includes: 
• Updating the CMS mandated 5010 transactions and ICD-10 code sets on the MMIS.   
• Processing health care transactions in a timely and accurate manner in accordance with all 

HIPAA standards. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Rehabilitative Services (DRS) 
Project Formal Title:  Integrated Case Management (ICM) Project 
 
Project Description:   
 
The Integrated Case Management (ICM) System project is an effort to integrate over twenty 
legacy data management systems and data exchange processes into a single seamless application 
computer system.  The system consists of a series of application modules that incorporates 
agencies’ case management and business processes.  The effort will lead to reduced IT 
maintenance effort and communication efficiencies associated with a common business process.  
The project is a multi-faceted effort, with Disabilities Services Agencies (DSA) representatives 
from technology, most functional programs, and business process specialists.  Each 
representative has contributed to the requirements with their own viewpoint from their 
specialized areas, and has blended those ideas into the common goal of the ICM requirements. 
 
Project Scope:   
 
The ICM system, planned for initial implementation in 2006, will be user-friendly, accessible 
from staff offices or any network aware location, and will provide significant economies for case 
management.  Functional users will be able to perform all of their case management functions in 
a single system instead of a collection of existing, legacy systems and paper.  Computer literate 
staff can easily migrate from existing systems to this new one because the look, feel, and 
operation are the same as the Internet and Windows user services.  The software development 
and implementation process will be outsourced through the successful proposal.  The project will 
be managed by an internal project manager (PM) who will follow the VITA established 
Commonwealth Project Management (CPM) guidelines.  The PM will have successfully 
completed the CPM testing for Core and Facilitating processes.  Continuous Independent 
Verification and Validation (IV&V) efforts will insure compliance with VITA standards and 
mitigate risk. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Rehabilitative Services (DRS) 
Project Formal Title:  Integrated Fiscal System 
 
Project Description: 
 
The Virginia Department of Rehabilitative Services (DRS) maintains responsibility for the 
financial processing and reporting for six health and human resource service Agencies.  The 
umbrella of agencies is commonly referred to as the Virginia Disability Services Agencies 
(DSA).  The DSA includes the Department of Rehabilitative Services (DRS), the Department for 
the Blind and Vision Impaired (DBVI), the Virginia Department for the Deaf and Hard of 
Hearing (DDHH), the Virginia Board for People with Disabilities (VBPD), the Assistive 
Technology Loan Fund Authority (ATLFA), and the Department of Mental Health, Mental 
Retardation and Substance Abuse Services (DMHMRSAS).  This project is to install an 
automated Financial Management System (FMS) for DSA at DRS.  
 
Project Scope: 
 
The FMS includes: 
• Automated interfacing with statewide systems (CARS, purchasing, eVA). 
• Functionality in the modules that address cost accounting and accrual accounting 

requirements for Medicare and Medicaid reporting. 
• Reference and Budget File processing. 
• Daily Process – Expenditure Transactions processing. 
• Daily Process – Journal Voucher Transactions processing. 
• Accounts Receivable processing. 
• Receipts and Deposits processing. 
• Payroll processing. 
• Post Closeout processing. 
• W9 and IRS 1099 processing. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Social Services (DSS) 
Project Formal Title:  Automated Child Care Subsidy Payment System 
 
Project Description: 
 
Implement a Child Care Subsidy Payment System (CCSPS) for Child Care Subsidies.  The 
CCSPS will allow for real-time documentation of attendance and enable the program to better 
address issues relating to improper use of subsides.  This will save local and state administrative 
time and costs and result in a more efficient operation of the program.  A payment system will 
provide a mechanism to reduce program fraud through payment tracking and alerts, thus 
reducing program costs and the repayment of funds to the federal government.  It will also save 
staff resources required to track the federal, state, and local shares of improper payments 
identified and collected.  This will assure that all state and local dollars can be extracted before 
reimbursements are made to the federal government.  The system will also assist with federal 
reporting, permitting Virginia to move from sample reporting to a statewide population reporting 
system for mandated federal reports, which will relieve local departments of manually reporting 
data each month for the compilation of recipient data for federal reports.  An automated payment 
system will also allow for prompt payment for services to child care providers, reduce local costs 
associated with invoice verification and processing and reduce the possibility of human error.  It 
is expected that the program will be able to identify all providers who receive payments through 
the Child Care Subsidy Program, track payments made to those providers, identify and reduce 
potential fraud, and relieve local departments of labor intensive provider payment procedures. 
 
Project Scope: 
 
The CCSPS will include:  
• Real-time documentation of attendance. 
• Payment tracking and alerts, including tracking of the federal, state, and local shares of 

improper payments identified and collected. 
• Federal reporting, permitting Virginia to move from sample reporting to a statewide 

population reporting system for mandated federal reports. 
• Automation to relieve local departments of manually reporting data each month for the 

compilation of recipient data for federal reports. 
• An automated payment system for child care providers. 
• System for identifying all providers who receive payments through the Child Care Subsidy 

Program.  
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Secretariat:  Health & Human Resources 
Agency:  Department of Social Services (DSS) 
Project Formal Title:  MAPPER Conversion 
 
Project Description: 
 
VDSS proposes migration the existing Unisys MAPPER environment to a modern technical 
environment that provides tools to meet current and anticipated business needs.  These modern 
technologies are consistent with both Virginia Information Technologies Agency (VITA) and 
VDSS technical standards and guidelines.  This project is considered mission critical by VSSS, 
since the technical limitations of the Unisys MAPPER environment impede the ability of both 
state and local agencies to meet their current and anticipated business requirements. 
 
Project Scope: 
 
The following applications, described in terms of programs to be re-written, define the scope of 
this project.  Completing the project will result in the conversion of all mission critical VDSS 
applications currently in MAPPER. 
• ADAPT (1,501 programs) 
• ENERGY (458 programs) 
• AATS (39 programs) 
• ADAPTM1 (230 programs) 
• CASELOAD (61 programs) 
• CUSTOMER (25 programs) 
• DATAWAREHOUSE (4 programs) 
• DAYCARE (91 programs) 
• DBA (237 programs) 
• DISASTER (20 programs) 
• FINANCE (581 programs) 
• FRAUD (11 programs) 
• LICENSE (292 programs) 
• PERSONNEL(40 programs) 
• QC (158 programs) 
• RR25(53 programs) 
• SDX (23 programs) 
• SPIDER (5 programs) 
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Secretariat:  Health & Human Resources 
Agency:  Department of Mental Health, Mental Retardation, and Substance Abuse Services 
(DMHMRSAS) 
Project Formal Title:  Clinical Applications/EMR 
 
Project Description: 
 
Replace legacy systems with integrated clinical applications sharing an electronic medical record 
repository. 
 
Project Scope: 
 
Implement an electronic medical record repository and clinical applications at each 
DMHMRSAS facility and Central Office.  Project would replace legacy systems and integrate 
with recent IT investments with AVATAR for patient/resident admissions, discharges, and 
reimbursements. 
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Secretariat:  Health & Human Resources 
Agency:  Department of Mental Health, Mental Retardation, and Substance Abuse Services 
(DMHMRSAS) 
Project Formal Title:  Medication Management System 
 
Project Description: 
 
Replace legacy pharmacy system with integrated medication management application sharing an 
electronic medical record repository.   
 
Project Scope: 
 
Implement a medication management system that utilizes an electronic medical record repository 
at each DMHMRSAS facility.  Project would replace legacy system and integrate with recent IT 
investments with AVATAR for patient/resident admissions, discharges, and reimbursements.  
Project would replace outdated In-Patient and Aftercare Pharmacy systems. 
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Secretariat:  Health & Human Resources 
Agency:  Secretary of Health and Human Resources Enterprise 
Project Formal Title:  No Wrong Door 
 
Project Description: 
 
The vision of No Wrong Door (NWD) is to create a virtual web portal for state and private adult 
health and human services providers to access services for clients and exchange client 
information.  The goal of NWD is to make it possible for every consumer to understand their 
choices and to easily access the services that meet their long term care needs no matter where 
they begin the process.  This is a shared initiative of VDA, DSS, DRS, DMHMRSAS, DMAS, 
and VDH.  The project will create a new service model under the NWD banner.  The key 
components of the project are: 
• Collaboration between service providers.  
• Identification of all service options.  
• Automation and streamlining of eligibility and enrollment processes. 
 
Project Scope: 
 
This project will revise Agency service models to create a virtual No Wrong Door web portal for 
adult health and human services in the Commonwealth.  NWD will include: 
• Secure information sharing across multiple Agencies. 
• A service model that facilitates Agency staff routing of client requests to the appropriate 

service provider. 
• Access to both Commonwealth and private service providers. 
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Secretariat:  Natural Resources 
Agency:  Department of Environmental Quality (DEQ) 
Project Formal Title:  Document Management Implementation  
 
Project Description:   
 
Analysis performed by eVisory identified limitations in how DEQ handles records and responds 
to certain inquiries.  Inconsistent documentation processes result in the inability to quickly share 
information in the event of an emergency.  DEQ’s ability to recover information in the event of a 
disaster is also vulnerable.  A DEQ pilot project of a simple Document Imaging and Retrieval 
system has been ongoing for the past few years.  The results of this pilot have shown that an 
Enterprise Content Management (ECM) system will greatly increase the effectiveness and 
efficiency of the Agency, as well as provide a solid foundation for disaster recovery should it 
become necessary.  DEQ was designated lead agency for an enterprise effort in Enterprise 
Content Management.  The benefits of an ECM system include efficient and reliable electronic 
accesses to documents by staff, the regulated community, other government entities, and the 
general public.  The ECM system will also provide a foundation for an effective Continuity of 
Operations Plan (COOP.) 
 
Project Scope:   
 
DEQ will procure services, software, and hardware for an Enterprise Content Management 
(ECM) Solution.  The integration contractor will be required to provide analysis, design, and 
implementation for the selected document management system.  Third party document 
management consulting expertise will be retained to assist in the planning and execution of the 
project due to the complex nature of this type of system, and the complex nature of the agency.  
Overall project management will be the responsibility of DEQ. 
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Secretariat:  Natural Resources 
Agency:  Virginia Museum of Natural History (VMNH) 
Project Formal Title:  Adventure Classroom 
 
Project Description:   
 
The project will install a video conferencing science classroom at the Virginia Museum of 
Natural History, which will allow the museum to meet its primary Information Technology goal 
of using technology to reach and meet the needs and expectations of all citizens.  With the 
technology in place, VMNH can reach citizens across the Commonwealth of Virginia through 
distance-learning experiences involving scientists, educators, private citizens, students and 
teachers.  This classroom will serve as a distance-learning laboratory connected to the local and 
Virginia IT networks where science education at-a-distance can be performed, studied, and 
improved.  This issue relates to the museum's Core Business Activity to provide and promote 
opportunities for citizens to expand their knowledge, skills and cultural awareness through 
science, art, music, drama, literature, dance, and other educational services and to assist the 
Governor in statewide management. 
 
Project Scope:   
 
Installation of a video conferencing science classroom at the Virginia Museum of Natural 
History. 
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Secretariat:  Public Safety 
Agency:  Department of Alcoholic Beverage Control (ABC) 
Project Formal Title:  POS Replacement 
 
Project Description: 
ABC needs to upgrade its Point of Sale (POS) hardware and software to be Payment Card 
Industry (PCI) compliant, and to take advantage of business process improvement opportunities 
provided by newer technology.  The project will upgrade or replace all POS hardware and 
software in all stores to meet PCI security standards.  Currently, ABC operates a Point of Sale 
(POS) hardware and software system in all ABC stores that does not meet the Payment Card 
Industry (PCI) standard requirements for security of sensitive information.  This puts ABC at 
very high risk of fines and penalties should sensitive data be lost.  In addition, the current 
hardware is at the end of its service life cycle and needs to be replaced.   
 
Project Scope:   
 
The POS Replacement project includes the upgrade or replacement of the current POS system in 
all ABC's 327+ stores.  The upgraded or replacement system will meet all PCI security 
requirements. 
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 Secretariat:  Public Safety 
Agency:  Department of Corrections (DOC) 
Project Formal Title:  Phase 2 and Phase 3 of Commonwealth Offender Record Information 
System (VirginiaCORIS) Program 
 
Project Description:   
 
The Department of Corrections has established an automated Offender Management Information 
System (OMS) Program, now called VirginiaCORIS.  This is a major technology effort and is 
critical to the successful accomplishment of the DOC mission.  The VirginiaCORIS Program 
will be composed of multiple major projects, and will result in a single, fully integrated system 
that should replace most of the DOC’s current offender-related application portfolio.  The 
selected solution is already in production in other state DOCs, with some additional required 
functionality being developed and planned for deployment in the next 12 months.  The proposed 
procurement and implementation cost for the entire VirginiaCORIS Program is approximately 
$14,500,000 in total direct and indirect costs.  The first project of the VirginiaCORIS Program 
(the procurement and installation of the Offender Sentence Calculation application) was 
successfully completed.  The current projects implement Community Corrections and Institution 
Operations components. 
 
Project Scope:   
 
This project will address the procurement of software licenses and implementation of the 
Community Corrections and the Institutional Operations components of the VirginiaCORIS 
Program. 
 

ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 35 of 55 



Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Automation of Motor Vehicle Inspection Program 
 
Project Description: 
 
The Department of State Police received funding from the 2006 General Assembly to assist in 
the administration of the Annual Motor Vehicle Inspection Program.  Virginia's Annual Motor 
Vehicle Inspection Program has been an integral part of Virginia's overall highway safety 
program since its inception in 1932.  During this time, the system has grown to over six million 
annual inspections.  A record of each inspection is kept in the form of receipts which are mailed 
to the Department State Police, where they are currently handled manually.  This data is used in 
law enforcement investigations, as evidence in court, and in the management of the Motor 
Vehicle Inspection Program.  Because of the tremendous volume of manual transactions to 
process, pieces of paper may get misplaced and the filing storage is limited to 18 months.  As a 
result, data often is unavailable when needed.  The Automation of Motor Vehicle Inspection 
Program project will automate handling of the inspection files and receipts. 
 
Project Scope: 
 
Automate the tasks associated with the Motor Vehicle Inspection Program (MVIP) including 
ordering, receipt, handling, auditing, and access to the Motor Vehicle Inspection Sticker 
information. 
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Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Central Criminal Image System 
 
Project Description: 
 
Virginia State Police (VSP) received money from the 2006 General Assembly for the 
implementation of a Central Criminal Image System to accept, process, store, retrieve, and 
search mug shots and other images received as part of the arrest.  An RFP was issued January 19, 
2007 and a vendor was selected. 
 
Project Scope: 
 
First Phase (2007 - 2008):  
• Creation of a system at VSP to allow criminal justice users to retrieve digital images and 

create lineups, notices and reports. 
• Allow criminal justice users to upload individual images and data and perform lineups.  
• Creation of interfaces to internal (AFIS, CCH) and external systems (NCIS, local agency 

RMS). 
 
Second Phase (2008-2009):  
• Allow criminal justice users to upload images and data in batches to share with other 

agencies and possibly utilize facial recognition and composite drawing technology. 
• Storage, search and display of categories of data and images such as gang, wanted persons, 

missing persons, terrorist watch list person images and possibly evidence images. 
• Creation of optional/future interfaces to the internal and external systems such as Master 

Name Index, Sex Offender Registry and Department of Justice ICJIS N-DEx. 
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Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Central Criminal Repository and Support Systems Improvement 
 
Project Description:   
 
The Virginia State Police (VSP) central repository databases are populated by law enforcement, 
courts, and corrections agencies statewide to meet specific federal and state mandates.  These 
databases are accessed by law enforcement, prosecutors, courts, and corrections agencies from 
across the country to facilitate criminal justice processing.  This proposal would update all 
central repository databases, interfaces, and related applications required by VSP.  The software 
solution will incorporate new National Law Enforcement Telecommunications Systems 
(NLETS) and Federal Bureau of Investigation (FBI) standards, including the Global Justice 
EXtensible Markup Language (XML) Data Model (GJXDM) when applicable.  The central 
repository system will be designed to accommodate improved interfaces with related law 
enforcement systems within the agency, such as the Virginia Records Management System 
(VRMS), and throughout the law enforcement industry, such as both the National Data Exchange 
(N-DEx) and Law Enforcement Information Exchange (LInX). 
 
Project Scope:   
 
 The central repository applications included in the project are: 
• Wanted Persons, Missing Persons, Stolen Vehicles and Parts 
• Firearms Transaction Processing 
• Computerized Criminal History 
• Consolidated Applicant Tracking 
• Protective Orders 
• Master Name Index 
• Incident Based Reporting 
• Task Force Investigation Processing 
• Sex Offender Registry 
• Mug Shots 
• Concealed Handgun Permits 
• Expungement Tracking 
• Machine Gun Registry 
• AFIS Messaging 
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Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  LEAMS - Law Enforcement Activity Management System (project 
formerly titled Virginia Records Management System (VRMS)) 
 
Project Description:   
 
The goal of the LEAMS project is to implement a modern law enforcement records management 
system.  LEMAS will facilitate law enforcement case processing from the 911 call through to 
prosecution.  Certain post-prosecution events are also tracked.  LEAMS will be highly integrated 
with the Virginia State Police (VSP) central repository systems, and will interface with other 
state and local agencies. 
 
Project Scope:   
 
The project will implement LEAMS for VSP criminal case processing.  LEAMS functionality 
will include: 
• Computer-Aided Dispatch (CAD) 
• Electronic document processing (summonses, incident reports, arrest reports, etc.) 
• Event tracking 
• Photo display (mug shots, line ups, facial recognition, crime scene photos, etc.) 
• Advanced mapping and plotting 
• Support of investigative and prosecutorial activities 
• Support of non-investigative and non-prosecutorial activities (officer scheduling, accident 

processing, parking citations, service of civil court documents, pawn shop tracking, tracking 
of towed vehicles, animal control, and false alarm tracking) 
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Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Replacement or Enhancement of the Central Criminal History (CCH) 
Application 
 
Project Description:  
 
The Centralized Criminal History (CCH) application is a component of the larger Central 
Criminal Records Exchange (CCRE) system.  CCH is more than 30 years old, and many of its 
capabilities are based on a proprietary emulation package, which limits the Virginia State Police 
(VSP) ability to use the updated infrastructure on which it resides.  The project includes 
purchasing of consulting services to gather requirements and develop an implementation plan for 
either the replacement or enhancement of the CCH system.  Once the requirements have been 
gathered, the agency will survey the market to determine whether a suitable commercial off-the-
shelf (COTS) package exists or whether development will be necessary.  The project also 
includes planning for implementation of the system, including installation and deployment of the 
software at VSP and training services for VSP staff and local agencies.  
 
Project Scope:  
 
The scope of the project includes: 
• Either the replacement or enhancement of the CCH system at VSP and at local agencies. 
• Either the replacement or enhancement of the Consolidated Applicant Tracking System 

(CATS) and the AFIS Messaging system, because they are tightly integrated with the current 
CCH system. 

• Support real time interfaces with other state agency systems such as Supreme Court and 
Department of Corrections. 

• Improve reporting flexibility through use of a standard reporting package. 
• Decrease the time to modify the software in response to legislative requirements. 
• Improve user interfaces. 
• Adopt national XML standards (GJXDM) resulting in improved interfaces with other state 

and local systems. 
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Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Replacement or Enhancement of the Statewide Incident-Based Reporting 
System (IBRS) 
 
Project Description:  
 
The project will either replace or enhance the current statewide IBRS which operates on legacy 
technology and does not meet the needs of the law enforcement community in Virginia.  
Consulting services will be used to gather the requirements for the target system.  Once the 
requirements have been gathered, the agency will survey the market to determine whether a 
suitable commercial off-the-shelf (COTS) package exists, or whether development will be 
necessary.  The project also includes planning for implementation of the system, including 
installation and deployment of the software at Virginia State Police (VSP), and training services 
for VSP and the local agencies. 
 
Project Scope:  
 
The Replacement or Enhancement of IBRS will: 
• Provide local and state agencies with efficient access to IBR data with improved ad-hoc 

report generation capability developed using an industry-standard reporting tool. 
• Upgrade data submission standards to include Offense Tracking Numbers (OTNs), National 

Data Exchange (N-DEx) and the Global Justice XML Data Model (GJXDM); it is also 
probable that data standards related to the Law Enforcement Information Exchange (LInX) 
will be included. 

• Link IBR data with criminal history, wanted persons and other databases using incident 
numbers, OTNs and State IDs (SIDs). 
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Secretariat:  Public Safety 
Agency:  Department of State Police  
Project Formal Title:  Statewide Agencies Radio System (STARS) 
 
Project Description:   
 
The Statewide Agencies Radio System (STARS) Program will upgrade the existing Virginia 
State Police land mobile and microwave radio networks and make state of the art 
communications technologies available to more that 20 state agencies.  STARS will create an 
integrated, seamless, statewide, wireless voice and data communications system designed to 
meet the needs of these agencies.  The system will be shared by agencies engaged in public 
safety, protection, and service; and will facilitate interoperability with and between localities at 
the county and city level.  To accomplish this, the program will: increase capacity, upgrade the 
technology, and enhance coverage of the land mobile radio network; implement statewide law 
enforcement mobile data; and upgrade the technology of, and create disaster recovery alternate 
paths for the microwave radio network.  Radio communications for the Virginia components of 
the National Weather Service’s Integrated Flood Observing and Warning System (IFLOWS) 
network are also being upgraded as part of this program. 
 
STARS will also upgrade mobile radios, portable radios, and vehicular repeater systems.  
Localities and federal organizations can be added as full-time STARS users/partners when 
appropriate.  The STARS Program will provide participating agencies with a cost-effective 
systems approach that enables interoperability between federal, local, and Commonwealth 
government agencies. 
 
Project Scope:   
 
Upgrade existing Virginia State Police Land Mobile Radio and microwave networks to create a 
shared communication network (STARS). 
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Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Virginia Intelligence Management System (VIMS) 
 
Project Description:  
 
This project will implement a statewide repository of intelligence information through the 
purchase of an intelligence management package and related integration services.  The system 
will accept data from local, regional, and state systems, and facilitate the sharing of intelligence 
and information among numerous state, local, and federal agencies.  The goal of this system is to 
provide the capability to receive, analyze, and disseminate intelligence concerning criminal and 
terrorist activities. 
 
Project Scope:  
 
VIMS will provide: 
• Purchase of a either commercial off-the-shelf (COTS) intelligence management package, or 

services for the development and testing of an application.  Each will provide the 
functionality identified in a study that is currently in progress. 

• Integration and implementation services, including system set-up and training. 
• Centralized analysis and dissemination of intelligence information statewide 
• Centralized access to national intelligence systems; 
• Improved business relationships and information sharing among law enforcement agencies. 
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Secretariat:  Technology 
Agency:  Virginia Information Technologies Agency (VITA) 
Project Formal Title:  Next Generation E-911 
 
Project Description:   
 
The current E-911 system is based on analog technology, which prevents data from being sent 
into the Public Safety Answering Point (PSAP) that answers the E-911 call for service.  While 
next generation E-911 solutions are still being piloted and evaluated, the new network will begin 
deployment in the 2007-2008 timeframe at a statewide level.  The network, which will be 
Internet Protocol (IP)-based, will be the foundation for E-911 and a number of other public 
safety and homeland security applications. 
 
Project Scope:   
 
Deploy the next generation E-911 system to all geographic areas of the Commonwealth, which 
will allow all citizens to contact emergency assistance regardless of the telecommunications 
technology used. 
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Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  Automated Routing Solution – Hauling Permits 
 
Project Description: 
 
In order to enhance the safety of the public traveling Virginia roadways, dramatically reduce the 
current labor intensive and time consuming manual processing of issuing hauling permits, and to 
improve customer service DMV will purchase an Automated Routing Solution (ARS).  The 
Superload Software Package, made by C.W. Beilfuss, is the only commercial routing software 
package available that provides a complete detailed live load bridge analysis of each bridge on 
the permit route, using the detailed axle configuration of the permit vehicle.  This analysis occurs 
simultaneously with other aspects of route analysis, and incorporates data models currently used 
by Virginia Department of Transportation’s (VDOT) Structures and Bridges Engineers.  VDOT 
data will be integrated into the purchased ARS.  The ARS will be integrated into the current 
DMV Internet Hauling Permit System, so that the ARS and the DMV Hauling Permit System 
appear as one system.  The procurement, customization, and implementation of the Superload 
Software Package will enable the customers served by the Hauling Permits Division to apply for 
and receive approximately 75% of all permits within one day. 
 
Project Scope: 
 
DMV intends to acquire a system that would approve travel of Oversize/Overweight (OS/OW) 
vehicles over routes of the Commonwealth’s highway network.  The system shall analyze permit 
trips for route connectivity, turning ability, clearance availability, bridge-load capacity for the 
actual load configuration of the permit vehicle as it passes over each individual bridge, and 
temporary route restrictions.  To ensure that the resulting routing system is correct for routing, 
and is maintained in that same correct manner, the routing system would be constructed using the 
same data that the VDOT gathers, maintains and updates for its normal highway description 
responsibilities, and for its bridge rating processes.  The routing software shall include a map-
based routing system that would: 
• Allow users to route vehicles interactively with an electronic map. 
• Allow multiple route definition methods, including automated routing. 
• Check available live load capacity for bridges. 
• Check horizontal and vertical clearances. 
• Check temporary restrictions (i.e. highway maintenance and construction areas.) 
• Provide real time results. 
• Be fully integrated with the DMV’s existing oversize/overweight permit automation so that 

the two systems would operate as one. 
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Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  CCC Relocation and Reorganization 
 
Project Description: 
 
As a result of reorganizing the agency’s CCC operations, DMV plans to relocate the main 
headquarters Customer Contact Centers (CCC) from Richmond to AltaVista, and to create a new 
satellite office in South Boston.  The Richmond CCC continuously experiences many vacant 
positions due to competition for telephone service representatives in the Richmond area.  The 
result is an increased call burden on Richmond CCC agents and increased service wait times for 
DMV customers.  Relocating to AltaVista and South Boston will give CCC access to less 
competitive employment markets.  Due to improved DMV staffing, the CCC Relocation and 
Reorganization project will result in improved service for DMV customers. 
 
Project Scope: 
 
The project will include: 
• APR 07-031 DMV Upgrade PBX cost of $275,000 is included in the final cost 
• DMV procurements PR1574021, PR1574850 and PR1591183 (three PRs total $62,000). 
• Work force Management, PBX, IVR, Thin Client PCs/Server, Printers, Copiers, and Phones. 
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Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  Customer Management Queuing System 
 
Project Description: 
 
Replace the Department of Motor Vehicle’s (DMV) current queuing system with a customer 
management system that will maximize CSC technology and optimize the use of CSC staffing 
resources. 
 
Project Scope: 
 
The Customer Management Queuing System will provide: 
• Scheduling and management tools. 
• Enhanced reporting capabilities. 
• New ticket dispensers. 
• Web-based accessibility. 
• Customer relationship management tools. 
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Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  Integrated Systems Redesign 
 
Project Description:   
 
The project is a redesign of DMV core mainframe systems and related applications.  The 
redesign project focuses on the fragmented processing of DMV's three major business areas:  
driver, vehicle, and motor carrier.  The purpose of the redesign is to transform these fragmented 
fifteen year old systems into one modernized system that is responsive to internal security, 
homeland security, legislative mandates, and customer relationship management needs.  Project 
completion is estimated to take 3 years with a total estimated cost of 32.6 million dollars.  DMV 
plans to use contractors for personnel services resulting in no increase to Information 
Technology (IT) Full Time Equivalents (FTEs).  The solution to the 
fragmentation/modernization issue may come in the form of commercial off the shelf software, 
an in-house development effort, or a combination of both. 
 
Project Scope:   
 
The Integrated Systems Redesign will provide: 
• Upgraded or new core mainframe hardware. 
• Integrated application services for driver, vehicle, and motor carrier processing. 
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Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  On-Demand Registration Card and Validation Sticker Program 
 
Project Description: 
 
The On-Demand Registration Card and Validation Sticker Program will post an RFP to replace 
the current vehicle registration card and decal printing solution with a print-on-demand system in 
HQ, 43 DMV Selects, 74 customer service centers, Virginia Correctional Enterprises and 
potentially 1201 dealers and fleets.  The print-on-demand vendor will provide hardware, 
supplies, and software, which will allow DMV to capture each registration and decal issued out 
of each service outlets.  DMV will pay the vendor per transaction, and the vendor will own and 
maintain all hardware.  The result of this project will decrease the number of FTE used to 
produce decals within HQ, reduce consignment, reduce waste, eliminate a labor intensive 
registration and decal production, set-up a back-up decal system, increase decal security, and 
reduce field consignment. 
 
Project Scope: 
 
The On-Demand Registration Card and Validation Sticker Program will provide vendor owned 
and maintained hardware, supplies, and software for a print-on-demand vehicle registration card 
and decal printing system. 
 

ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 49 of 55 



Appendix C - 2007 Major IT Project Descriptions 
 
 
 
Project ID:  1001462 
Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  TREDS (Traffic Records Electronic Data System) 
 
Project Description:   
 
The Traffic Records Electronic Data System (TREDS) Project is developing an electronic system 
for use by Law Enforcement, DMV, and the Virginia Department of Transportation (VDOT) for 
processing of the FR300P Crash Report.  The new TREDS system will be able to process traffic 
crash reports in three ways: 
• Using paper forms utilizing bubble fields that will be used to capture the crash information 
• Using electronic data entry from the law enforcement agency representative’s laptop 
• Using electronic data feeds transmitted from law enforcement agencies that currently have 

third party software implemented for the capturing of crash report data. 
The project will focus on Law Enforcement (State and Local), DMV, VDOT and other traffic 
related entities involved with traffic crash processing. 
 
Project Scope:   
 
The scope of the TREDS project will include the following areas: 
• Capture as many reportable FR300P Crash Reports electronically as possible; the remainder 

will be done using optically recognized paper reports. 
• Enable law enforcement to transmit the data captured electronically to the TREDS system. 
• Store all the FR300P Crash Report information in a central data store in the TREDS system. 
• Have the information from the FR300P Crash Reports available in for traffic related entities, 

via the TREDS system, to analyze the crash information. 
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Secretariat:  Transportation 
Agency:  Department of Transportation (DOT) 
Project Formal Title:  Asset Management System - Phase 2 
 
Project Description:   
 
AMS Phase 2 will provide structured management of agency infrastructure roadway assets using 
life-cycle cost methodology to facilitate gathering and using real-time mobility information to 
the traveling public.  The project may include additional development to ensure consistent 
management and maintenance of agency assets within established guidelines and standards set 
by the agency and by federal oversight organizations to maintain specific service and real-time 
mobility goals. 
 
Project Scope:   
 
Phase 2 of the Asset Management System will provide: 
• Development of Work Requests to include cost centers, non-modeled assets, and contract 

work. 
• Enhancement of PMSS / inclusion of scheduling. 
• Integration with phase 2 of VOIS. 
• Integration with SiteMgr. 
• Integration with RNS. 
• Integration with FMS2 / web-enabled FMS. 
• Development of ITS inventory management module. 
• Enhancement of analysis tools to facilitate development of Needs-based budget on recurring, 

annual basis. 
• Enhancement of Planning module. 
• Development of stormwater basin inventory form. 
• Maintenance enhancements to existing Work Accomplishments/Work Requests and 

inventory modules. 
• Automated data collection for bridge assets and pavement data collection. 
• Integration with Equipment and Inventory Mgmt Systems. 
• Integration with the SoSYP. 
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Secretariat:  Transportation 
Agency:  Department of Transportation (DOT) 
Project Formal Title:  Electronic Toll Customer Service and Violation Enforcement System 
 
Project Description:   
 
The Integrated Statewide Electronic Toll Customer Service and Violation Enforcement System 
project involves the design and procurement of hardware, software, and operational staffing to 
provide services for processing electronic tolls, managing customer accounts, and collecting tolls 
and fees from users who try to avoid toll payments on the toll facilities. 
 
Project Scope:   
 
This project includes the procurement of a contractor to provide systems and components in 
accordance with the project schedule to address the business problem defined above.  Scope 
includes the design, installation, configuration and testing of an integrated electronic toll 
customer service and violation enforcement system consisting of hardware, software, and 
communications to provide the necessary functions.  The scope also includes design, installation, 
configuration and testing of cameras and image capture equipment in all lanes of three VDOT 
toll facilities: Dulles Toll Road, Coleman Bridge, and Powhite Parkway Extension.  This 
equipment will interface to the current lane equipment at each road and will send violation 
images and transaction information to the toll road host location.  This system will replace the 
current Smart Tag electronic toll system and will exchange transactions and operational data 
with the system at each of 7 toll roads in Virginia and the E-Z Pass network. 
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Secretariat:  Transportation 
Agency:  Department of Transportation (VDOT) 
Project Formal Title:  M5-EMS (aka FEMIS) Equipment Management System 
 
Project Description:   
 
The FEMIS project is a replacement for the current Equipment Management System (EMS) 
system.  EMS no longer satisfies many of the VDOT business requirements, and the features that 
do satisfy requirements take too much time or too many resources to perform efficiently and 
effectively.  A new Equipment Management System will meet the Agency’s Fleet Management 
needs.  The system is in scope to the Virginia Enterprise Applications Program (VEAP) but the 
implementation date is in the extended future and VDOT has been approved to proceed by 
VEAP.  VDOT will evaluate potential fleet management commercial-off-the-shelf (COTS) 
packages as an alternative to building a system. 
 
Project Scope:   
 
The FEMIS Project will provide a replacement for the current EMS system. 
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Secretariat:  Transportation 
Agency:  Department of Transportation (VDOT) 
Project Formal Title:  Pavement Management System 
 
Project Description: 
 
This project will create a Pavement Management System (PMS) that will collect data on the 
composition of roadways.  The system will provide analysis capability and assist in determining 
maintenance needs.  The project fulfils several state and federal-level mandates and policy 
directives.  These include: 
• The recent state budget amendments requiring VDOT to annually report on its asset 

management methodology and the state of its infrastructure (HB5002 Item 444 #2c). 
• Federal legislation requiring state Department of Transportation to have a skid crash 

reduction program that includes “a systematic process to identify, analyze, and correct 
hazardous skid locations” (23CFR 626). 

• FHWA HPMS reporting requirements that include several pavement condition items. 
• FHWA policy directives that strongly encourage state highway agencies to have a PMS. 
• While a PMS is not mandated in SAFETEA-LU, FHWA division offices look for PMS 

capabilities in approval of use of federal highway funds for pavement maintenance. 
 
Project Scope: 
 
The PMS will provide: 
• Movement of the Pavement data maintenance module from the HTRIS mainframe to a 

Windows based application and database server using existing VDOT technology and 
infrastructure. 

• Development of an Oracle or Microsoft SQL Server database that will replace the pavement 
data portion of the current HTRIS database. 

• Web-based access for creation and maintenance of pavement inventory, work history, and 
condition/testing data. 

• Functionality for pavement needs assessment and treatment selection business processes 
through development or procurement of an appropriate system. 

• Interface to RNS as required for data integration and coordination of data input associated 
with changes to the inventory. 

• Interface to AMS as required for integration of PMS analysis into the broader asset 
management business process. 

• Critical data reporting, mapping, and web data viewing capability. 
• Training for all PMS users. 
• Implementation of new and improved business processes for developing and evaluating 

network and project-level scenarios. 
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Secretariat:  Transportation 
Agency:  Department of Transportation (VDOT) 
Project Formal Title:  Roadway Network Systems (RNS) 
 
Project Description:   
 
RNS replaces the Highway Traffic Records Information System (HTRIS) with a geospatial, web-
based, enterprise system to manage VDOT roadway inventory data.  Overall, RNS will improve 
the associated business processes throughout the Agency.  It replaces the outdated mainframe 
HTRIS, and will provide enterprise data and system interoperability.  This system will move 
VDOT into the 21st century by making available a map-based means for managing and 
retrieving critical business information.  It will reduce redundant roadway data entry, and 
eliminate data extraction and conversion processes to and from HTRIS. 
 
Project Scope:   
 
The VDOT Roadway Network System (RNS) is a new relational database of VDOT’s roadway 
inventory.  It will provide geospatial referencing of VDOT business data, with access for day-to-
day business functions.  The roadway inventory information will be provided via web-based 
technology.  
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2007 Status Secretariat Agency Project Formal Title  Total Project Cost

(Estimate at Completion) 

Secretary of Administration DGS Seat-of-Government Voice Over Internet Protocol $800,000 
Secretary of Administration SBE Virginia Election and Registration Information System $12,000,000 
Secretary of Education JYF JYF Ticketing Improvements $450,000 
Secretary of Technology VITA Commonwealth Technology Portfolio Version 2, Phase 2 $2,831,919 
Secretary of Technology VITA PeopleSoft Business Planning and Budgeting $1,288,680 
Secretary of Technology VITA Road Centerline / Addressing (Virginia Base Mapping Program) $2,784,986 
Secretary of Transportation DMV PCs on The Front Counters $4,789,965 

Total for 7 projects $24,945,550 

Secretary of Administration DGS Real Estate Portfolio Management $854,948 
Secretary of Education RU Radford University Information System Project $16,164,286 
Secretary of Public Safety VSP Law Enforcement Activity Management System $3,530,000 
Secretary of Transportation VDOT M5-EMS (aka FEMIS) Equipment Management System $2,506,150 

Total for 4 projects $23,055,384 

Secretary of Health & Human Resources DSS Public-Private Education Facilities and Infrastructure Act (PPEA) -
Integrated Social Services Delivery System $128,000,000 

Secretary of Public Safety VDEM Geospatial Information Systems (GIS) $100,000 
Secretary of Public Safety VDEM Statewide Alert Network (SWAN) $200,000 
Secretary of Technology VITA Integrated Business Processes/Chargeback System $4,000,000 
Secretary of Technology VITA VITA IT Accessibility Compliance $636,071 

Total for 5 projects $132,936,071 

Secretary of Public Safety VSP Enhancement of the AFIS system - Palm Print Search $1,250,000 
Secretary of Public Safety VSP Statewide Mug-shot and Other Images Repository $950,000 

Total for 2 projects $2,200,000 

Secretary of Administration SBE Campaign Finance Management System $500,000 
Secretary of Agriculture & Forestry DOF Integrated Forest Resources Information System – Forest Protection & Mobile Computing $1,204,540 
Secretary of Commerce and Trade DPOR Electronic Access to the Government Licensing and Enforcement System (EAGLES) $1,400,000 
Secretary of Commerce and Trade VEC Replace VWNIS $3,513,700 
Secretary of Commerce and Trade VEC Unemployment Insurance $45,000,000 
Secretary of Education LU BLISS $7,359,421 
Secretary of Education RU Voice Over Internet Protocol (VoIP) Telephone System Project $1,224,531 
Secretary of Education VCU VCU ACES Project: Modernization of Communications Infrastructure $13,054,947 
Secretary of Education VCU VCU ARIES Project $11,357,500 
Secretary of Education VCCS AIS Administrative Information System $8,912,835 
Secretary of Education VCCS New Human Resources Information System (HRIS) $6,468,280 
Secretary of Education VSU New Engineering Building Technology $953,800 
Secretary of Education VSU Re-engineer Core Business Processes $5,779,506 
Secretary of Finance SFIN Implementation of the Enterprise Applications Master Services Agreement (Phase 1) $111,000,000 
Secretary of Health & Human Resources VDH Electronic Health Record - Pilot $720,000 
Secretary of Health & Human Resources DRS Integrated Case Management (ICM) Project $4,781,891 
Secretary of Health & Human Resources DMHMR Clinical Apps/EMR $9,894,560 
Secretary of Health & Human Resources DMHMR Medication Management System $5,520,000 
Secretary of Natural Resources DEQ Document Management Implementation $1,140,000 
Secretary of Natural Resources VMNH Adventure Classroom $2,200,000 
Secretary of Public Safety DOC Phase 2 and Phase 3 of VirginiaCORIS Program $17,781,554 
Secretary of Public Safety VSP Central Criminal Repository and Support Systems Improvement $2,700,000 
Secretary of Public Safety VSP Replacement and Enhancement of the Central Criminal History (CCH) Application $6,500,000 
Secretary of Public Safety VSP Replacement and Enhancement of the Statewide Incident-Based Reporting System $1,200,000 
Secretary of Public Safety VSP Statewide Agencies Radio System $370,000,000 
Secretary of Public Safety VSP Virginia Intelligence Management System (VIMS) $15,200,000 
Secretary of Technology VITA Next Generation E-911 $5,000,000 
Secretary of Transportation DMV Integrated Systems Redesign $32,600,000 
Secretary of Transportation DMV TREDS $4,345,000 
Secretary of Transportation VDOT Electronic Toll Customer Service and Violation Enforcement System $12,100,000 
Secretary of Transportation VDOT Roadway Network Systems $6,470,486 

Total for 31 projects $715,882,551 

Total Reconciliation for 49 projects $899,019,556 

Completed
Active/Funde
d

Reclassified

Cancelled

No Change

Completed

Active/Funded

Reclassified

Cancelled

Projects which were cancelled due to changing 
business needs since 9/1/2006.

Projects which have remained in the same approval and 
funding status since 9/1/2006.

Legend

No Change

Projects which successfully completed since 9/1/2006.
Projects which were funded and granted development 
approval since 9/1/2006.

Projects which made the following changes:  major to 
non-major, non-major to major, project to procurement, 
procurement to project, or change in project approval 
status since 9/1/2006.

ITIB 2007 Recommended Technology Investment Projects (RTIP) Report Page 1 of 2



Appendix E - Portfolio ROI for Active Major IT Projects

Project 
Category Secretariat Project

Project Cost - 
Estimate at 
Completion

4 Yr O&M Costs 
from Charter/ 

Proposal 4 Yr Total Costs  Gross Benefits 
ROI by 

Category
Major Administration Real Estate Portfolio Management 854,948                  1,845,052                              2,700,000                 3,200,000 
Major Agriculture & Forestry Integrated Forest Resources Information System – Forest Protection & Mobile Computing 1,204,540               557,203                                 1,761,743 858,184                   
Major Commerce & Trade Electronic Access to the Government Licensing and Enforcement System(EAGLES) 1,400,000               483,000                                 1,883,000 1,455,000                
Major Commerce & Trade Replace VWNIS 3,513,700               1,916,000                              5,429,700 3,561,552                
Major Education AIS Administrative Information System 8,912,835               1,208,535                            10,121,370                 9,906,950 
Major Education BLISS 7,359,421               3,849,000                            11,208,421 7,875,236                
Major Education Radford University Information System Project 16,164,286             7,576,231                            23,740,517 12,825,263              
Major Education Re-engineer Core Business Processes 5,779,506               1,432,750                              7,212,256 1,540,000                
Major Education VCU ACES Project: Modernization of Communications Infrastructure 13,054,947             26,491,053                          39,546,000               45,714,000 
Major Education VCU ARIES Project 11,357,000             6,343,000                            17,700,000 2,510,000                
Major Finance Virginia Tax Online Upgrade 2,136,325               1,267,176                              3,403,501 3,403,501                
Major Health & Human Services HIPAA NPI Compliance 19,864,000             12,761,376             32,625,376 32,625,376              
Major Health & Human Services Integrated Case Management (ICM) Project 4,781,891                             4,781,891 4,781,891                
Major Health & Human Services Integrated Fiscal System 1,240,000               492,700                                 1,732,700 1,196,551                
Major Public Safety Phase 2 and Phase 3 of VirginiaCORIS Program 17,781,554             1,200,000                            18,981,554 13,177,415              
Major Public Safety Statewide Agencies Radio System 370,000,000                     370,000,000 370,000,000            
Major Public Safety Central Criminal Image System (CCIS) 968,637                  732,000                                 1,700,637 209,610                   
Major Public Safety LEAMS 3,530,000               616,000                                 4,146,000 1,400,000                
Major Transportation Electronic Toll Customer Service and and Violation Enforcement System 12,100,000             19,777,000                          31,877,000 44,630,000              
Major Transportation M5-EMS (aka FEMIS) Equipment Managment System 2,506,150               1,761,300                              4,267,450 7,894,783                
Major Transportation Roadway Network Systems 6,470,486               1,000,000                              7,470,486 8,500,000                
Major Transportation TREDS 4,345,000               600,000                                 4,945,000 9,629,000                
Major Transportation CCC Relocation and Reorganization 1,594,040               48,535                                   1,642,575 16,000,000              
Major Transportation ARS-Hauling Permits 1,467,395               500,000                                 1,967,395 3,497,525                

Total Major Projects 518,386,661          92,457,911            610,844,572        606,391,837          -1%

Grandfathered projects O&M costs not required at time of project initiation
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Appendix E - Projected ROI for Active Major and Non-Major Projects for the  Secretariat and Commonwealth Portfolios

y

s

Project Category Secretariat Project

Project Cost - 
Estimate at 
Completion

4 Yr O&M Costs 
from Charter/ 

Proposal 4 Yr Total Costs  Gross Benefits ROI by Secretariat
Major Administration Real Estate Portfolio Management 854,948             1,845,052                                   2,700,000                      3,200,000 

Total Administration                     2,700,000                      3,200,000 18.52%

Major Agriculture & Forestry Integrated Forest Resources Information System – Forest Protection & Mobile Computin 1,204,540          557,203                  1,761,743                   858,184                     
Total Agriculture & Forestr 1,761,743                   858,184                     -51.29%

Major Commerce & Trade Electronic Access to the Government Licensing and Enforcement System(EAGLES) 1,400,000            483,000                   1,883,000                    1,455,000                    
Major Commerce & Trade Replace VWNIS 3,513,700          1,916,000               5,429,700                   3,561,552                  

Total Commerce & Trade 7,312,700                   5,016,552                  -31.40%

Major Education AIS Administrative Information System 8,912,835            1,208,535                10,121,370                                       9,906,950 
Major Education BLISS 7,359,421            3,849,000                11,208,421                  7,875,236                    
Major Education Radford University Information System Project 16,164,286          7,576,231                23,740,517                  12,825,263                  
Major Education Re-engineer Core Business Processes 5,779,506            1,432,750                7,212,256                    1,540,000                    
Major Education VCU ACES Project: Modernization of Communications Infrastructure 13,054,947          26,491,053                                39,546,000                    45,714,000 
Major Education VCU ARIES Project 11,357,000          6,343,000                17,700,000                  2,510,000                    
Non-Major Education GAIN/ARMIS Replacements 250,000             80,000                    330,000                      1,166,400                  

Total Education 109,858,564               81,537,849                -25.78%

Major Finance Virginia Tax Online Upgrade 2,136,325          1,267,176               3,403,501                   3,403,501                  
Total Finance 3,403,501                   3,403,501                  0.00%

Major Health & Human Services HIPAA NPI Compliance 19,864,000          12,761,376 32,625,376                  32,625,376                  
Major Health & Human Services Integrated Case Management (ICM) Project 4,781,891            4,781,891                    4,781,891                    
Major Health & Human Services Integrated Fiscal System 1,240,000          492,700                  1,732,700                   1,196,551                  

Total Health & Human Service 39,139,967                 38,603,818                -1.37%

Non-Major Natural Resources Administrative System Maintenance and Enhancement 301,336 301,336                       4,000,000                    
Non-Major Natural Resources AirCheck Remodeling 234,000             120,000                  354,000                      354,000                     

Total Natural Resources 655,336                      4,354,000                  564.39%

Major Public Safety Phase 2 and Phase 3 of VirginiaCORIS Program 17,781,554          1,200,000                18,981,554                  13,177,415                  
Major Public Safety Statewide Agencies Radio System 370,000,000        370,000,000                370,000,000                
Major Public Safety Central Criminal Image System (CCIS) 968,637               732,000                   1,700,637                    209,610                       
Major Public Safety LEAMS 3,530,000            616,000                   4,146,000                    1,400,000                    
Non-Major Public Safety Financial Management System                 496,800 291,940                                          788,740 286,099                       
Non-Major Public Safety Master Name Index                 300,000 276,450                                          576,450                         576,450 
Non-Major Public Safety New Private Security Database 434,000               650,000                                       1,084,000                      1,084,000 
Non-Major Public Safety Purchase of VCIN Hot Files                 639,000 248,000                                          887,000                         887,000 
Non-Major Public Safety VCIN Message Switch Upgrade                 700,300 123,924                                          824,224                         824,224 
Non-Major Public Safety Upgrade of VSP VCIN and CAD Systems for Transmission of DMV Photos 700,300               123,974                                          824,274                         824,274 
Non-Major Public Safety VDEM-Grants Management System (GMS) 246,480               100,800                                          347,280                         919,000 
Non-Major Public Safety Warehouse Management and Contro 953,750             467,000                                      1,420,750 1,950,000                  

Total Public Safety 401,580,909               392,138,072              -2.35%

Non-Major Technology VITA IT Accessibility Compliance 636,071             32,760                    668,831                      668,831                     
Total Technology 668,831                      668,831                     0.00%

Major Transportation Electronic Toll Customer Service and and Violation Enforcement System 12,100,000          19,777,000              31,877,000                  44,630,000                  
Major Transportation M5-EMS (aka FEMIS) Equipment Managment System 2,506,150            1,761,300                4,267,450                    7,894,783                    
Major Transportation PCs on The Front Counters -                       -                           -                              -                               
Major Transportation Roadway Network Systems 6,470,486            1,000,000                7,470,486                    8,500,000                    
Major Transportation TREDS 4,345,000            600,000                   4,945,000                    9,629,000                    
Major Transportation CCC Relocation and Reorganization 1,594,040            48,535                     1,642,575                    16,000,000                  
Major Transportation ARS-Hauling Permits 1,467,395            500,000                   1,967,395                    3,497,525                    
Non-Major Transportation Aircraft Registration System  Upgrade 219,325               37,500                     256,825                       295,000                       
Non-Major Transportation Expand Document Imaging to Motor Carrier Workcenter 376,950               124,820                   501,770                       793,523                       
Non-Major Transportation VOIS 2.0 705,832               -                           705,832                       1,142,000                    
Non-Major Transportation LES-RMS 464,617             15,600                    480,217                      920,000                     

Total Transportation 54,114,550 93,301,831                72.42%
Grand Totals 621,196,101               623,082,638              0.30%

STARS and ICM are grandfathered projects.  O&M not required at time of project initiation. O&M
costs Administrative System Maintenance and Enhancement Project will remain the same.
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