



Virginia Information Technologies Agency



Approval of Agency (Interim) Financial Management Systems (FMS)

expect the best



Issue

- PMD receiving IT projects for Development Approval that may be within Enterprise Application (EA) scope.
- Approve present EA Program review process to determine which IT projects are of EA significance.



EA Project Review Process

- EA project review process essentially the same as Non-EA process.
- Projects that may be within EA scope vetted by EA Program.
 - Deputy Secretary of Technology EA review coordinator.



EA Project Review Process

- For Major IT Projects deemed to have EA significance, the Proponent Secretariat Oversight Committee will be augmented with appropriate EA Executive Board members.
 - Augmented Committee recommends proceeding or waiting for EA implementation.



EA Project Review Process

- For Non-major IT Projects deemed to have EA significance, the project is elevated to a Major IT Project and reviewed as above.
 - Determination made by EA Program.



EA Project Review Process

- IT projects not deemed to have EA significance are reviewed through the regular process.



Present EA Review Activity

- Non-major IT Projects submitted for EA Program review:
 - Dept. of Veterans Services: Financial Management System Project.
 - Dept. of Corrections: Warehouse Management and Control Project.
- EA review determined projects do not have EA significance and recommend proceeding.



Upcoming EA Review Activity

- IT Projects in planning that are within EA scope:
 - Virginia Dept. of Emergency Management: Financial Management System Project.
 - Disability Services Agencies: Integrated Fiscal Management Project.
- Project documentation has not been submitted.



Recommendation

- The Committee approve the EA Program review process.



Contact

George Williams

VITA Project Management Division

804-371-2771

george.williams@vita.virginia.gov