



## Large Agency Transition Timeline Change Log

Date	Version	Change	Source	Comments
9/27/04	1.8	Moved TAX to Wave 3 and DMV to Wave 2 because that's when they transition	Email from R. Dickerson 9/24/04	T. Hollomon
9/22/04	1.7	Removed 9/29 LATT meeting because it was cancelled.	Email from S. Triggs 9/15/04	T. Hollomon
8/12/04	1.6	Added "HR Town Halls" for each wave (Wave 1 – 7/21/04; Wave 2 – 8/18/04; Wave 3 – 9/9/04). Moved DGS from Wave 2 to Wave 3. Added final deliverable due dates for VDACS and DGS.	Email from S. Triggs 8/11/04	T. Hollomon
8/5/04	1.5	Added "HR Onboarding: Employee Paperwork Due" milestones for each wave. Wave 1 – 8/16/04; Wave 2 – 9/2/04; Wave 3 – 9/27/04.	Email from S. Witter 7/26/04	T. Hollomon
7/21/04	1.4	Changed LATT and AIR meeting date from 7/29 to 8/4 and deleted 8/24 LATT meeting.	Per S. Triggs request on 7/21/04	T. Hollomon
6/29/04	1.3	Changed Asset Inventory System Available for Uploads date from 8/1/04 to 7/1/04.	Email from T. Moody 6/29/04	T. Hollomon
6/28/04	1.2	Changed Contracts Spreadsheet due date from 7/9 to 7/15 and added that all electronic or paper contracts are due on the same day (7/15).	Email from S. Triggs 6/28/04	T. Hollomon
6/16/04	1.1	Changed Begin Agency VITA Onsite Workshops date from 6/21/2004 to 6/25/2004. Saved document as version 1.1 Due to the move of Dept of Social Services VITA Onsite Workshop.	Email from S. Triggs to Harry Sutton, Paul Staton, and Fred Duball 6/14/04	R. White