



RPB Mainframe Print Consolidation and Relocation

Mike Shaffer

March 15, 2007



NORTHROP GRUMMAN

Print Consolidation and Relocation

- Goal
 - To create a Consolidated Print Environment for Mainframe Print Services

Print Consolidation and Relocation

- Print Relocation
 - Move of the Data Center will require relocation of existing Mainframe Printing for Board of Elections and VITA
 - Contractual requirements call for a Centralized Print Facility to be created
 - Original plan was for a consolidated print facility to be housed in the Data Center
 - Chesterfield site has space available but would make delivery service more difficult
 - Currently looking at Central Richmond for housing the Print Facility to minimize delivery issues

Print Consolidation and Relocation

- Current Status

- Performed capacity and requirements analysis on current Print volumes for Mainframe Print
- Performed Network analysis for impact of moving print workloads
- Working with DMV as a possible site for housing Mainframe Print
- Working with Print Vendors to determine optimal Printer solution for cut sheet and continuous feed requirements

Print Relocation Schedule (high level)

Deployment	2007 Timeline											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Finalize Printer Technology solution for Printer Relocation												
Identify Consolidated Print Site and prep for Equipment												
Install and test Mainframe Printers in new location												
Convert current Mainframe Print volume to new Print Site												

Questions?