



Comprehensive Infrastructure Agreement Amendment Approval Form

Contract Between:

Northrop Grumman Information Technology, Inc.
7575 Colshire Dr.
McLean, Virginia, 22102-7508

and

The Commonwealth of Virginia
110 South Seventh Street
Richmond, Virginia, 23219

Contract Number	VA-051114-NG
Change Control Number	24
Section(s) of CIA Referenced – Identify section(s) of CIA modified, including Attachments and Schedules	Schedule 28.12
Description of Approved Contract Change – Provide a brief description of contract change	Amendment 25 previously changed the due date of the revisions to Schedule 28.12 to SCD + 8 months however it has now determined that SCD + 12 month is the appropriate length of time required for review by the Commonwealth.



In accordance with Section 27.5 Amendments, and pursuant to the mutual agreement of the parties, this AGREEMENT is modified as follows:

The final paragraph of Schedule 28.12 is hereby modified as follows:


Within twelve (12) months following the Service Commencement Date, the Parties shall review this Schedule 28.12 and the Commonwealth shall determine whether the Commonwealth wishes to proceed with the Chargeback System solution proposed by Vendor. If the Commonwealth elects to proceed, the Parties shall develop and mutually agree upon a final version of the Attachments to this Schedule 28.12, which shall be incorporated by reference and supersede such Attachments to this Schedule as of the Effective Date. If the Commonwealth elects not to proceed, the Parties shall adjust or remove, as applicable, the Fees for Chargeback Services set forth in Schedule 10.1 (Fee Schedule).

All terms, conditions and provisions of the original Agreement, remain unchanged except as specifically noted herein.

The parties have executed this Agreement on the dates indicated below.

Executed by:

The Commonwealth of Virginia

By: 

Name: Fred Duball

Title: SMO Director

Date: 3/8/2007

Northrop Grumman Information Technologies, Inc.

By: 

Name: Julia Carrier Donley

Title: Contracts Director

Date: 8 March 07