



## **Comprehensive Infrastructure Agreement Amendment Approval Form**

### **Contract Between:**

**Northrop Grumman Information Technology, Inc.**  
Eighth and Main Building  
707 E Main St  
Richmond, Virginia 23219

and

**The Commonwealth of Virginia**  
110 South Seventh Street  
Richmond, Virginia, 23219

<b>Contract Number</b>	<b>VA-051114-NG</b>
<b>Change Control Number</b>	<b>9</b>
<b>Section(s) of CIA Referenced</b> – Identify section(s) of CIA modified, including Attachments and Schedules	Section 4.0 of Schedule 10.1
<b>Description of Approved Contract Change</b> – Provide a brief description of contract change	Modification of language re: timing of invoices for Transition Phase Fees.

**In accordance with Section 27.5 Amendments, and pursuant to the mutual agreement of the parties, this AGREEMENT is modified as follows:**

**Section 4.0 of the Schedule 10.1 is hereby modified as follows:**

**4.0 Fees for Transition Phase**

The Fees payable to the Vendor during the Transition Phase for the Transition Services shall be equal to the amounts set forth in Attachment 10.1.2 (Transition Phase Fees and Corresponding Milestones and Expected Completion Dates) and are contingent upon the successful completion by Vendor and acceptance by the Commonwealth of the Milestone that corresponds with each such amount. The Milestones and expected completion dates that correspond to each component of these Fees are also listed in Attachment 10.1.2 (Transition Phase Fees and Corresponding Milestones and Expected Completion Dates). These Fees will be invoiced to the Commonwealth in accordance with the Agreement following successful completion by Vendor and acceptance by the Commonwealth of the corresponding Milestone(s). The "**Transition Phase**" shall commence upon Service Commencement Date and end upon the successful completion of the last Milestone. Following determination of the actual Service Commencement Date, the Parties shall adjust the Milestone payments in Attachment 10.1.2 (Transition Phase Fees and Corresponding Milestones and Expected Completion Dates), maintaining the total cost of Transition Services while complying with the Commonwealth's annual budget constraints.

**All terms, conditions and provisions of the original Agreement, remain unchanged except as specifically noted herein.**

**The parties have executed this Agreement on the dates indicated below.**

**Executed by:**

**Virginia Information Technologies Agency**

By: \_\_\_\_\_

Name: Fred Duball

Title: SMO Director

Date: 7/2/2006

**Northrop Grumman Information Technologies, Inc.**

By: \_\_\_\_\_

Name: Julia Carrier

Title: Contracts Manager

Date: 6/30/06