

HITSAC

eHHR PROGRAM UPDATE FEBRUARY 19, 2015

David E. Mix, PMP, MBA

eHHR Program

Office of the Secretary of Health
& Human Resources

Commonwealth of Virginia

www.ehhr.virginia.gov



Agenda

- Program Office Highlights
- Eligibility Modernization
- Care Management
- eHHR Looking Forward
- Questions

PROGRAM OFFICE HIGHLIGHTS



Program Office Highlights

- FFM/HIM open enrollment ended 2/15/15
 - Final statistics being compiled
 - Went well overall
 - No major technology problems
 - FFM or COV
 - Volumes were in line with last year
- Active initiatives
 - Enhanced Memorandum of Understanding Committee continues regular meeting
 - Effort on cost sharing and reuse (must meet federal CAP) methodology for technical infrastructure and services continues
 - eHHR Program transition planning continues
 - Collaboration on enterprise data analytics continues

ELIGIBILITY MODERNIZATION



Eligibility Modernization

Project Status

- Program Migration project in execution
 - Phase I – August 2015 on schedule
 - Includes Medicaid ABD/LTC and other aid categories that have never been automated
 - Includes asset verification system and document management
 - Phase II – first quarter 2016 on schedule
 - Includes TANF, SNAP, and LIHEAP
- Release Management
 - Fixes and enhancements are being planned and implemented

CARE MANAGEMENT



Care Management

Project Status

- Death Registry project completed and closed
- Immunization Registry Implementation
Quarter 2, 2015

eHHR LOOKING FORWARD



eHHR Looking Forward

- Marketing the Enterprise
 - eHHR, VITA, and DMV have been in contact/discussions with multiple other agencies
- Cost allocation
 - Critical for the COV Enterprise to be used by non-Medicaid programs
- Data Analytics
 - Alignment with COV and HHR agency Big/Open Data initiatives
- Complete transition of eHHR Program

Questions?

