



Quarterly Commonwealth Technology Portfolio (CTP) Update

VITA, ITIMD

Relationship Management and Governance
November 2019



Outline

- Current IT Portfolio Snapshot – Categories 1, 2, 3 Project Portfolio
- Summary of Portfolio Changes – Categories 1, 2, 3 Project Portfolio
- Current IT Portfolio Snapshot – Category 4 Project Portfolio (Includes only projects > or equal to \$250,000 in value)
- Summary of Portfolio Changes – Category 4 Project Portfolio
- Recommended Project Priorities as of November 2019
- Top Nine Largest Projects as of November 2019



Current IT Portfolio Snapshot – Category 1, 2, 3 Project Portfolio

August 1, 2019

Total Categories 1,2,3
Project Portfolio

82 projects

Value of \$899,041,815

- **Project Initiation Approval**
32 projects - Value of \$634,634,008
- **Investment Business Case Approval**
50 projects - Value of \$264,407,807

November 1, 2019

Total Categories 1,2,3
Project Portfolio

79 projects

Value of \$912,850,742

- **Project Initiation Approval**
26 projects - Value of \$591,647,418
- **Investment Business Case Approval**
53 projects - Value of \$321,203,324



Summary of Portfolio Changes – Category 1, 2, 3 Project Portfolio

Investment Business Case Approval:

- AVATAR To The Cloud
- Case Management Report Management and Dispatch Systems (CaRDS)
- Data Center Relocation Program (DCRP)
- DC Move
- Digitize Bridge Inspection Reports Project
- Enterprise Electronic Procurement Solution 2019
- Recruitment Management System (RMS) Replacement
- Traveler Information Data Sharing Services Project

Project Initiation Approval:

- DCJS Opioids Data Sharing Project
- SOR System Replacement

Reclassified:

- Electronic Child Care Attendance Tracking and Payment Processing

Completed:

- ABC Financial System Replacement
- Academic Identity & Access Management (IAM) System
- APECS Documents
- IT Infrastructure Services (ITIS) Program
- Jepson Science Center Expansion – Project
- ResearchUVA Phase II
- Virginia Integrated Program of Planning and Advising (VIP-PASS)

Name Change:

- None

Moved to Category 4:

- None



Current IT Portfolio Snapshot – Category 4 Project Portfolio

August 1, 2019
Total Category 4 Project Portfolio
23 projects
Value of \$ 21,812,026

- **Project Initiation Approval**
10 projects – Value of \$13,148,352
- **Investment Business Case Approval**
13 projects – Value of \$8,663,874

November 1, 2019
Total Category 4 Project Portfolio
31 projects
Value of \$ 30,936,468

- **Project Initiation Approval**
17 projects – Value of \$22,449,105
- **Investment Business Case Approval**
14 projects – Value of \$8,437,363



Summary of Portfolio Changes – Category 4 Project Portfolio

Investment Business Case:

- Automated Victim Notification System
- Certification Accreditation Tracking System Architecture Upgrade
- DMV Project 2019: Convert Mainframe File Transfers
- EO19_QFLOW System_Refactor
- Kronos time and Attendance System to the Cloud

Completed:

- CCC-IVR Scriptwriter
- DMV Project 2016: DMV Fuel Taxes Solution
- DMV Project 2019: Enhance CBN Solution to Issue No Photo IDs
- Highway Maintenance Management System
- Implementing the Banner Human Resources System on CNU Live
- Life-Cycle Business Systems Replacements
- MS4 Access to CEDS
- Tanks UCR

Project Initiation Approval:

- DMV Project 2019: Law Enforcement Case and Records Management Solution
- EO19_Hearing Office Scheduling System_Repurchase
- Litter Grant
- Project Closeout Database
- SMART SCALE - SMART Portal 2020 Project
- State Transportation Improvement Program (STIP) Project
- Statewide Traffic Signal System Project
- STEP-VA Same Day Access SPQM Implementation Project
- Voluntary Remediation Program

Moved to Category 1,2, or 3:

- None

Name Change:

- None

Moved to Category 4:

- None



Recommended Project Priorities as of November 2019 Part 1

| Ent. | Man. | Collab. | Rank | Secretariat | Agency | Name | Funding |
|------|------|---------|------|-----------------------------------|--------|---|---------------|
| | | x | 1 | Health & Human Resources | DSS | COMPASS (Case Management) | Federal Split |
| | | | 2 | Finance | TAX | eGovernment Self Help Expansion My Virginia TAX | GF |
| | x | x | 3 | Health & Human Resources | DMAS | Medicaid Enterprise System (MES) Program | Federal Split |
| | x | | 4 | Public Safety & Homeland Security | DCJS | Programs & Services Project | Federal Split |
| | x | | 5 | Health & Human Resources | DMAS | MES Financial Management | Federal Split |
| x | | | 6 | Administration | DGS | Enterprise Electronic Procurement Solution 2019 | |
| | | | 7 | Public Safety & Homeland Security | DJJ | Electronic Health Records | GF |
| | | | 8 | Public Safety & Homeland Security | ABC | ABC Next Gen Sales Audit Project | NGF |
| | | | 9 | Health & Human Resources | DBHDS | Pulse Budget System Project | GF |
| | | | 10 | Public Safety & Homeland Security | DOC | Pharmaceutical Services | NGF |
| | | | 11 | Public Safety & Homeland Security | ABC | ABC Next Gen POS Project | NGF |
| | | | 12 | Health & Human Resources | DSS | CCWIS - Program | Federal Split |
| | | x | 13 | Public Safety & Homeland Security | DOC | Inmate Phone & Tablet Services Project | NGF |
| | x | | 14 | Public Safety & Homeland Security | DCJS | EO19_DCJS_Grants Management Information System_Repurchase | NGF |
| | | | 15 | Public Safety & Homeland Security | VSP | Firearms VCheck 2.0 | Federal |



Recommended Project Priorities as of November 2019 Part 2

| Ent. | Man. | Collab. | Rank | Secretariat | Agency | Name | Funding |
|------|------|---------|------|-----------------------------------|--------|--|---------------|
| | | | 16 | Finance | TAX | Audit Case Management Mobile System | GF |
| | | | 17 | Public Safety & Homeland Security | DOC | Electronic Healthcare Records | NGF |
| | | | 18 | Health & Human Resources | DBHDS | AVATAR To The Cloud | GF |
| | | | 19 | Education | VSU | Implement Banner XE Project | GF |
| | | | 20 | Public Safety & Homeland Security | VSP | Case Management Report Management and Dispatch Systems (CaRDS) | NGF |
| x | | | 21 | Health & Human Resources | DSS | Local Employee HR Tracking System (LETS) Replacement | Federal Split |
| X | | | 22 | Administration | VITA | DC Move | NGF |
| | | | 23 | Transportation | VDOT | Traveler Information Data Sharing Services Project | NGF |
| | | | 24 | Commerce & Trade | VEC | VEC Computer Room Move | Federal |
| | | | 25 | Public Safety & Homeland Security | DOC | VADOC VCE ERP/MRP System Project | NGF |
| | | | 26 | Public Safety & Homeland Security | DOC | Digi-Time - DOCXL and TAL Replacement Project | NGF |
| x | | | 27 | Administration | VITA | VSP Transformation Project | GF |
| | x | x | 28 | Health & Human Resources | DMAS | MES Enterprise Content Management | Federal Split |
| | | | 29 | Health & Human Resources | DSS | Child Support Payment Processing | Federal Split |
| | | x | 30 | Transportation | VDOT | Accounts Payable Automation Project | NGF |



Recommended Project Priorities as of November 2019 Part 3

| Ent. | Man. | Collab. | Rank | Secretariat | Agency | Name | Funding |
|------|------|---------|------|--------------------------|--------|--|---------|
| | | | 31 | Transportation | VDOT | Digitize Bridge Inspection Reports Project | NGF |
| | | | 32 | Transportation | DMV | DMV Project 2019: Convert Mainframe File Transfers | NGF |
| | x | | 33 | Finance | DOA | EO19_DOA_Cardinal_Rehost | GF |
| | x | | 34 | Finance | TAX | EO19_TAX_Aggregate_ReHost | GF |
| x | | | 35 | Administration | VITA | Data Center Relocation Program (DCRP) | NGF |
| | x | | 36 | Transportation | VDOT | EO19_VDOT_SharePoint InsideVDOT_Repurchase Project | NGF |
| | x | | 37 | Transportation | VDOT | EO19_VDOT_SharePoint OutsideVDOT_Repurchase Project | NGF |
| | x | | 38 | Transportation | DMV | EO19_Remittance Processing System (RPS)_Re-Platform | NGF |
| | x | | 39 | Natural Resources | DEQ | EO19_DEQ_Aggregate_Rehost | GF |
| | x | | 40 | Education | DOE | Instructional Improvement System - 2020 | GF |
| | x | | 41 | Health & Human Resources | VDH | EO19_VDH_Aggregate_ReHost | GF/NGF |
| | x | | 42 | Health & Human Resources | VDH | EO19_VDH_CHAAMPS_ReHost | NGF |
| | x | | 43 | Health & Human Resources | DSS | EO19_DSS_Automated Program to Enforce Child Support (APECS) | GF/NGF |
| | x | | 44 | Health & Human Resources | DSS | EO19_DSS_Background Investigation System (BIS) | GF/NGF |
| | x | | 45 | Health & Human Resources | DSS | EO19_DSS_Central Registry System (CRS) | GF/NGF |
| | x | | 46 | Health & Human Resources | DSS | EO19_DSS_Data Warehouse (DW) | GF/NGF |
| | x | | 47 | Health & Human Resources | DSS | EO19_DSS_Document Management Imaging System (DMIS) | GF/NGF |
| | x | | 48 | Health & Human Resources | DSS | EO19_DSS_Online Automated Services Information System (OASIS) | GF/NGF |
| | x | | 49 | Health & Human Resources | DSS | EO19_DSS_ADAPT RO (Read Only) | GF/NGF |



Active Major Projects as of November 2019 Part 1

| Infrastructure Approach | Agency | Project | Funding |
|-------------------------|--------|---|---------------|
| CESC | ABC | ABC Licensing and Compliance System | Agency |
| Remote Hosting | VDOT | Automatic Vehicle Locators Project | Agency |
| CESC | DOA | Cardinal Statewide HCM | Agency |
| CESC | DSS | CCWIS - Mobility | Federal Split |
| CESC | VDOT | CEDAR Upgrade Project | Agency |
| Cloud | DCJS | DCJS Opioids Data Sharing Project | Federal |
| CESC | DMV | DMV Project 2016: DMV IRP/IFTA/CView Solution | Agency |
| CESC | DBHDS | DOJ - Licensing System | GF |
| Cloud | VSP | E-Summons Pilot Project | GF |
| Remote Hosting | JYF | JS Exhibit Renovation Technology | Agency |
| Cloud | DMAS | MES Data Warehouse | Federal Split |
| Cloud | DMAS | MES Encounter Processing | Federal Split |



Active Major Projects as of November 2019 Part 2

| Infrastructure Approach | Agency | Project | Funding |
|-------------------------|--------|--|---------------|
| Cloud | DMAS | MES Fee for Service and Core Processing | Federal Split |
| Cloud | DMAS | MES Integration | Federal Split |
| Cloud | VITA | Messaging Services Project | VITA |
| Remote Hosting | VITA | Multisourcing Service Integrator Services | VITA |
| Remote Hosting | VSU | Network Infrastructure Upgrade | GF |
| CESC | DBHDS | OneMind Cerner Millennium Replacement Project | GF |
| CESC | DOE | School Nutrition Programs Web-based System (SNPWeb) SFSP and CACFP | Federal |
| CESC | VDOT | SMART SCALE - SMART Portal 2020 Project | NGF |
| Remote Hosting | VSP | SOR System Replacement | NGF |
| Remote Hosting | VSP | STARS Subscriber and Infrastructure Upgrade | NGF |
| CESC | VDOT | Statewide Traffic Signal System Project | NGF |
| CESC | VEC | Unemployment Insurance Modernization | Federal |



Top Nine Largest Active Projects as of November 2019

| Projects | Cost |
|---|------------------|
| STARS Infrastructure and Subscriber Upgrade | \$132,475,530.00 |
| Cardinal Statewide HCM | \$131,820,000.00 |
| MES Fee for Service and Core Processing | \$78,132,905.00 |
| Unemployment Insurance Modernization | \$72,961,832.00 |
| OneMind Cerner Millennium Replacement Project | \$46,919,649.00 |
| MES Data Warehouse | \$27,572,361.00 |
| MES Integration | \$27,571,704.00 |
| Multisourcing Service Integrator Services | \$20,100,000.00 |
| MES Encounter Processing | \$9,489,009.00 |
| Total | \$547,042,990.00 |



Contact Information

Constance Scott

Manager, ITIM Division

804-416-6179

constance.scott@vita.virginia.gov

Pat Morrissey

804-416-6147

pat.morrissey@vita.virginia.gov