



# Quarterly Commonwealth Technology Portfolio (CTP) Update

ITIMO  
Enterprise Solutions and Governance

---

November 2012



## Outline

- Current IT Portfolio Snapshot – Categories 1, 2, 3 Project Portfolio
- Summary of Portfolio Changes – Categories 1, 2, 3 Project Portfolio
- Current IT Portfolio Snapshot – Category 4 Project Portfolio (Includes only projects > \$250,000 in value)
- Summary of Portfolio Changes – Category 4 Project Portfolio
- Recommended Project Priorities as of November 2012
- Top Nine Largest Projects as of November 2012



## Current IT Portfolio Snapshot – Category 1, 2, 3 Project Portfolio

**August 1, 2012**

**Total Categories 1,2,3**

**Project Portfolio**

**54 projects**

**Value of \$490,026,419**

- **Project Initiation Approval**  
25 projects - Value of \$257,892,119
- **Investment Business Case Approval**  
25 projects - Value of \$219,259,300
- **Identified for Preliminary Planning**  
4 projects - Value of \$12,875,000

**November 1, 2012**

**Total Categories 1,2,3**

**Project Portfolio**

**52 projects**

**Value of \$432,053,182**

- **Project Initiation Approval**  
27 projects - Value of \$264,812,383
- **Investment Business Case Approval**  
21 projects - Value of \$154,365,799
- **Identified for Preliminary Planning**  
4 projects - Value of \$12,875,000



## Summary of Portfolio Changes – Category 1, 2, 3 Project Portfolio

### Identified for Preliminary Planning:

- None

### Investment Business Case Approval (formerly Approved for Planning):

- VDOT's Snow Plowing Tracking (was Cat. 4 IPP (Snow Map))
- DMAS's ACA - NCCI (National Correct Coding Initiative)
- VITA's Telecommunications Expense (Management) and Billing System (TEBS)

### Project Initiation Approval (formerly Approved for Development):

- DHR's Upgrade Data Sharing System
- DFS's Replacement of the Laboratory Information Management System

### Completed:

- None

### Cancelled:

- DSS's EDSP - Customer Portal Enhancements (was IBC)
- DSS's EDSP - Document Management Imaging System (DMIS) (was IBC)
- DSS's EDSP - Eligibility Case Management Modernization Project (was IBC)
- Dss's EDSP - External Rules Engine Development (was IBC)

### Suspended:

- ABC's Core Rewrite – FY11

### Reclassified:

- None

### Moved to Category 4:

- VDOT's CSC System 2.0 (was IBC)



## Current IT Portfolio Snapshot – Category 4 Project Portfolio

**August 1, 2012**

### Total Category 4 Portfolio

**82 projects**

**Value of \$ 49,351,049**

- **Project Initiation Approval**
  - 11 CPGA projects - Value of \$8,781,458
  - 9 non-CPGA projects - Value of \$4,429,746
- **Investment Business Case Approval**
  - 25 projects – Value of \$15,130,025
- **Identified for Preliminary Planning**
  - 37 projects – Value of \$21,009,820

**November 1, 2012**

### Total Category 4 Portfolio

**84 projects**

**Value of \$ 55,905,793**

- **Project Initiation Approval**
  - 21 projects - Value of \$14,915,948
- **Investment Business Case Approval**
  - 27 projects – Value of \$20,480,025
- **Identified for Preliminary Planning**
  - 36 projects – Value of \$20,509,820



## Summary of Portfolio Changes – Category 4 Project Portfolio

### Identified for Preliminary Planning:

- None

### Investment Business Case Approval (formerly Approved for Planning):

- VDOT's Construction Documentation Management
- VSP's Replacement of the Sun OpenSSO solution for Single Sign On (SSO)
- VDOT's CSC System 2.0 (was Cat. 3)

### Project Initiation Approval (formerly Approved for Development):

- VDOT's PreConstruction/CRLMS
- VITA's VAgov Web Portal (new)

### Completed:

- VDOT's MicroSoft Project Server and VPPA Bridge Implementation

### Cancelled:

- None

### Reclassified:

- None

### Moved to Category 1,2, or 3:

- VDOT's Snow Plow Tracking (was IPP (Snow Map))



# Recommended Project Priorities as of November 2012

Major Projects IBC (formerly APP)	PMD Ranking 08/2012	CPGA Classification	Secretariat	Agency	Project Cost
Financial Management Enterprise Rollout (Cardinal Project Part 3)	1	Category 1	Public Safety	DOA	56,991,880
Rhapsody Connectivity (RC)	2	Category 2	Health & Human Resources	HIT/MITA PMO	1,656,000
Birth Reporting Interface (BRI)	3	Category 2	Public Safety	HIT/MITA PMO	2,112,000
Electronic Lab Reporting Interface (ELRI)	4	Category 2	Health & Human Resources	HIT/MITA PMO	2,074,248
Immunization Registry Interface (IRI)	5	Category 2	Public Safety	HIT/MITA PMO	1,808,000
Syndromic Surveillance Interface (SSI)	6	Category 2	Transportation	HIT/MITA PMO	2,639,952
Death Reporting Interface (DRI)	7	Category 2	Health & Human Resources	HIT/MITA PMO	2,112,000
Replacement and Enhancement of the Central Criminal History (CCH) Application	8	Category 2	Public Safety	VSP	6,500,000
Electronic Health Records (EHR)	9	Category 1	Transportation	DBHDS	33,680,000
Replacement and Enhancement of the Statewide Incident-Based Reporting System	10	Category 1	Health & Human Resources	VSP	1,200,000
ACI - NCCI National Correct Coding Initiative	11	Category 3	Health & Human Resources	DMAS	1,539,247
Virginia Intelligence Management System (VIMS)	12	Category 1	Public Safety	VSP	2,500,000
Maintenance Infrastructure Management System	13	Category 2	Transportation	VDOT	4,879,112
Health Benefits Exchange (HBE)	14	Category 1	Health & Human Resources	HIT/MITA PMO	16,027,460
STARS Asset Management Tracking System	15	Category 1	Public Safety	VSP	1,020,000
Inventory Module (Cardinal)	16	Category 1	Transportation	VDOT	4,900,000



# Recommended Project Priorities as of November 2012 Continued

Major Projects IBC (formerly APP)	PMD Ranking 08/2012	CPGA Classification	Secretariat	Agency	Project Cost
CSC System 2.0	17	Category 3	Transportation	VDOT	4,500,000
Telecommunications Expense (Management) and Billing System (TEBS)	18	Category 2	Technology	VITA	3,000,000
FACE - DMV Correspondence Transformation	19	Category 3	Transportation	DMV FACE PMO	1,382,400
EDSP - Modernization of VaCMS	20	Category 2	Health & Human Resources	DSS	30,000,000
FACE - Motor Carrier Portal Phase I	21	Category 3	Transportation	DMV FACE PMO	1,797,120
Snow Plowing Tracking	22	Category 4	Transportation	VDOT	5,220,380
FMS Sun Set and Data Marts	23	Category 4	Transportation	VDOT	1,820,000
Construction Documentation Management	24	Category 5	Transportation	VDOT	1,100,000



# Top Nine Largest Active Projects as of November 2012

Projects	Cost
Unemployment Insurance Modernization	58,540,154.68
Cardinal Project	58,337,353.00
Phase 2 and 3 Virginia Correctional Information System (CORIS)	23,093,457.50
Performance Budgeting Solution	15,000,312.77
State Longitudinal Data System (SLDS)	13,522,897.00
Commonwealth Service Oriented Architecture (SOA)	11,756,392.14
EDS - Customer Portal Enterprise Delivery System Program	11,201,779.00
HIPAA Upgrade Code Set (ICD-10)	9,872,529.00
EAGLES	7,977,793.00



## Contact Information

**Constance Scott**

Manager, ITIM Division

804-416-6179

[constance.scott@vita.virginia.gov](mailto:constance.scott@vita.virginia.gov)

**Jan Van Horn**

804-416-6180

[jan.vanhorn@vita.virginia.gov](mailto:jan.vanhorn@vita.virginia.gov)

**For other contacts:**

<http://www.vita.virginia.gov/oversight/projects/default.aspx?id=529>