

Comprehensive Infrastructure Agreement Amendment Approval Form

Contract Between:

Northrop Grumman Information Technology, Inc. 7575 Colshire Drive McLean, Virginia 22109-7508

and

The Commonwealth of Virginia 110 South Seventh Street Richmond, Virginia, 23219

Contract Number	VA-051114-NG
Change Control Number	10
Section(s) of CIA Referenced – Identify section(s) of CIA modified, including Attachments and Schedules	Schedule 4 (Data Centers)
Description of Approved Contract Change – Provide a brief description of contract change	Modification of time frame for completion of RPB relocation efforts. Modification of description of primary data center location.





Agreement No. VA-051114-NG Change No. 10 Page 2 of 3

In accordance with Section 27.5 Amendments, and pursuant to the mutual agreement of the parties, this AGREEMENT is modified as follows:

Section 1.1 of Schedule 4 of the Agreement is hereby modified as follows:

1.1 RPB Data Center Relocation Requirements

disruption of service and to minimize the overall costs to the Commonwealth.

Section 1.2.4.3 of Schedule 4 is hereby modified as follows:

1.2.4.3 Site Selection

Vendor shall relocate the existing RPB Data Center to a mutually agreed upon new Data Center facility including all computing infrastructure and all personnel (VITA and Vendor) to allow VITA to vacate the RPB facility on or before March 1, 2008. Vendor shall develop and recommend a written transition and migration plan for the RPB Data Center, which shall be presented to VITA for review

and approval. Vendor shall optimize the implementation and migration to ensure there is no

The Commonwealth prefers a Data Center facility and site location as per industry best practices with the primary characteristics of a suburban location within the Richmond, VA. metropolitan vicinity.

All terms, conditions and provisions of the original Agreement, remain unchanged except as specifically noted herein.

Agreement No. VA-051114-NG Change No. 10 Page 3 of 3

The parties have executed this Agreement on the dates indicated below.

Executed	by:		
The Com	monwoolth	of Vincinio	

Name: Fred Duball

Title: SMO Director

Title: Contracts Director

Name: Julia Donley

Northrop Grumman Information Technologies, Inc.