

CIO Status Report

Lemuel C. Stewart, Jr. CIO of the Commonwealth

Information Technology Investment Board July 17, 2008





- VITA receives national recognition
 - Center for Digital Government feature article in April
- Greater Richmond Technology Council awards VITA the 2008 IT Builders Award on May 14
 - Represents the endorsement of Richmond's technology community and citizens for IT transformation
- VITA and VEAP expand CIO's monthly sessions with agency IT leaders to joint CIO-CAO sessions
- Coordinated the development, launch of Virginia's YouTube channel, announced by Governor Kaine in May
- VITA and Northrop Grumman host Governing executive breakfast series





- VITA and Northrop Grumman conduct surveys
 - Employee satisfaction survey released in April
 - Customer satisfaction survey developed with Harvard's Kennedy School released in May
- Secretary of Technology announces 2008
 Commonwealth of Virginia IT Symposium
 (COVITS), call for nominations for
 Governor's Technology Awards
 - September 7-9, Williamsburg





- VITA and Northrop Grumman recognize employee service
 - Virginia's Public Service Week held May 5-9
 - VITA Agency Stars and Northrop Grumman
 Circle of Excellence Award winners announced
 - Employees celebrating service milestones recognized at June Dialogue meeting
- VITA and Northrop Grumman host Backyard Economic Summit at SWESC in May





- VITA coordinates national recognition programs on behalf of the Commonwealth
 - 2008 Best of the Web and Digital Government Achievement Awards for the Center for Digital Government
 - 2008 NASCIO Recognition Awards
 - Center for Digital Government released biennial Digital States Survey
- VITA and IT Investment Board celebrate 5th anniversary July 1
 - Memo to staff highlighting accomplishments





- VITA and Northrop Grumman begin transition to managed services July 1
 - Phased transition by agency
 - Phased implementation of 196 service levels
 - Workforce re-alignment





FY 2008 YTD Financial Results (May 31)

| | Actual Jul '07-May '08 | | | | | | | 7 2008 udget | Actual Revenue as % of Budget |
|-------------------------|------------------------|--------|----------|---------------|----|------|----|-----------------|-------------------------------|
| (millions) | Re | evenue | <u>E</u> | <u>xpense</u> | | Net | | | |
| Fee for Service (ISF) | \$ | 237.2 | \$ | 233.4 | \$ | 3.8 | \$ | 252.8 | 93.8% |
| E-911 (Enterprise) | \$ | 47.1 | \$ | 40.5 | \$ | 6.6 | \$ | 52.0 | 90.5% |
| General Fund | \$ | 2.6 | \$ | 1.5 | \$ | 1.1 | \$ | 2.6 | 100.0% |
| Vendor Surcharges (IFA) | \$ | 4.7 | \$ | 4.3 | \$ | 0.4 | \$ | 4.8 | 97.9% |
| Federal Grants | \$ | | \$ | | \$ | - | \$ | 0.6 | 0.0% |
| | \$ | 291.6 | \$ | 279.7 | \$ | 11.9 | \$ | 312.8 | 93.2% |


Revenue and Expenditures thru eleven (11) months of the fiscal year are in line with projections





Cash Flow (ISF-Fee for Service)

VITA - ISF Cash On-Hand (end of month)








Small, Women & Minority Business

- FY08 Goal = \$50.0 million
- FY07 Actual = \$30.0 million
- **FY08 YTD** = \$76.4 million
- Three major contracts/ subcontracts with SWaM vendors – Refresh & Microsoft Reseller
 - NG Refresh is the majority of spending – not repeatable next year





VITA Employee Survey

- Results are moving in a positive direction in all 10 key areas covered
- High response rate
- Even the most negative were trending upward at 3.61
- Total mean job satisfaction index moved up from 3.33 to 3.67 on the 0-6 scale





Major IT Project Status Report Summary

| CIO Assessment | Number | Percent | Dollar Value | Percent |
|------------------|--------|---------|--------------|---------|
| Active – Red | 0 | 0.0% | 0 | 0.0% |
| Active – Yellow* | 10 | 47.6% | 387,430,998 | 79.7% |
| Active - Green | 11 | 52.4% | 98,958,258 | 20.3% |
| Suspended | 0 | 0.0% | 0 | 0.0% |
| Total | 21 | 100.0% | 486,389,256 | 100.0% |

^{*\$357}M attributed to the STARS project.

NOTE: See the ITIB Major IT Project Status Report for July 2008 (provided separately) for a complete status of the Commonwealth major IT project portfolio.





Audit Update

APA AUDITS

May 2006 IT Governance & VITA Operations - 20 of 21 actions complete; 1 delayed

April 2008 APA Report on SMO - 4 corrective actions - 3 on schedule; 1 delayed

June 2008 APA Cost Allocation Report - no corrective actions due to billing changes

July 2008 APA Performance Audit Report - 5 corrective actions — being developed

INTERNAL AUDITS

February 2008 – Public Safety Communications Report - 2 of 14 actions complete; 9 on schedule and 3 delayed

Federal Tax Information Safeguard Report - 2 of 7 actions April 2008 complete; 4 on schedule and 1 delayed

June 2008 -Telework Report - 7 corrective actions on schedule





Commonwealth Security Update

THREAT ENVIRONMENT*

- We monitor about 1,183 different virtual computers with various vulnerabilities to ascertain what cyber criminals will attack
 - **5,485,983** attacks from 6,163 computers

^{*}Based on VITA Honeynet Statistics - 1/1/08 thru 6/25/08



Commonwealth Security Update

Top 10 Honeynet Attacker Origin Countries*

[By Unique IP address count]

- 1. United States 2,004
- 2. Unknown 1,084
- 3. Taiwan 1,039
- 4. Japan 867
- 5. Russia 771
- 6. Germany 527
- 7. Great Britain 333
- 8. Spain 219
- 9. Argentina 161
- 10. France 159

^{*}Based on VITA Honeynet Statistics - 1/1/08 thru 6/25/08





Commonwealth Security Update

- Commonwealth IT Security Standard is undergoing the 5-day review
- Commonwealth IT Security Policy has been revised and I propose a motion for approval of the revised Policy as follows:

The ITIB approve the COV ITRM Information Technology Security Policy, ITRM SEC500-02, Revision 5.