



*Virginia Information Technologies Agency*



# Enterprise Architecture Changes and Challenges

**Michael Watson**

Chief Information Security Officer

---

AITR Meeting

June 13, 2012





# Agenda

- Discuss architecture challenges
- Examples of current changes
- Example of upcoming changes
- Key takeaways
- Questions





## Several Large Migration Projects

- Java update
- Local admin rights (LAR)
- Windows 2000 migration
- Windows 7 migration




# Java Upgrade Progress

Request for  
identification of  
issues:

August 2011

Rollout of software  
begins:

April 2012



Project length as of June 2012: 8 months




## Local Admin Rights Progress

Request for list of  
accounts:

January 2012

Update to accounts  
begins:

June 2012




Project length as of June 2012: 6 months



# Windows 2000 Update Progress

Upgrades begin:  
January 2012

At least 139 systems  
with plans to remain  
outdated




- W2K Migrated 316
- W2K Exclusions 139
- W2K Remaining 203

Project length as of June 2012: 6 months




# Windows 7

Test Results Returned




■ Complete ■ Not started

Agency Deep Dive




■ Complete ■ Not started

Image Approval




■ Complete ■ Not started

Approval to Deploy




■ Complete ■ Not started

Windows 7 MSR




■ Complete ■ Not started

Automated W7 Upgrades




■ Complete ■ Not started

W7 Deployment scheduled



■ Complete ■ Not started

Overall Summary



■ On Schedule ■ Slow to Respond  
■ Escalation





# Upcoming Challenges

Software Roadmap Server Services (VITA Program)				ROADMAP NOTATION LEGEND:																	
(PRODUCTS LISTED BELOW COMPRISE NG (VITA)-SUPPORTED TECHNOLOGIES AND THEIR PROJECTED RELEASE/VERSION AVAILABILITY FOR COMMONWEALTH-WIDE DEPLOYMENT PLANNING AND SCHEDULING)				PRODUCT AVAILABILITY														PRODUCT VERSION AVAILABILITY:			
				*** Denotes subject to periodic "block-point" (B) review and update only														AVAILABLE TECHNOLOGY			
																		STRATEGIC		STATIC	
																		TRANSITIONAL TECHNOLOGY (PHASE OUT)			
																		OBSOLETE TECHNOLOGY (NO LONGER AVAILABLE)			
Content Last Revised: Apr 2011				ROADMAP PERIOD: Jan 2011 - Dec 2013																	
CATEGORY/SERVICE	VENDOR	PRODUCT/TECHNOLOGY/ COMPONENT	RELEASE/ VERSION	B	FY 2011				FY 2012				FY 2013				FY 2014				
					2011				2012				2013								
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Storage Management	EMC	Avamar	4.0x																		
Storage Management	EMC	Avamar	5.0x		May-11																
Storage Management	EMC	ControlCenter	6.0																		
Storage Management	EMC	ControlCenter	6.1																		
Storage Management	EMC	Data Protection Advisor	5.6																		
Operating Systems	HP	HP-UX	11i V2																		
Operating Systems	HP	HP-UX	11i V3																		
Operating Systems	IBM	AIX	5.3 / TL 12																		
Operating Systems	IBM	AIX	6.1 / TL 6																		
Operating Systems	IBM	AIX	7.1 / TL 0																		
Database Management Systems	Microsoft	SQL Server 2000	All / SP4																		
Database Management Systems	Microsoft	SQL Server 2005	All / SP3																		
Database Management Systems	Microsoft	SQL Server 2008	R2																		
Operating Systems	Microsoft	Windows 2000 Server	All / SP4																		
Operating Systems	Microsoft	Windows NT Server	4 x / SP6		Dec-04																
Operating Systems	Microsoft	Windows Server 2003	R2 / SP2																		
Operating Systems	Microsoft	Windows Server 2003	/ SP2																		
Operating Systems	Microsoft	Windows Server 2008	R2 / SP2																		
Operating Systems	Microsoft	Windows Server 2008	/ SP2																		
Operating Systems	Novell	SuSE Linux Enterprise Server	All		Mar-10																
Database Management Systems	Oracle	Oracle Database	10.2																		
Database Management Systems	Oracle	Oracle Database	11.2																		
Operating Systems	Oracle	Oracle Real Application Cluster	10.2																		
Operating Systems	Oracle	Oracle Real Application Cluster	11.2																		



## Key Takeaways

- Projects are showing signs of struggle
- Post transformation environment will continue to need updates
- More projects on the horizon with likely significant impact to agency resources



# Questions?