

EUC Operating Systems Technology Roadmap													
Date: 9/20/2021													
Vendor	Operating System	Version	Release	Current Classification	N, N-1	General Availability	Projected	Approved	Divest: Plan	Divest: Execution	Prohibited	Vendor End of Support	Notes
Microsoft	11	Enterprise		Projected			11/1/2021 Projected	11/1/2022 Projected					
	10	Enterprise Semi-Annual Channel	21H2	Projected			11/1/2021 Projected	2/1/2022 Projected					
			20H2	Approved	N	10/20/2020		1/20/2021	2/9/2022		8/9/2022	5/9/2023	Prohibited = 9 months before end of support Divest Planning and Execution = 6 months Approval 3 months after GA Microsoft support is 30 months for wave 2 Only one update per year (November release)
			2004 (20H1)	Skipped		5/27/2020							
			1909 (19H2)	Divest: Execution	N-1	11/12/2019		2/12/2020	2/10/2021		8/10/2021	5/10/2022	
			1903 (19H1)	Skipped		5/21/2019							
			1809	Vendor End of Support		11/13/2018					11/12/2019	5/11/2021	All future feature updates of Windows 10 Enterprise (starting with 1809) will be supported for 30 months from their release date.
		Enterprise LTSB	2016 or older	Divest: Execution		8/2/2016				1/1/2020	10/12/2024	10/13/2026	Divest: Planning started begininnig of contract
	8.1	Enterprise		Prohibited		11/13/2013				1/10/2020	1/10/2021	1/10/2023	
	7	Enterprise		Vendor End of Support		10/22/2009					1/14/2018	1/14/2020	
Apple	macOS	Big Sur	11.x	Approved	N	11/12/2020		5/12/2021	8/12/2022		5/12/2023 Projected	11/12/2023 Projected	6 months for transision of GA to approval 6 months for transition of Prohibited to EOL
		Catalina	10.15	Approved	N-1	10/7/2019		4/7/2020	7/1/2021		4/1/2022 Projected	10/1/2022 Projected	
		Mojave	10.14	Prohibited		9/24/2018					5/12/2021		
		High Sierra	10.13	Vendor End of Support		9/25/2017							32 - bit no longer supported
	iOS	15		Emerging		9/20/2021		10/20/2021					
		14		Approved	N	9/16/2020		10/16/2020	3/18/2023		3/18/2024	09/18/2024 Projected	
		13		Approved	N-1	9/19/2019		10/19/2019	3/18/2022		3/18/2023	9/19/2023 Projected	

		12		Divest		9/17/2018		10/17/2018	10/16/2020	3/17/2022	9/17/2022 Projected	
		11		Vendor End of Support		9/19/2017			10/19/2019	3/19/2021	9/19/2021 Projected	
	iPadOS	15		Emerging		9/20/2021		10/20/2021				
		14		Approved	N	9/16/2020		10/16/2020	3/18/2023	3/24/2024	9/24/2024 Projected	This is a best guesstimate based on previous releases of other mac OS.
		13		Approved	N-1	9/24/2019		10/24/2019	3/18/2022	3/24/2023	9/24/2023 Projected	This is the successor of iOS 12. This is support for iPad only 6 months provided for Divest: Planning, Divest: Execution, Prohibited to Projected End of Support
		12		Divest		9/17/2018		10/17/2018	10/16/2020	3/17/2022	9/17/2022 Projected	
		11		Vendor End of Support		9/19/2017			10/24/2019	3/19/2021	9/19/2021 Projected	

Google	Chrome OS	Chrome Stable		Approved	N	9/15/2021		9/15/2021					Stable channel is fully tested by the Chrome OS team, and is the best choice to avoid crashes and other problems. It's updated roughly every 2-3 weeks for minor changes, and every 6 weeks for major changes. Google provides each new hardware platform with 6.5 years of Auto Update support. Multiple devices can share the same hardware platform. The 6.5 years start when the first device on the platform is released. Divest, Prohibited and End of Support dates do not apply (DNA)
	Android	12		Projected			Oct-21						Phone owners are allowed to update the software as it is released
		11		Approved	N	9/22/2020		9/22/2020					
		10		Approved	N-1	9/3/2019		9/3/2019	TBD	TBD	TBD		
		9		Divest		8/6/2018		8/6/2018	9/22/2020	TBD	TBD		
		8.x		Divest		8/21/2017		8/7/2017	9/2/2019	TBD	TBD		

Key	Description
	Emerging
	Projected
	Approved
	Divest: Plan
	Divest: Execute
	Prohibited
	Skipped