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Current Activities 
• Preparing for transition and 

disentanglement 
• Starting to build multisupplier model,  

including a services integrator 
• Contemplating organizational adjustments 

to support these changes 
• Working with Customer Advisory Council 

to enhance agency involvement in future 
services delivery platform 
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Current Timelines 

 
 
 

 
 
 
 

Plan  
2014 - 2015 

Transition  
NLT 2019 

Procure 
2016 - 2018 IT Sourcing 

 
 
 

Plan  
2017 - 2018 

Disentanglement 
NLT Oct 2018 Disentangle 

Maintain  
 
 

Operations, Security and Oversight 
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Goals for Future Services Delivery Platform 
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Guiding Principles 
• Transition all services from Northrop 

Grumman contract by June 2019 (term) 
• Manage implementation, operational and 

transitional risk 
• Conduct multiple waves of procurements 

to mitigate operational and 
implementation risk 

• Include agencies in request for proposal 
(RFP) development and evaluation 
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Guiding Principles 
• Determine final solutions and integration 

points via RFP processes – not all 
decisions must be made now 

• Maintain financial balance of service 
towers to create flexibility for the 
commonwealth 

• Create competition within service towers 
whenever possible 

• Create buying ability for at-will customers 
whenever possible 
 www.vita.virginia.gov 
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Summary Timeline 
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Program Competitive Procurements 

W
av

e 

Service 
RFP Issue 

Date 
(Notional) 

Responses 
Due 

(Notional) 

Service 
Commence 
(Notional) 

1 
Messaging Feb 2016 April 2016 Nov 2016 
IBM Mainframe March 2016 May 2016 Dec 2016 

2 

Service 
Integration / 
Service Desk 

Aug 2016 Oct 2016 Nov 2017 

Server / Storage Aug 2016 Oct 2016 Nov 2017 
Security Sept 2016 Nov 2016 Nov 2017 

3 

Desktop Aug 2017 Oct 2017 July 2019 
Data / Voice 
Networks Feb 2018 April 2018 July 2019 
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Planning and Preparation 

Core Team 
Review 

RFP Build and Evaluation Teams 

Wave 1 Finance Team 

Business Relationship Team 

SMEs 
Support 

Administrative 
Support and Oversight 

Steering 
Committee 

Extended 
Core Team 

Supply Chain 
Management 

Office of 
Attorney 
General 

CIO 
Approve 

Wave 1 
Solution 
Teams 

Wave 2 
Solution 
Teams 

Wave 2 
Solution 
Teams 

Wave 2 
Solution 
Teams 

Wave 1 
Solution 
Teams 

Wave 2 Finance Team 

Customer 
Advisory 
Council 
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Steering Committee 

www.vita.virginia.gov 

• Dave Burhop, DMV chief information officer 
• Sharon Kitchens, TAX chief technology officer 
• Brian Logwood, DPB, associate director of general government 
• Skip Maupai, HAC  
• Neil Miller, Finance, deputy secretary  
• Jason Powell, SFC legislative fiscal analyst 
• David Reynolds, HAC legislative fiscal analyst 
• Dana Smith, VITA executive director of administration and finance 
• Ernie Steidle, DARS chief operating officer 
• Dr. Jeffrey Stern, VDEM agency head  
• Adam Thiel, Public Safety and Homeland Security deputy secretary  
• Chad Wirz (Chair), VITA executive director of service management 

and delivery 
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Broad Agency Participation 
• Steering committee (4) 
• Extended core/program management (3) 
• Wave 1 RFP teams 

– Messaging (8) 
– IBM Mainframe (8) 
– Finance (3) 

www.vita.virginia.gov 
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Broad Agency Participation 
• Wave 2 RFP teams 

– Business Team/Strategy Sessions (8) 
– Multi-source Integration (6) 
– Server/Storage (6) 
– Security (TBD) 
– Finance (4) 

• Platform oversight/governance – CAC (15) 
– Relationship management committee and 

broad agency representation 
– Contacting peer states 

www.vita.virginia.gov 
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Future Services Delivery Platform 



14 

VITA Actions 

• Engage stakeholders and listen to feedback 

• Engage with executive and legislative 
branches 

• Make decisions in measured steps 

• Prepare and lead all work streams needed 
to implement recommendations 

www.vita.virginia.gov 
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Resources 
 

• Information 
vita.virginia.gov at this icon  
 
http://www.vita.virginia.gov/default.aspx?id=6442
473400 
 
• Feedback and questions 
infrastructuresourcing@vita.virginia.gov 
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http://www.vita.virginia.gov/default.aspx?id=6442473400
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