



Virginia NG9-1-1 Deployment Steps

Funding and Contract

Migration Proposal

Outlines GIS, CHE, diversity, and other PSAP and GIS specific requirements

Funding Request
Submitted by PSAP

Funding Request
Recommended by 9-1-1
Services Board Funding
Committee

Funding Approved by
9-1-1 Services Board

Contract Executed by:
PSAP
NG9-1-1 Service
Provider



i3 Preconditions

Diverse Connectivity Project

Construction Contract
with PSAP

LEC Survey & Work List

PSAP Contracts with
Vendor for Needed Work

Diversity Constructed

GIS Project

Provisioning and PSAP
Boundaries Developed

GIS Kickoff Meeting
i3 Coach Assignment

EGDMS Critical Errors Resolved

ALI to RCL Issues Resolved

Mutual Decision that GIS
Supports Geospatial Call Routing

Call Handling Equipment

CHE Supports i3
(PSAP Responsibility)



i3 Deployment with Geospatial Routing

Architecture Phase

PSAP Site Remediation

CPE Network Design

Architecture Review

Order AVPN Circuits for
Integration Phase

Integration Phase

POI to Aggregation Site
Network for Region

PSAP Equipment
Installation

Circuits and Network
Testing & Turn Up

GIS Data Provisioning

Deployment Phase

Pre-Cutover Planning
and Testing

Planned PSAP Cut-Over
Date:

PSAP Cut-Over

Notes:

- Blue and orange steps must be completed in order from top to bottom.
- All green boxes must be completed before proceeding with orange Deployment Phase for i3 deployment. They may be completed in any order and can be done simultaneously.
- Green "Mutual Decision" box should be complete about 90 days before the planned cut-over date.
- If not all green solid boxes are met, steps in orange may be altered to deploy PSAP on the ESInet without complete i3 functionality. PSAP would move to i3 functionality as green preconditions are met.