
Project Categories: 1 – 4 

Project Categories 1 – 4 

Complexity: 

High Med Low 

 
 
 

Risk: 

High 1 2 2 

Med 2 3 3 

Low 3 4 4 
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Pre-Select Select Control Evaluate 

ITIM Lifecycle 

Agency 

Strategic 

Plan 

New    

Product or 

Service 
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Identify 

business 

needs 

Choose 1 from 

Wish List to 

move forward 

Initiate, plan, 

execute and deliver 

new product or 

service 

Add proposed 

projects to 

Wish List 

How well is the new 

product or service 

working out? 



Project or 

Procuremt 

Determina-

tion  

(PPD) 

Pre-Select 

Agency 

Strategic 

Plan 

Business Need / 

Opportunity     

or… 

* Business Requirement for Technology: 

New, vs. Existing Technology =  New to agency; vs.  

I already have the technology, and I need to update it. 

VITA 

review,    

Q & A 

dialog 

Note: If PPD determines a 

Project with Procurement, 

see related procurement 

slide. 

PPD = 

PROJECT 

Operational 

Risk / Issue 

 

 

OR/I 

NEW 

* 

Signed by: 

- AITR 

- Agcy Hd. 

- VITA review 

Business 

Requirmnt 

for New 

Technolgy 

(BRnT) 

Business 

Requirmnt 

for 

Existing 

Technolgy 

(BReT) 

- or - 

BRT* 

NEW 

* 

NEW 

* 

Signed by: 

  - AITR 

  - Agcy Hd. 

Signed by: 

  - AITR 

  - Agcy Hd. 
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CAM / EA / ITIMD 

Data Gov / PMD / 

SCM / Security 

 

(Appendix A) 

Agency 

IT 

Strategic 

Plan 

IT 
SP 



P’curemnt* 

Business 

Alignment 

NEW 

* 

 

Investment 

Biennium 

Funding 

Select 

IBC: 

Investment 

Business 

Case 

Approval 

 

ITIMD 

Project 

Evaluation 

ITIM 

verifies 

Agcy has 

Certified 

Strategic 

Plan 

ITIM drafts 

decision 

package to 

CIO 

PMD 

Recomdtn 

& ITIMD 

Apprvl–

Strat. 

Planning 

Signed by: 

- CIO 

Agency 

IT Strategic 

Plan 

(Appendix A) 

IT 
SP 

Note: A proposed project that has not yet achieved IBC approval has a status of Identified for Preliminary Planning (IPP). 

Investment 

Business 

Case 

NEW 

* 

Signed by: 

-    AITR 

- Agcy Hd 

- CIO 

 
* Project-related Procurement, as needed. 
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EA / ITIMD 

Data Gov / 

Security 

v 

Signed by: 

  - AITR 

  - Agcy Hd. 

 

Select Risk 

/ Com-

plexity 
Assessment 

Determines 

Project 

Category 

 

 

EA / ITIMD 

Data Gov / 

Security 

v 
Linked to 

Project(s) = 

PROJECT 



Pre-Select & Select: Differences by Project Category 
Category > > > > 1 2 3 4

 Business Requirement for 

Technology

(BReT or BRnT)

Project or Procurement 

Determination

BRT Approval Level

Investment Business Case

Select Risk / Complexity 

Assessment

Investment Biennium 

Funding

Investment Business Case 

Approval Level

Procurement Business 

Alignment

PBA Approval Level

ITIMD Project Evaluation

ITIMD Project Evaluation 

Passing Score
49

PMD Recommendation & 

ITIMD Approval – Strategic 

Planning

70

Required

Required

AITR > AgcyHd

Required

Required

Required

AITR > AgcyHd > PMD > CIO

As Needed

AITR > AgcyHd

Required

Required
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Project-Related Procurements 

IBC: 

Investment 

Business 

Case 

Approval* 

**For Major IT Projects, RFP release requires CIO approval. 

***Contract may only be signed AFTER Project Initiation Approval. 

Procurement 

*Draft & sign PBA before OR after project IBC approval. 

P’curement 

Business 

Alignment 

NEW 

* 

Linked to 

Project(s) = 

PROJECT 

Signed by: 

-    AITR 

- Agcy Hd 

- CIO 

 

(> $250,000) 
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EA 

SCM 

Security 

 RFP** 

- or -

IFB 

Con- 

tract*** 

OAG

**** 

****OAG review required for contracts >$1M; optional for RFPs >$1M. 

P’curement 

Gov’nance 

Request 

OAG

**** 

PIA:     

Project 

Initiation 

Approval 

CAM / EA 

PMD / SCM 

Security 

CAM / EA 

PMD / SCM 

Security 

CAM / EA 

PMD / SCM 

Security 

CIO PGR 

Approval 

letter 

CIO RFP 

Approval 

letter 

CIO PIA 

Approval 

letter 

CIO 

Contract 

Approval 

letter 

Signed by: 

-    AITR 

- Agcy Hd 

- CIO 

 

Project-Related Procurement Path: PBA > PGR > RFP** > Contract*** 



P’curement 

Business 

Alignment 

NEW 

* 

CAM / EA 

PMD / SCM 

Security 

Standalone* Procurements 

**For Major IT Procurements, RFP release requires CIO approval. 

Procurement 

Linked to 

Project(s) = 

BLANK 

Signed by: 

-    AITR 

- Agcy Hd 

- CIO 

(> $250,000) 

CTP Orientation Handout V3 
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RFP** 

- or -

IFB 

Con- 

tract 

OAG

*** 

***OAG review required for contracts >$1M; optional for RFPs >$1M. 

P’curement 

Gov’nance 

Request 

OAG

*** 

CAM / EA 

PMD / SCM 

Security 

CAM / EA 

PMD / SCM 

Security 

CAM / EA 

PMD / SCM 

Security 

CIO PGR 

Approval 

letter 

CIO RFP 

Approval 

letter 

CIO 

Contract 

Approval 

letter 
Signed by: 

-    AITR 

- Agcy Hd 

- CIO 

Procurement Path: BRT > PBA > PGR > RFP** > Contract 

*Standalone procurement = procurement which is NOT related to an IT project. 

Project or 

Procuremt 

Determina-

tion  

(PPD) 

PPD = 

PROCUREMENT 

Business 

Requirmnt 

for New 

Technolgy 

(BRnT) 

Business 

Requirmnt 

for 

Existing 

Technolgy 

(BReT) 

- or - 

BRT 

NEW 

* 

NEW 

* 

Agency 

IT 

Strategic 

Plan 

IT 
SP 



Detailed 

Planning 

Control 

IBC: 

Investment 

Business 

Case 

Approval 

PIA:     

Project 

Initiation 

Approval* 

Control 

Project 

Detailed 

Planning 

Approval 

Initiate Execute & Control Closeout 

Closeout 

Report 

Deliver 

Product or 

Service 

Status 

Report 

**NOTE: Contract may only be signed AFTER Project Initiation Approval. 

Procurement 

Procure-

ment as 

needed: 

- PBA -> 

- PGR -> 

- RFP ->           

- Contract** 

*NOTE: Projects are designated “active” upon Project Initiation Approval. 
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B C A A * 

1 

Cost & 

Benefit 

Analysis 

(CBA) 

2 

 

Select Risk 

/ Com-

plexity 
Assessment 

CPGA 

Project 

Initiation 

R/C 
Assessment 

5 Procuremt. 

Plan 

6 

Project 

Initiation 

Transition 

Checklist 

7 

PMD 

Balanced 

Scorecard 

PMD 

Decision 

Brief 

Control: Initiate 

IBC: 

Investment 

Business 

Case 

Approval 

PIA:     

Project 

Initiation 

Approval 

PMD calls 

for SOC** 

review 

NOTE:  Project Risk/Complexity Assessment determines documentation and approval level requirements. 

 

Project 

Manager 

Qualifi-

cation 

3 

***PGR, Major RFP and Major Contract require 

CIO approval.  Contract may only be signed 

AFTER Project Initiation Approval. 
* BCAA = Business Case 

& Alternatives Analysis 

Procurement 

Procure-

ment as 

needed: 

- PBA 

- PGR 

- RFP            

- Contract*** 

SOC 

recommendation** 

** SOC = Secretariat 

Oversight for category 

1 – 3 projects 

Org. Chart 

4.a 

Project 

Charter 

4 

Signed by: 

…several Re-determines 

Project 

Category 

9 
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CIO PIA 

Approval 

letter 

Signed by: 

- CIO 



Initiation: Differences by Project Category 

Category > > > > 1 2 3 4

Business Case & 

Alternatives Analysis 

(BCAA)

Cost/ Benefit Analysis

Summarize in 

BCAA & Charter

Project Manager 

Qualification Form

Full-time Project Manager?

Full-time not 

required

Procurement Plan

CPGA Project Initiation 

Approval Risk / Complexity 

Assessment

Charter, with Project Org. 

Chart

Internal Agency Oversight 

Committee (IAOC)?

None; Agcy PM 

Team only

Balanced Scorecard

No; use 

Transition 

Project Initiation Transition 

Checklist
Required

Project Initiation Approval 

Level

Sponsor > 

AgcyHd

Required; Delphi

Optional

Sponsor > AgcyHd > SOC > PMD > CIO

Shall, or by exception

As Needed

Required

Required

Required, with PMD

Required

Required

Required
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Proj. 

Planning 

Transition 

Checklist 

16 

Proj. 

Scope & 

Bus. 

Objective 

Wksht. 

1 

Control: Detailed Planning 

PIA:     

Project 

Initiation 

Approval 

Work 

Breakdown 

Structure 

(upload) 

2 

Org. Work 

Breakdown 

Structure 

(upload) 

3 

Activity 

Definition & 

Sequence. 

Wksht. 

(upload) 

4 

Resource 

Plan 

5 

Project 

Schedule 

6 

Risk 

Mgmt.  

Plan 

7 

Project 

Plan 

Summary 

15 

Communi-

cation  

Plan 

8 

Detailed 

Planning 

Approval 

 

Project 

Oversight 

Plan 

Signed by: 

PMD (on 

behalf of CIO) 

 

Select Risk 

/ Com-

plexity 
Assessment 

CPGA 

Project 

Initiation 

R/C 
Assessment 

5 

CPGA 

Planning 

R/C 
Assessment 

14 

Budget 

Plan 

13 

Perform-

ance Plan 

12 

Re-determines 

Project 

Category 

Signed by: 

  - Project Sponsor (IAOC) 

  - Agcy Hd. 

Quality 

Mgmt. & 

IV&V Plan 

9 

Org. 

Change 

Mgt. Plan 

(upload) 

11 

Change & 

Config. 

Plan 

10 

11 
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Detailed Planning: Differences by Project Category 

Category > > > > 1 2 3 4

Project Scope & Business 

Objective Worksheet

Work Breakdown Structure Optional

Organization Work 

Breakdown Structure

Activity Definition & 

Sequencing Worksheet
Required

Resource Plan

Project Schedule

Risk Management Plan

Communication  Plan Optional

Quality Management & IV&V 

Plan
Optional

Change & Configuration 

Management Plan
Optional

Organizational Change 

Management Plan
Optional

Performance Plan Optional

Budget Plan Required

Optional

OptionalRequired

Required

Required

Required

Required

Required

Required

Required

Required

Required

Required Optional
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Detailed Planning: Differences by Project Category 

(Cont’d.) 
Category > > > > 1 2 3 4

Project Plan (Summary)

CPGA Planning Risk / 

Complexity Assessment

Appointment of a Risk 

Manager (other than the 

Project Manager)

PMD reviews & approves the 

Detailed Project Plan on 

behalf of the CIO.

Detailed Planning Approval - 

up to 10% additional 

chartered scope, schedule, 

budget; approved by -

Sponsor (20%)

Change Control Request 

required for scope, schedule, 

budget baseline -

> 20%

(or > 4 mo. if 

project =< 24 mo. 

duration)

Project Oversight Plan

Project Planning Transition 

Checklist

Required

Required

Required

Strongly Recommended

IAOC > Sponsor > AgcyHd. >  PMD

> 10%

(or > 4 mo. if project =< 24 mo. duration)

Required

Optional
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Issue 

Mgmt. 

Control: Execute & Control 

Detailed 

Planning 

Approval 

Control 

Project 

(Scope, 

Cost, 

Schedule) 

Rebaseline* Deliver 

Product or 

Service 
Status 

Report 

Status 

Report 

Change 

Control 

Request 

* Rebaseline if necessary; Event-Driven IV&V as directed by the SOC or CIO. 

PERIODIC 

IV&V 

Independent 

Agency 

Oversight 

Committee 

Meetings Proj. Exec. 

& Cntrl. 

Transition 

Checklist 

Signed by: 

  - Proj. Mgr. 

  - Sponsor (IAOC) 

  - SOC (Cat. 1 – 3) 

  - CIO (Cat. 1 – 3) 

 

 

CPGA  

O & M 

Costs 

Estimate 

 

Select Risk 

/ Com-

plexity 
Assessment 

CPGA 

Project 

Initiation 

R/C 
Assessment 

CPGA 

Project 

Initiation 

R/C 
Assessment 

CPGA 

Event-

Driven   

R/C 
Assessment 

Re-determines 

Project 

Category 

Event-Driven 

IV&V* 

14 
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PMD 

Decision 

Brief 

CIO 

Baseline 

Change 

Approval 

letter 



Execute & Control: Differences by Project Category 

Category > > > > 1 2 3 4

IAOC Project meetings

Quarterly, incl. 

PMD

None;

Agcy PM Team

In-progress IV&V,   

scheduled to coincide with 

the completion of each 

project phase

None

Issue Log

Status Report

Start, and 

Quarterly

Start, and each 

January and 

July

Status Report Assessment / 

Input / Review / Approval

"Nominal" Change Control 

Request cumulative 

threshold; (baseline changes 

approved by IAOC & Sponsor 

only)

20%

(or 4 mo. if 

project =< 24 

mo. duration)

"Nominal" Change Control 

Request approvals
Sponsor

Monthly, incl. PMD

1 IV&V in first 6 mo.; then annual IV&V if project > 

12 mo. duration

Monthly upload Upload w/ Status Report

Monthly

PM > AgcyHd > SOC > PMD > CIO

10%

(or 4 mo. if project =< 24 mo. duration)

IAOC > Sponsor > AgcyHd
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Execute & Control: Differences by Project Category 

(Cont’d.) 
Category > > > > 1 2 3 4

"Significant" Change 

Control Request required 

for scope, schedule, budget 

baseline -

> 20%

"Significant" Change Control 

Request approvals

Sponsor > 

AgcyHd

Balanced Scorecard for 

Change Control Request

IV&V Review due to Baseline 

change request above 

threshold

Optional

CPGA Event-Driven (ED) 

Risk / Complexity 

Assessment above 

"Significant" threshold

CPGA O&M Costs Estimate

Project Execution & Control 

Transition Checklist

SOC or CIO may direct

Required

Required; IAOC, Sponsor & PMD review

Optional

> 10%

IAOC > SOC > CIO

Required
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Control: Closeout 

Product or 

Service 

Delivered 

Closeout 

Report 

Proj. Exec. 

& Cntrl. 

Transition 

Checklist 

Closeout 

Report 
Closeout    

IV&V 

Category > > > > 1 2 3 4

Project Closeout Report

Project Closeout Transition 

Checklist

Review/Approval of Closeout 

Report

Optional

IAOC > Sponsor > AgcyHd > PMD > CIO

Required

17 
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Evaluate 

PIR - Post 

Implementation 

Review 

Category > > > > 1 2 3 4

Post Implementation Review
Required
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